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Legend Prologue: 
 
The start date for Preliminary Plans coincides with the selection of the A&E services consultant 
and/or the funds transfer approval. 
 
The Bidding Phase begins with Department of Finance (DOF) approval to bid.  The Contract 
Award is the point in time RESD sends the announcement of Award and the contract to the 
contractor for signature.  This always occurs after certification of construction funds.  There may 
be an average of 30 days after contract award before actual physical work begins on the 
project. 
 
The conclusion of the construction phase identified as Project Acceptance is that point in time 
that the Department has occupied or received use of the project, the punch list work is 
complete, and the project has been accepted by the Director of the DGS which releases final 
payment.  The project will be dropped from this report at that time.  Warranty work and claims 
can occur after this phase. 
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Phase 
 

Start Definition Finish Definition 

S = Study/Acquisition 
 

Funds Transfer Approval Study Complete and Reviewed 
Acquisition close of escrow 

P = Preliminary Plans 
 

Consultant Selection/Funds 
Transfer 

PWB Approval 

W = Working Drawings 
 

Funds Transfer Approval 14D Approval To Bid 

B = Bidding 
 

14D Approval To Bid Contract Award 

C = Construction 
 

Contract Award Project Acceptance 
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CAMARILLO

CALIF CONSERV CORPS

MIKE SIEMERING

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0038/2005
0038/2005
0171/2007
0106/2001
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(2)EO
3340-301-0660(2)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)Rev

Appropriation($)

      77,000.00 
     449,000.00 
     636,000.00 

     159,112.00 
     205,888.00 

  17,432,000.00 
  15,905,000.00 
( 15,905,000.00)

Document

00217A
00268A
06132BPMB
20057B
06146BPMB
07013BPMB
08060BPMB

Transferred($)

      77,000.00 
     449,000.00 
      55,000.00 

     581,000.00 
     159,112.00 
     205,888.00 

  14,958,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 

   1,001,000.00 
  17,432,000.00 

            .00 
     526,000.00 

   1,001,000.00 
  14,958,000.00 

            .00 
     520,342.37 
     930,711.49 

   4,961,654.37 

Project   18,959,000.00   16,485,000.00    6,412,708.23 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-JUL-2001

07-MAY-2002

04-OCT-2002

08-JUN-2001

06-MAY-2002

03-OCT-2002

23-FEB-2004

02-OCT-2000

22-MAY-2006

13-JUL-2007

10-DEC-2007

08-JUN-2001

04-JUL-2007

07-DEC-2007

03-JUN-2009

    .00%

 100.00%

 100.00%

 100.00%

  30.00%

Current Comments

 $16,485,000.00

CONSTRUCTIONCURRENT PHASE:

Foundations, underground mechanical and electrical, and slabs are complete for all nine buildings.
Framing for all buildings (except Admin.) is underway with roof trusses and roof framing following closely.

Project Status

22-MAY-2006

13-JUL-2007

07-NOV-2007

18-MAY-2007

06-NOV-2007

17-APR-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Electrical and plumbing rough-in is approximately 25%. Mechanical and fire sprinkler rough-in is coming
up shortly.

In light of forthcoming non-compensible schedule extension of 41 days to accommodate for early
weather, the contractor is aggressively manning the project and current schedule projections indicate
project completion within the original timeline (early June 2009).

Schedule

Within budget.Budget

Other Information
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SAN JOAQUIN COUNTY

CALIF CONSERV CORPS

DONNA MANGINE

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107756

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0379/2002
0379/2002
0106/2001
0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3340-301-0001(4.6)
3340-301-0001(3)
3340-301-0001(3)
3340-490-0660(2)
3340-490-0660(2)
3340-301-0001(3)Rev
3340-490-0660(2)
3340-490-0660(2)
3340-301-0660(1)
3340-301-0660(1)EO
3340-301-0660(1)EO
3340-301-0660(1)

Appropriation($)

      55,000.00 

   1,500,000.00 

     100,000.00 
(  1,300,000.00)
     588,000.00 

     806,600.00 
     172,712.00 
      92,000.00 

  18,822,400.00 

Document

00218A
20071A
20071A
30128B
30128B

30128B
30128B
06035BPMB
06148BPMB
08018BPMB

Transferred($)

      55,000.00 
(  1,300,000.00)
   1,500,000.00 
(    100,000.00)
     100,000.00 

            .00 
     588,000.00 
(     43,807.56)
     806,600.00 
     172,712.00 
      92,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     355,000.00 
     588,000.00 

   1,071,312.00 
  18,822,400.00 

     255,000.00 
     544,192.44 

   1,071,312.00 
            .00 

     281,565.58 
     535,177.57 
     928,483.96 

            .00 

Project   20,836,712.00    1,870,504.44    1,745,227.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

01-AUG-2003

02-JUL-2002

07-MAY-2003

03-OCT-2003

08-JUN-2001

28-FEB-2004

06-MAY-2003

02-OCT-2003

21-FEB-2005

31-JUL-2001

01-AUG-2003

12-SEP-2005

15-SEP-2008

05-FEB-2009

29-APR-2005

29-JUL-2005

12-SEP-2008

02-FEB-2009

06-AUG-2010

 100.00%

 100.00%

  90.00%

    .00%

    .00%

 $23,107,748.00

WORKING DRAWINGSCURRENT PHASE:

31-JUL-2001

01-AUG-2003

12-SEP-2005

16-JAN-2008

23-JUN-2008

28-FEB-2004

26-AUG-2005

15-JAN-2008

20-JUN-2008

08-JAN-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Current Comments

The working drawings were submitted  to the Fire Marshal and DSA for review and approval at the
beginning of June.

Project Status

WD's are behind schedule,  aiming for submittal to PWB in August.  The request for a technical
reappropriation for construction funding will move the start of the Bid period to whenever the budget is
signed.

Schedule

A technical reappropriation was added to the May revise for construction funding as well as a
supplemental appropriationn request for the construction phase.

Budget

Overages are being reviewed for the acquisition phase.Other Information
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NEAR AUBURN CALIFORNIA

CALIF CONSERV CORPS

REGINALD EDEN

SIERRA WATER AND SEWER LINE RECONSTRUCTION, CCC, AUBURN

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122194

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0171/2007

Budget Item

3340-301-0001(2)
3340-301-0001(2)
3340-301-0001(2)

Appropriation($)

     467,000.00 
     277,000.00 

   3,507,000.00 

Document

07019APMB
07135APMB

Transferred($)

     467,000.00 
     277,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     467,000.00 
     277,000.00 

   3,507,000.00 

            .00 
     467,000.00 
     277,000.00 

            .00 

            .00 
     351,296.92 
     201,152.53 

            .00 

Project    4,251,000.00      744,000.00      552,449.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JAN-2007

01-AUG-2007

05-OCT-2008

05-OCT-2007

08-JUN-2007

04-OCT-2008

01-JAN-2009

04-JAN-2009

16-JAN-2007

01-AUG-2007

15-AUG-2008

01-OCT-2008

08-JUN-2007

15-JUL-2008

01-OCT-2008

04-SEP-2009

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $4,251,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings to be completed by mid-July. Working Drawings will include the design of theremoval
of the retention ponds. We will ask DOF to fund the removal of the retention ponds if we complete the
sampling and testing of the sludge in the ponds. CEQA is complete. The "Working Plan" for the work on
the retention ponds will be completed by the end of July 2008.  All Placer County fees including
annexation fees have been paid and the contract documents have been approved by the County. The
"Will Serve Letter" from the Christian Valley Water District has been signed and approved.

Project Status

The project has been rescheduled to reflect the additional design requirements and the additional
conditions imposed by the Placer County Sewer District, the Christian Valley Water District, and the State
Fire Marshal.

Schedule

01-AUG-2007

15-AUG-2008

01-OCT-2008

15-JUL-2008

01-OCT-2008

04-SEP-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The overall cost ot the Project has been reduced and is reflected in the current three-page estimate
submitted to DOF.

Budget

The DF14D approving Working Drawings and Approval to go to Bid has been approved and signed by
the DOF.

Other Information
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SOUTH LAKE TAHOE

CALIF CONSERV CORPS

MIKE SIEMERING

TAHOE BASE CENTER RELOCATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116465

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0478/2006
0478/2006
0478/2006
0478/2006
0047/2006
0047/2006

Budget Item

3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

     473,000.00 
   7,507,000.00 
     769,500.00 
     769,500.00 
(    769,500.00)
   1,141,500.00 
  16,932,800.00 

Document

40046B
070100BPMB
07101BPMB
07101BPMB
07101BPMB
08095BPMB

Transferred($)

     473,000.00 
   7,507,000.00 
     769,500.00 
     769,500.00 
(    769,500.00)
   1,141,500.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   7,980,000.00 
     769,500.00 

   1,141,500.00 
  16,932,800.00 

   7,980,000.00 
     769,500.00 

   1,141,500.00 
            .00 

   7,710,853.76 
     750,015.00 
     596,406.33 

            .00 

Project   26,823,800.00    9,891,000.00    9,057,275.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2003

14-SEP-2004

07-APR-2005

08-JAN-2006

18-MAY-2006

15-DEC-2003

07-APR-2005

08-JAN-2006

18-MAY-2006

11-JAN-2008

01-SEP-2003

04-DEC-2006

10-DEC-2007

10-NOV-2008

10-MAR-2009

22-JUN-2007

07-DEC-2007

07-NOV-2008

09-MAR-2009

10-SEP-2010

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $26,824,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are approximately 90% completed.Project Status

Working drawings are being completed, with anticipated "Approval to Bid" taking place in November
2008. CCC Tahoe project permit applications for the two sites are currently being reviewed by Tahoe
Regional Planning Agency (TRPA). Anticipate approval of main housing, administration, and multi-

Schedule

16-SEP-2003

28-MAY-2007

12-OCT-2007

15-FEB-2008

21-AUG-2008

12-JAN-2006

17-AUG-2007

14-FEB-2008

20-AUG-2008

31-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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purpose buildings site to be approved by TRPA in June/July 2008. There is much public opposition to the
development of the new equipment storage site (Navahoe). Although the permit application is being
reviewed for this site also, it is unknown how the public may affect the outcome of the permit approval at
this time.

Within budget.Budget

This project is 100% revenue bond funded.  CCC is currently occupying the facility in the Meyers area of
South Lake Tahoe. Phasing of construction is being coordinated with CCC personnel.

Other Information
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FRESNO

CALIF HIGHWAY PATROL

MARK COYNE

NEW AREA OFFICE, FRESNO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124664

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

2720-001-0044
2720-001-0044
2720-001-0044

Appropriation($)

     275,000.00 

     604,000.00 

Document

07167APMB
07167APMB
07167APMB

Transferred($)

     275,000.00 
(    275,000.00)
     879,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     275,000.00 
     604,000.00 

            .00 
            .00 

     275,000.00 
     604,000.00 

            .00 
            .00 

      29,946.90 
       2,669.00 

            .00 
            .00 

Project      879,000.00      879,000.00       32,615.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-JUL-2007

16-OCT-2008

10-NOV-2009

16-OCT-2008

14-APR-2009

24-MAY-2011

09-JUL-2007

28-DEC-2007

17-OCT-2008

25-JUN-2008

16-OCT-2008

24-MAY-2011

   5.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $21,104,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project's support funds have been approved for acquisition for this project.  A&E firm has been selected
and is under contract. Program analysis for the project has begun. Currently negotiating with Caltrans for
nearby Caltrans-owned site adjacent TO Caltrans facility and a site plan has been developed and
forwarded to Caltrans and CHP for review.

Project Status

The acquisition phase has been delayed at least a couple of months due to leasing authority issues.Schedule

Currently on budget.Budget

Project is a lease build-to-suit; the preliminary plans phase is utilized to select a developer for the
project.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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GRASS VALLEY

CALIF HIGHWAY PATROL

LEIA RILEY

NEW AREA OFFICE, GRASS VALLEY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124666

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

2720-001-0044
2720-001-0044
2720-001-0044

Appropriation($)

     250,000.00 

     528,000.00 

Document

07170APMB
07170APMB
07170APMB

Transferred($)

     250,000.00 
(    250,000.00)
     778,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     250,000.00 
     528,000.00 

            .00 
            .00 

     250,000.00 
     528,000.00 

            .00 
            .00 

      25,464.50 
            .00 
            .00 
            .00 

Project      778,000.00      778,000.00       25,464.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2007

30-AUG-2007

17-OCT-2008

27-MAR-2008

16-OCT-2008

13-JUN-2011

14-APR-2008

02-OCT-2008

21-JAN-2009

10-OCT-2008

21-JAN-2009

19-SEP-2011

  20.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $13,140,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Site search(s) conducted on March 19, 2008 and  April 14, 2008.  Currently negotiating with the land
owner.  Consultant architect has prepared the facility design package and programming document which
are being reviewed by CHP.

Project Status

On scheduleSchedule

On budgetBudget

Project is a lease build-to-suit; the preliminary plans phase is utilized to select a developer for the
project.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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MOJAVE

CALIF HIGHWAY PATROL

RICHARD POWERS

NEW AREA OFFICE, MOJAVE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124665

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

171/2007
171/2007

Budget Item

2720-001-0044
2720-001-0044

Appropriation($)

     250,000.00 
     492,000.00 

Document

07174APMB
07174APMB

Transferred($)

     250,000.00 
     492,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     250,000.00 
     492,000.00 

            .00 
            .00 

     250,000.00 
     492,000.00 

            .00 
            .00 

      29,840.00 
      38,378.50 

            .00 
            .00 

Project      742,000.00      742,000.00       68,218.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2007

01-JUL-2007

01-SEP-2010

08-JUL-2010

09-JAN-2010

02-JAN-2012

04-SEP-2007

04-SEP-2007

01-SEP-2010

28-NOV-2008

30-JAN-2009

02-JAN-2012

  25.00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $11,367,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preferred site has been selected and negotiations have begun with the land owner.  The architect
has completed a draft architectural program for review.  The basic program is currently being revised to
fit the budget.  Upon completion of the basic program, the Form 9 will be submitted to the DOF.  Work
has begun on developing the RFP.

Project Status

Currently on schedule.Schedule

Currently on budgetBudget

Project is a lease build-to-suit; the preliminary plans phase is utilized to select a developer for the
project.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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MADERA COUNTY - OAKHURST AREA

CALIF HIGHWAY PATROL

LEIA RILEY

OAKHURST AREA OFFICE, CHP, OAKHURST

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122171

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0047/2006
0047/2006
0047/2006
0171/2007

Budget Item

2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(2)REV
2720-301-0044(1)

Appropriation($)

     545,000.00 
     301,913.00 
     514,000.00 
(    514,000.00)
     636,000.00 

Document

07022APMB
08128APMB

Transferred($)

     545,000.00 
     301,913.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     846,913.00 
            .00 

     636,000.00 
            .00 

     846,913.00 
            .00 
            .00 
            .00 

     772,276.67 
            .00 
            .00 
            .00 

Project    1,482,913.00      846,913.00      772,276.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-AUG-2006

16-JUL-2007

21-NOV-2008

16-NOV-2009

15-APR-2010

06-JUN-2008

21-NOV-2008

15-APR-2010

15-APR-2010

25-APR-2011

10-AUG-2006

01-JUL-2008

24-NOV-2008

16-APR-2010

20-AUG-2010

30-JUN-2008

21-NOV-2008

15-APR-2010

17-AUG-2010

19-AUG-2011

  90.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $11,069,913.00

PRELIMINARY PLANSCURRENT PHASE:

CEQA is complete.  Project was approved at the 4/1/08 PWB for scope change, augmentation and
acquisition approval.  Preliminary Plan funds were reappropriated.

Project Status

Preliminary Plans have not started, pending DF14D approval from DOF.  Funding for PP's and WD's are
in the new 08/09 budget.

Schedule

On budget.Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The selected site is on Highway 49 in Oakhurst - Red Bud and 49.Other Information
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OCEANSIDE

CALIF HIGHWAY PATROL

DIANNA BROWN

OCEANSIDE AREA OFFICE, CHP, OCEANSIDE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122170

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0047/2006
0047/2006
0171/2007

Budget Item

2720-301-0044(6)
2720-301-0044
2720-301-0044(6)
2720-301-0044(3)

Appropriation($)

   2,031,000.00 
     101,500.00 
     768,000.00 

   1,064,000.00 

Document

07023APMB
08216APMB

Transferred($)

     665,000.00 
     101,500.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,132,500.00 
     768,000.00 

   1,064,000.00 
            .00 

     766,500.00 
            .00 
            .00 
            .00 

     139,104.00 
            .00 
            .00 
            .00 

Project    3,964,500.00      766,500.00      139,104.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2006

01-AUG-2006

01-JUL-2007

02-SEP-2010

10-JAN-2011

31-JUL-2008

31-JUL-2008

31-MAR-2008

03-JAN-2011

02-JUL-2012

08-JAN-2007

31-DEC-2008

31-DEC-2009

02-SEP-2010

10-JAN-2011

30-DEC-2008

30-DEC-2009

01-SEP-2010

03-JAN-2011

02-JUL-2012

  58.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $20,202,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Site acquisition continues. The site will require a lot split. PSB is proceeding with a record boundary
survey to create a site consisting of approx. 2.5 acres. CEQA is  underway.

Project Status

Acquisitions Phase estimated completion is 12/30/2008.Schedule

An augmentation request for the Acquisition Phase in the amount of $101,500.00 was approved and
funds have been transferred to the ARF as of 6/2008.

Budget

Other Information

08-JAN-2007

31-DEC-2008

31-DEC-2009

02-SEP-2010

10-JAN-2011

30-DEC-2008

30-DEC-2009

01-SEP-2010

03-JAN-2011

02-JUL-2012

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SAN DIEGO

CALIF HIGHWAY PATROL

DEBBIE WOHLFORD

SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120297

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

038/2005
0047/2006
0047/2006
0171/2007

Budget Item

2720-301-0044(4)
2720-301-0044(5)
2720-301-0044(5)EO
2720-301-0044(2)

Appropriation($)

     215,000.00 
     169,000.00 
     129,000.00 

   6,223,000.00 

Document

06015APMB
07132APMB
08111APMB

Transferred($)

     215,000.00 
     169,000.00 
     129,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     215,000.00 
     298,000.00 

   6,223,000.00 

            .00 
     215,000.00 
     298,000.00 

            .00 

            .00 
     207,980.42 
     133,453.00 

            .00 

Project    6,736,000.00      513,000.00      341,433.42 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

12-JUN-2006

19-JUL-2007

18-OCT-2007

09-JUN-2006

18-JUL-2007

17-OCT-2007

21-DEC-2008

01-JUL-2005

16-APR-2007

13-APR-2007

31-MAY-2008

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $6,736,000.00

WORKING DRAWINGSCURRENT PHASE:

CHP has placed project on hold while they study other options for facilities.Project Status

Schedule modified to show time added for bid period.Schedule

Project augmented for increase to WD phase to fund LEED design effort.Budget

Temporary lease of Caltrans space is also on hold.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SANTA FE SPRINGS

CALIF HIGHWAY PATROL

RICHARD POWERS

SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120296

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

171/2007
0038/2005
0047/2006
0171/2007
171/2007
171/2007
0038/2005
0038/2005
0038/2005
0047/2006
0047/2006

Budget Item

2720-301-0044
2720-301-0044(2)
2720-301-0044(3)
2720-301-0044(1.5)
2720-301-0044
2720-301-0044
2720-301-0044(2)
2720-301-0044(2)
2740-301-0044(2)REV
2720-301-0044(3)
2720-301-0044(3)REV

Appropriation($)

   2,738,000.00 
(  2,565,000.00)
   5,230,000.00 
   1,071,000.00 

     552,000.00 

(    552,000.00)
     709,000.00 
(    709,000.00)

Document

08004APMB
06019APMB

08004APMB
08004APMB
06020APMB
06020APMB

Transferred($)

     128,000.00 
     173,000.00 

            .00 
            .00 

   1,071,000.00 
(    128,000.00)
     552,000.00 
(    552,000.00)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   5,403,000.00 
   1,071,000.00 

            .00 
            .00 

     301,000.00 
     943,000.00 

            .00 
            .00 

     139,335.10 
            .00 
            .00 
            .00 

Project    6,474,000.00    1,244,000.00      139,335.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

13-SEP-2006

13-MAR-2007

21-DEC-2007

29-MAR-2008

06-SEP-2006

10-MAR-2007

20-DEC-2007

28-MAR-2008

30-SEP-2009

02-JUL-2007

01-APR-2008

01-JAN-2009

01-SEP-2009

01-JAN-2010

30-OCT-2008

31-DEC-2008

31-AUG-2009

31-DEC-2009

31-MAR-2011

  35.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $24,789,000.00

PRELIMINARY PLANSCURRENT PHASE:

02-JUL-2007

07-SEP-2007

01-JUL-2008

01-JUL-2009

24-SEP-2009

26-OCT-2007

13-JUN-2008

08-MAY-2009

23-SEP-2009

24-DEC-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Site selection of parcel was approved at the May 2008 PWB Meeting.  The CEQA firm, Ultra Systems,
was selected to complete the CEQA work.

Project Status

Assuming no unforeseen site conditions, the property acquisition is scheduled to go to the October 2008
PWB for approval.

Schedule

Budget adequate for current needs.Budget

None.Other Information
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LOS ANGELES

CALIF SCIENCE CENTER

DIANNA BROWN

CALIFORNIA AFRICAN AMERICAN MUSEUM RENOVATION AND EXPANSION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 125380

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0171/2007

Budget Item

1100-301-0001(1)

Appropriation($)

   3,487,000.00 

Document

08071APMB

Transferred($)

   1,278,750.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,487,000.00 

            .00 
            .00 

            .00 
   1,278,750.00 

            .00 
            .00 

            .00 
      99,852.00 

            .00 
            .00 

Project    3,487,000.00    1,278,750.00       99,852.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-DEC-2007

10-NOV-2008

12-OCT-2009

22-APR-2010

03-NOV-2008

03-AUG-2009

31-MAR-2010

22-JUN-2011

10-JUN-2008

05-FEB-2009

12-OCT-2009

22-APR-2010

04-FEB-2009

01-OCT-2009

31-MAR-2010

22-JUN-2011

    .00%

   8.00%

    .00%

    .00%

    .00%

Current Comments

 $50,779,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E contract signed. A/E to start work on pre-schematic and schematics 7/08.Project Status

Project slightly off schedule due to funding requirements related to CAAM private and grant project
contributions review of related documents.

Schedule

Project is within budget.Budget

The amount shown as appropriation amount includes a $1,162,000.00 reimbursement.Other Information

29-FEB-2008

05-FEB-2009

12-OCT-09

22-APR-10

03-NOV-2008

01-OCT-2009

31-MAR-10

22-JUN-11

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 30-JUL-08

Page # 19

MARYSVILLE

CALTRANS

RICHARD MYREN

DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

2660-311-0042(1B)
2660-311-0042(1B)
1760-490-0660(3)
1760-301-0660(3)
1760-301-0660(3)
1760-301-0660(3)
1760-301-0660(3)EO

Appropriation($)

     775,000.00 
   1,489,000.00 
  62,339,000.00 
  11,052,000.00 

   2,470,000.00 

Document

30061A
30061A
07051BPMB
07051BPMB1
07051BPMB1
07051BPMBA
08132BPMB

Transferred($)

     775,000.00 
   1,489,000.00 
  62,339,000.00 
   8,582,000.00 
(  8,582,000.00)
   8,582,000.00 
   2,470,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
   1,489,000.00 

            .00 
  75,861,000.00 

     775,000.00 
   1,489,000.00 

            .00 
  73,391,000.00 

     685,857.88 
   1,425,605.73 

            .00 
  60,114,421.65 

Project   78,125,000.00   75,655,000.00   62,225,885.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-2002

15-OCT-2002

31-DEC-2004

14-APR-2004

01-MAR-2005

23-JUL-2004

14-APR-2004

27-OCT-2005

31-DEC-2004

01-SEP-2006

15-OCT-2002

03-MAR-2003

10-NOV-2006

24-JAN-2006

10-NOV-2006

31-JAN-2007

24-JAN-2006

26-OCT-2007

10-NOV-2006

22-OCT-2009

 100.00%

 100.00%

 100.00%

 100.00%

  84.00%

Current Comments

 $75,655,000.00

CONSTRUCTIONCURRENT PHASE:

The office building exterior wall enclosure is complete.  Roofing installation is underway.  Interior finishes
applications are proceeding.  Construction of the on-site parking lot continues.  PIA installation of the
modular systems furniture is slated to begin July 15, 2008.  Production and storage of that product have
commenced.  Office building occupancy is scheduled for early September 2008.  Demolition of then-
vacated district facilities and construction of the Childcare facility will commence in November 2008.

Project Status

15-OCT-2002

03-MAR-2003

01-SEP-2006

24-JAN-2006

10-NOV-2006

21-JUN-2006

24-JAN-2006

29-JUN-2007

31-AUG-2006

22-OCT-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The project is on schedule.Schedule

The project is within budget.Budget

Other Information
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FONTANA, SAN BERNARDINO COUNTY

CALTRANS

RAFAT ALAFRANJI

INLAND EMPIRE TMC

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118480

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0208/2004
0047/2006
0047/2007

Budget Item

2660-301-0042
2660-303-0042
2660-303-0042

Appropriation($)

   1,650,000.00 
   2,750,000.00 
  21,647,000.00 

Document

05164APMB
07044APMB
08102APMB

Transferred($)

   1,650,000.00 
   2,750,000.00 
  21,647,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,650,000.00 
   2,750,000.00 
  21,647,000.00 

            .00 
   1,650,000.00 
   2,750,000.00 
  21,647,000.00 

            .00 
   1,415,422.42 
   1,412,413.53 

            .00 

Project   26,047,000.00   26,047,000.00    2,827,835.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

02-AUG-2006

01-JUL-2007

01-SEP-2007

01-AUG-2006

01-APR-2007

01-JUL-2007

01-DEC-2008

01-FEB-2006

31-JAN-2007

31-JUL-2008

24-NOV-2008

31-JAN-2007

31-JUL-2008

21-NOV-2008

31-DEC-2010

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $37,404,000.00

WORKING DRAWINGSCURRENT PHASE:

DSA first set of comments received and was responded to June 4th, 2008.  The base isolators and
dampers's bids recieved on June 13th, 2008.   Plan on advertising the project after DSA's approval with
an estimate of first week of August, 2008.

Project Status

Project Schedule reflects occupancy by 12/15/2010Schedule

Within budget.Budget

Additional construction funds will be available in the 08/09 budget.Other Information

01-FEB-2006

31-JAN-2007

31-JUL-2008

24-NOV-2008

31-JAN-2007

27-DEC-2007

24-NOV-2008

31-DEC-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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OAKLAND, CA

CALTRANS

TAMER AHMED

SEISMIC RETROFIT DIST. 4 BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114691

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
ALL PHASES
DIRECT CONSTRUCTION
DIRECT CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0157/2003
0208/2004
0208/2004
0208/2004
0038/2005
0038/2005
0038/2005
0038/2005
171/2007
171/2007
171/2007
0038/2005
0379/2002
0379/2002
0379/2002

Budget Item

2660-001-0042
2660-001-0042
2660-311-0042(1)
2660-301-0042
2660-311-0042(1)
2660-311-0042(1)(B)
2660-311-0042(1)(b)E
2660-311-0042(1C)
2660-311-0042(1C)
2660-001-0042.5
2660-311-0042(1)(c)
2660-311-0042(1)(a)
2660-311-0042(1)(a)
2660-311-0042(1)(a)
2660-001-0042.5
2660-311-0042(1)
2660-311-0042(1)
2660-311-0042(1)

Appropriation($)

      24,000.00 
      29,000.00 

     150,000.00 
   1,338,000.00 
     120,000.00 
     120,000.00 

   2,019,000.00 
     200,000.00 
      80,000.00 

     217,000.00 

  50,099,000.00 

     178,000.00 

Document

53010
53010
53339
5011741
05006APMB
05124APMB

06025APMB
06064APMB
06121APSB
07109APMB
08019APMB
08019APMB
08019APMB
06121APSB
53339
53339
53339

Transferred($)

(     22,416.00)
      24,000.00 
      29,000.00 

     150,000.00 
   1,338,000.00 
     120,000.00 

            .00 
   2,019,000.00 
     200,000.00 
      80,000.00 

     217,000.00 
  50,099,000.00 
  50,099,000.00 
( 50,099,000.00)

     178,000.00 
(      1,584.00)
       1,500.00 
(      1,500.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     203,000.00 
   1,578,000.00 
   2,516,000.00 
  50,277,000.00 

     180,584.00 
   1,458,000.00 
   2,516,000.00 
  50,277,000.00 

     160,067.20 
   1,458,000.00 
   2,411,211.90 
   9,629,588.47 

Project   54,574,000.00   54,431,584.00   13,658,867.57 

 $54,574,000.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-OCT-2003

02-AUG-2004

11-JUN-2005

25-APR-2006

14-JUL-2006

15-JAN-2004

10-JUN-2005

24-APR-2006

13-JUL-2006

13-MAY-2009

08-OCT-2003

02-AUG-2004

08-OCT-2005

01-JUN-2007

13-NOV-2007

14-MAY-2004

07-OCT-2005

31-MAY-2007

12-NOV-2007

27-MAR-2010

 100.00%

 100.00%

 100.00%

 100.00%

  19.00%

Current Comments

Work is concentrated in the basement, ground floor and parking garage levels. Glass fiber reinforced
concrete (GFRC) panel have been removed. Demolition progresses as required. Welding of reinforcing
steel at columns is progressing. First few dampers for basement will arrive in July.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

Caltrans is responsible for employee and vehicle relocation.  DGS is responsible for overall project
management.

Other Information

08-OCT-2005

01-JUN-2007

20-OCT-2007

31-MAY-2007

19-OCT-2007

31-MAR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN LUIS OBISPO

CORRECTIONS & REHAB

DENNIS WEHSELS

CALIF MEN'S COLONY - POTABLE WATER DISTRIBUTION SYSTEM UPGRADE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111667

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
/
0208/2004
0038/2005
0047/2006
0047/2006

Budget Item

8940-301-0001
5240-301-0001(15)
--
5240-301-0001(6)
5225-301-0001(11)
5225-301-0001(15)
5225-301-0001(15)

Appropriation($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 
  33,563,000.00 

Document

52094
20147A
MEM111901
05005APMB
06032APMB
08092APMB
08092APMB

Transferred($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 
  22,997,481.00 
(    133,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     212,000.00 
   1,317,000.00 
   1,357,000.00 
  33,563,000.00 

     212,000.00 
   1,317,000.00 
   1,357,000.00 
  22,864,481.00 

     212,126.00 
   1,316,482.63 
   1,314,831.69 
   6,419,416.94 

Project   36,449,000.00   25,750,481.00    9,262,857.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-FEB-2002

16-AUG-2004

15-JUL-2005

04-SEP-2006

15-JAN-2007

01-MAY-2002

15-JUL-2005

04-SEP-2006

15-JAN-2007

07-JUL-2008

01-MAR-2002

16-AUG-2004

09-SEP-2005

04-JUN-2007

19-FEB-2008

21-JUL-2002

15-JUL-2005

01-JUN-2007

15-FEB-2008

18-FEB-2010

 100.00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $36,449,000.00

CONSTRUCTIONCURRENT PHASE:

Notice to Proceed issued on February 19, 2008.  Contractor has purchased 100% of piping.Project Status

Schedule has been revised to reflect 3 month delay to rebid project.Schedule

Project is within budget.Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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This is a combined project for the California Men's Colony and Camp San Luis Obispo to
replace/upgrade main and lateral potable water distribution lines.  LEED is not applicable.

Other Information
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SUSANVILLE

CORRECTIONS & REHAB

DONALD HANSEN

CCC - SUSANVILLE - WASTE WATER TREATMENT PLANT MODIFICATIONS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122399

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0171/2007
0171/2007

Budget Item

5225-301-0001(5)
5225-301-0001(5)
5225-301-0660(0.4)
5225-301-0660(0.4)

Appropriation($)

   1,567,000.00 

   1,792,000.00 
  49,626,000.00 

Document

07003APMB
07003APMB
08061BPMB
08210BPMB

Transferred($)

   1,567,000.00 
(    250,000.00)
   1,792,000.00 
  27,273,779.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,567,000.00 
   1,792,000.00 
  49,626,000.00 

            .00 
   1,317,000.00 
   1,792,000.00 
  27,273,779.00 

            .00 
   1,203,378.00 
   1,356,063.64 

            .00 

Project   52,985,000.00   30,382,779.00    2,559,441.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2006

13-AUG-2007

04-APR-2008

29-JUL-2008

14-JUN-2007

03-APR-2008

28-JUL-2008

31-DEC-2009

01-JUL-2006

07-NOV-2007

14-APR-2008

21-JUL-2008

13-JUL-2007

18-APR-2008

18-JUL-2008

31-DEC-2009

    .00%

 100.00%

 100.00%

  95.00%

    .00%

Current Comments

 $30,382,779.00

CONSTRUCTIONCURRENT PHASE:

DGS awarded the construction contract to Ford Construction on June 17, 2008.  Contract sent to
contractor on June 18, 2008.   Pre-construction meeting has been set for July 16, 2008, in Susanville.
Pushing the process to get Notice to Proceed issued no later than July 16, 2008, establishing a
construction start date of July 21, 2008.  Received proposed waste discharge requirements for expansion
from Lahontan on June 4, 2008, and additional comments on June 26, 2008.  Comments from the design
team and the operations team in Susanville were collected and transmitted to Lahontan under Warden
cover letter on July 2, 2008.  The Waste Discharge Requirements will be presented to the board for
adoption on July 23-24, 2008.

Project Status

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Pushing to get Notice to Proceed issued no later than July 16, 2008.Schedule

Project bid under budget.Budget

Other Information
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS & REHAB

ROBERT PALOMBA

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 103650

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0038/2005
0038/2005
0050/1999
0050/1999
0038/2005
0171/2007
0171/2007
0050/1999

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5225-301-0660(2)
5225-301-0660(2)EO
5240-301-0001(2)
5240-301-0001(2)
5225-301-0660(2)
5225-301-0660(0.5)
5225-301-0660(0.5)
5240-301-0001(2) re

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
     107,000.00 
      70,000.00 

  10,261,000.00 
  19,608,000.00 
   8,730,000.00 

( 10,200,580.55)

Document

98155A
20018A
99088A
06006BPMB
07111BPMB
00085A
00085A
08167BPMBB
08167BPMB
08167BPMB

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
     107,000.00 
      70,000.00 

( 10,200,580.55)
  10,261,000.00 
  19,608,000.00 
  27,539,000.00 
( 19,608,000.00)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     661,000.00 

  28,398,419.45 

            .00 
     336,000.00 
     661,000.00 

  27,599,419.45 

            .00 
     336,726.63 
     620,718.73 
     236,658.00 

Project   29,395,419.45   28,596,419.45    1,194,103.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

18-JAN-1999

18-JAN-1999

14-OCT-2000

30-NOV-1998

14-MAY-1999

14-MAY-1999

13-APR-2002

16-NOV-1999

03-NOV-2003

05-DEC-2007

23-JUN-2008

31-AUG-2000

30-NOV-2007

22-JUN-2008

22-JUN-2010

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $28,596,419.00

CONSTRUCTIONCURRENT PHASE:

03-NOV-2003

05-DEC-2007

23-JUN-2008

30-NOV-2007

22-JUN-2008

22-JUN-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 30-JUL-08

Page # 29

June 2008: A construction contract was awarded to Cushman Contracting in May 2008.  All contracts;
A/E construction support, Construction Management, Construction and Materials testing are executed.

Project Status

A Notice to Proceed was delivered in early June with a start date of June 23.  A start up meeting was
held on site on May 28 with all parties. The project is scheduled for construction start on June 23, 2008
and completion June 22, 2010.  The contractor is working on a master project schedule.

Schedule

A bid savings resulted in approx. $800k in bond funding authority being reverted to the DOF.Budget

Overages are being reviewed for the preliminary plan phase.Other Information
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CMC SAN LUIS OBISPO

CORRECTIONS & REHAB

DENNIS WEHSELS

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106153

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0038/2005

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0001(20)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-492-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 

      25,000.00 
      35,000.00 

  13,036,637.48 
     585,000.00 

Document

99203A
00139A
40094A
05017BPMB
05017BPMB
05017BPMB
30020B
30170B
40088B
06221BPMB

Transferred($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 
(  1,917,781.48)
   1,917,781.48 

      25,000.00 
      35,000.00 

  13,036,637.48 
     585,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 

   1,322,000.00 
  26,212,000.48 

            .00 
     950,000.00 

   1,322,000.00 
  26,212,000.48 

            .00 
     949,663.38 

   1,322,523.25 
  22,763,109.11 

Project   28,484,000.48   28,484,000.48   25,035,295.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-AUG-1999

01-AUG-2000

04-DEC-2001

05-MAR-2002

13-APR-2000

15-APR-2001

04-MAR-2002

05-MAR-2004

16-AUG-1999

01-AUG-2000

29-SEP-2003

26-MAY-2004

14-JUL-2000

26-SEP-2003

25-MAY-2004

02-JUL-2008

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $28,500,000.00

CONSTRUCTIONCURRENT PHASE:

Pursuant to Public Contract Code Section 10253, the State has notified the contractor they willProject Status

01-AUG-2000

26-MAY-2004

18-JUL-2002

23-OCT-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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immediately proceed with the procuring of spare parts, specialty tools and lubrications as required by the
Contract.  Two unilateral change orders are being processed to close all remaining issues with
Contractor so the State can proceed to acceptance/close-out of the project.

The schedule has continued to slip.Schedule

Budget

Overages are being reviewed for the working drawings phase.Other Information
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FOLSOM

CORRECTIONS & REHAB

JAMES CHAMBERS  II

FOLSOM - RENOVATION, OFFICER/GUARD BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122405

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0171/2007

Budget Item

5225-301-0001(9)
5225-301-0001(6)

Appropriation($)

     410,000.00 
     370,000.00 

Document

07016APMB
08040APMB

Transferred($)

     410,000.00 
     370,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     410,000.00 
     370,000.00 

            .00 

            .00 
     410,000.00 
     370,000.00 

            .00 

            .00 
     387,248.77 
     298,005.16 

            .00 

Project      780,000.00      780,000.00      685,253.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2006

18-JUL-2007

07-JUL-2008

02-NOV-2009

31-JUL-2007

14-DEC-2007

30-OCT-2008

29-NOV-2010

03-JUL-2006

17-OCT-2007

24-APR-2009

10-AUG-2009

17-OCT-2007

24-APR-2009

10-SEP-2009

06-SEP-2010

    .00%

 100.00%

  80.00%

    .00%

    .00%

Current Comments

 $7,548,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawing phase on hold pending augmentation.Project Status

Project on hold.  Revised Start and Complete Dates dependent on PWB action.Schedule

Construction funds are proposed in the 08/09 Budget.Budget

Mandated preservation of historic features, including 73 exterior windows, precludes this project from
pursuing LEED Silver certification.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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JAMESTOWN

CORRECTIONS & REHAB

REGINALD EDEN

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
0160/2001
0038/2005
0106/2001
0171/2007

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(26)
5225-301-0001(17)
5240-301-0001(26)
5225-301-0001(12.7)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
      89,000.00 

     267,000.00 
  18,262,525.00 

Document

98201A
99192A
00144A
20276A
30179A
07034APMB
30067A
08088APMB

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
      89,000.00 

     267,000.00 
  18,262,525.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
     794,000.00 

  18,529,525.00 

            .00 
   1,306,000.00 
     794,000.00 

  18,529,525.00 

            .00 
   1,375,118.66 
     996,250.44 

   5,115,762.39 

Project   20,629,525.00   20,629,525.00    7,487,131.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-JUL-1999

18-JAN-2000

01-MAR-2000

11-DEC-1998

18-JAN-2000

21-FEB-2000

31-JUL-2001

01-JUL-1998

17-JUN-2002

06-JUL-2007

28-JAN-2008

14-JUN-2002

31-JAN-2005

31-DEC-2007

15-DEC-2008

    .00%

 100.00%

 100.00%

 100.00%

  35.00%

Current Comments

 $20,629,525.00

CONSTRUCTIONCURRENT PHASE:

This project involves three contracts: (1) the Effluent Disposal Pipeline; (2) the Dam and Reservoir, and;
(3) the Pump Stations and Tanks.  "Notices to Proceed" for all (3) contracts were issued to the
contractors by the end of January 2008. The work on the Pipe Line is 60% complete. The work on the

Project Status

01-JUL-1998

17-JUN-2002

06-JUL-2007

28-JAN-2008

24-JUL-2001

30-JUN-2004

01-NOV-2007

15-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Dam and Reservoir is about 35% complete. The Work on the Pump Stations and Tank is about 5%
complete.

Construction schedules have been submitted by the contractors and approved. The contractors have
scheduled the project (all three contracts) to be completed by the end of 2008 pending good weather and
no unforeseen conditions. The Pipe Line Project is on schedule. The Dam and Reservoir Project is
dropping behind schedule. The Pump Stations and Tank Project is behind schedule.

Schedule

It is anticipated that an augmentation will be necessary for the project. Quantity overuns, foundation
cleanup and preparation, foundation shotcrete, additional geotechnical support, additional engineering
design support and additional environmental mitigation (tree planting, wetlands restoration, reseeding)
have all contributed to cost overruns that are now being evaluated. The augmentation request will be
processed and will be submitted to CDCR and DOF for review by by mid-July 2008 for submittal to the
Public Works Board in August.

Budget

Major cost overrun issues have arisen due to unforeseen conditions with Dam Foundation Cleanup and
Preparation and Dam Material Gradations. Dam excavation and embankment quantity overruns also
have major cost implications. Overages are being reviewed for the preliminary plans and working
drawings phases.

LEED is not applicable.

Other Information
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CHUCKAWALLA VALLEY STATE PRISON

CORRECTIONS & REHAB

DENNIS WEHSELS

WASTEWATER TX PLANT IMPROVEMENTS, CHUCKAWALLA VALLEY STATE PRISON

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122402

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0047/2006
0171/2007
0171/2007

Budget Item

5225-001-0001
5225-301-0001(18)
5225-301-0001(15)
5225-301-0001(15)

Appropriation($)

      80,000.00 
     455,000.00 
     550,000.00 
     724,000.00 

Document

07123APMB
07004APMB
08041APMB

Transferred($)

      80,000.00 
     455,000.00 
     550,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
   1,005,000.00 
     724,000.00 

            .00 

      80,000.00 
   1,005,000.00 

            .00 
            .00 

            .00 
     836,945.05 

            .00 
            .00 

Project    1,809,000.00    1,085,000.00      836,945.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2006

02-JUL-2007

28-JAN-2008

31-MAR-2008

29-JUN-2007

25-JAN-2008

28-MAR-2008

03-AUG-2009

14-MAR-2007

17-MAR-2008

20-OCT-2008

23-FEB-2009

14-MAR-2008

17-OCT-2008

20-FEB-2009

22-FEB-2011

    .00%

 100.00%

  40.00%

    .00%

    .00%

Current Comments

 $24,736,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant has started working drawing phase.  Time Schedule Order issued by RWQCB requires a
long-term brine management plan.  Consultant has developed options that need to be discussed with
CDCR/DOF because of the design/construction costs to implement the plan.

Project Status

Schedule has slipped one month.Schedule

Fiscal Year 2008/09 Governor's Budget contains a construction appropriation increase of $2.8M based
upon preliminary plan Statement of Probable Cost.

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Other Information
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RICHMOND

DEPT OF HEALTH CARE SVCS

RICHARD POWERS

UPGRADE VIRAL and RICKETTSIAL DISEASE LABORATORY, RICHMOND

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124639

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0171/2007
0171/2007

Budget Item

4265-301-0001
4265-301-0001(1)

Appropriation($)

     241,000.00 
     241,000.00 

Document

08011APMB
08198APMB

Transferred($)

     241,000.00 
     241,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     241,000.00 
     241,000.00 

            .00 

            .00 
     241,000.00 
     241,000.00 

            .00 

            .00 
     208,141.00 

            .00 
            .00 

Project      482,000.00      482,000.00      208,141.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2007

01-JAN-2008

01-JUL-2008

03-NOV-2008

01-JAN-2008

01-JUL-2008

03-NOV-2008

01-JUN-2009

04-SEP-2007

01-JUL-2008

31-JAN-2009

01-MAY-2009

13-JUN-2008

31-DEC-2008

30-APR-2009

30-JUN-2010

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $3,002,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans were approved at the June Public Works Board meeting with a recognized deficit
for the construction phase.  The Form 22 and DF14d were approved to proceed with working drawings.
Working drawings have begun and will be complete in December 2008.

Project Status

Working Drawings funds have been transferred and the consultant contract amended to begin WDs.
WDs on schedule.

Schedule

Currently on budget.Budget

Construction funding is proposed in the 08/09 Budget.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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COSTA MESA

DEVELOPMENTAL SERVICES

ROY TJEN A LOOI

AIR CONDITION GOODELL SCHOOL AND ACTIVITY CENTER, FAIRVIEW DC

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 123888

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0171/2007
0171/2007

Budget Item

4300-301-0001(1)
4300-301-0001(1)

Appropriation($)

     160,000.00 
     178,000.00 

Document

08053APMB

Transferred($)

     160,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     160,000.00 
     178,000.00 

            .00 

            .00 
     160,000.00 

            .00 
            .00 

            .00 
      40,183.00 

            .00 
            .00 

Project      338,000.00      160,000.00       40,183.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2007

15-FEB-2008

01-JUL-2008

01-OCT-2008

15-FEB-2008

08-JUN-2008

30-SEP-2008

30-OCT-2009

01-NOV-2007

18-AUG-2008

01-JAN-2009

01-MAY-2009

15-AUG-2008

31-DEC-2008

01-MAY-2009

01-MAY-2010

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $2,530,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Design is complete. Preparing Documents for PWB approval in August.Project Status

Preliminary plans behind schedule but will catch up with schedule at completion of the WD phase.Schedule

Project is within budget.Budget

This project does not fall under the category for LEED.  Construction funding is proposed in the 08/09
Budget.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES

MERLE MCDANEL

CONSTRUCTION OF 96 BED EXPANSION AND RECREATION COMPLEX, PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 123059

ESTIMATED PROJECT COST:

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

4300-301-0660(2)
4300-301-0660(2)
4300-301-0660(2)

Appropriation($)

  74,793,000.00 

   2,144,000.00 

Document

07042BPMB
07042BPMB
08179BPMB

Transferred($)

  74,793,000.00 
(    200,000.00)
   2,144,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

  76,937,000.00 

            .00 
            .00 
            .00 

  76,737,000.00 

            .00 
            .00 
            .00 

  56,581,072.15 

Project   76,937,000.00   76,737,000.00   56,581,072.15 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 20-NOV-2006 19-JUN-2008 20-NOV-2006 15-SEP-2008

    .00%

    .00%

    .00%

    .00%

  78.00%

Current Comments

 $78,473,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is underway with concrete, structural steel, roofing, fireproofing, interior framing complete
with gyp board and windows in progress in all buildings. Placing aggregate base at parking lots and
roadways, installing perimeter security fence, setting light poles, and continuing installation of
underground site utilities.

Project Status

Project schedule has been extended 18 days due to CO #2 importing soils, 50 days due to CO #16
fireproofing issues and 20 days for additional rain delays.

Schedule

A request for an increase within appropriation for $2,144,000 was approved at the May PWB.Budget

The Project is multiple buildings under 10,000 sf in a campus setting. The buildings are not LEEDOther Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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certified as it was not a requirement at that time.
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES

LEIGH GEHRIG

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122188

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0047/2006
0171/2007
0171/2007
0047/2006

Budget Item

4300-301-0001
4300-301-0660(1)
4300-301-0660(1)
4300-301-0660(1)EO
4300-301-0001(3)
4310-301-0001(1)EO
4300-301-0660(1)

Appropriation($)

   1,177,000.00 
   1,136,000.00 
   1,423,000.00 

      65,000.00 
   1,400,000.00 

      60,000.00 
  19,998,000.00 

Document

07071APMB
07072BPMB
08075BPMB
08162BPMB
08074APMB
08161APMB

Transferred($)

   1,177,000.00 
   1,136,000.00 
   1,423,000.00 

      65,000.00 
   1,400,000.00 

      60,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,313,000.00 
   2,948,000.00 
  19,998,000.00 

            .00 
   2,313,000.00 
   2,948,000.00 

            .00 

            .00 
   1,981,927.07 
     561,854.00 

            .00 

Project   25,259,000.00    5,261,000.00    2,543,781.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-OCT-2006

02-JUL-2007

04-AUG-2008

24-NOV-2008

29-JUN-2007

01-AUG-2008

21-NOV-2008

30-JUL-2010

30-OCT-2006

19-MAR-2008

20-DEC-2008

01-MAY-2009

14-MAR-2008

19-DEC-2008

30-APR-2009

17-MAY-2011

    .00%

 100.00%

  35.00%

    .00%

    .00%

Current Comments

 $48,953,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings 50% Progress Submittal for the Main Kitchen and Satellite Kitchens was received end
June and review comments were sent to the Architect.  Preliminary plans and scope change were
approved by the PWB on 3/14/2008.  A supplemental construction appropriation was submitted for the
2008-09 Budget.

Project Status

30-OCT-2006

19-MAR-2008

01-DEC-2008

01-MAY-2009

14-MAR-2008

30-NOV-2008

30-APR-2009

17-MAY-2011

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project is on schedule.Schedule

Request for increase in Construction phase is $5,694,000 (13.2 percent of project).Budget

The Notice of Determination and Due Diligence are complete.Other Information
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COSTA MESA, ORANGE COUNTY

DEVELOPMENTAL SERVICES

DONALD HANSEN

PERSONAL ALARM LOCATING SYSTEM , MULTIPLE BUILDINGS, FAIRVIEW DC

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 123889

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

171/2007
171//2007

Budget Item

4300-301-0001
4300-301-0001(2)

Appropriation($)

     239,000.00 
     260,000.00 

Document

08025APMB

Transferred($)

     239,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     239,000.00 
     260,000.00 

            .00 

            .00 
     239,000.00 

            .00 
            .00 

            .00 
     169,888.00 

            .00 
            .00 

Project      499,000.00      239,000.00      169,888.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2007

19-JUL-2008

21-MAR-2009

18-AUG-2009

31-MAY-2008

21-MAR-2009

18-AUG-2009

01-DEC-2010

24-SEP-2007

11-AUG-2008

03-NOV-2008

02-MAR-2009

08-AUG-2008

31-OCT-2008

01-MAR-2009

31-MAR-2010

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $3,159,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan package submitted to DDS on June 27, 2008 for the PWB agenda for August 8, 2008.Project Status

Preliminary Plan approval is expected at the August 8, 2008 PWB meeting.Schedule

Project is within budget.Budget

This project will not be LEED Certified.  Scope of work involves installing personal alarm security devices
only.  Construction funding is proposed in the 08/09 Budget.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PORTERVILLE, TULARE COUNTY

DEVELOPMENTAL SERVICES

DONALD HANSEN

PERSONAL ALARM LOCATING SYSTEM, MULITIPLE BUILDINGS, PORTERVILLE DC

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 123890

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

171/2007
171//2007

Budget Item

4300-301-0001(4)
4300-301-0001(4)

Appropriation($)

     278,000.00 
     306,000.00 

Document

08026APMB

Transferred($)

     278,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     306,000.00 

            .00 

            .00 
     278,000.00 

            .00 
            .00 

            .00 
     162,204.00 

            .00 
            .00 

Project      584,000.00      278,000.00      162,204.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUN-2007

25-APR-2008

26-DEC-2008

25-MAY-2009

25-APR-2008

26-DEC-2008

25-MAY-2009

07-SEP-2010

24-SEP-2007

14-JUL-2008

03-NOV-2008

02-MAR-2009

11-JUL-2008

31-OCT-2008

01-MAR-2009

28-FEB-2010

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $3,760,000.00

WORKING DRAWINGSCURRENT PHASE:

PWB package to approve preliminary plans was submitted to DDS on May 29, 2008 for the July 11, 2008
PWB meeting.  As soon as PWB approval is received work drawings can begin.

Project Status

It is expected that preliminary plans will be approved on July 11, 2008.  Although working drawings have
been delayed it is expected that construction will start as originally scheduled.

Schedule

Project within budget.Budget

This project will not be LEED Certified because the scope of work involves installing personal alarm
security devices only.  Construction funding is in the proposed 08/09 Budget.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE

EDUCATION

JAMES EDWARDS

ACADEMIC SUPPORT CORES, BUS LOOP, AND RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124637

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

6110-301-0660(3)
6110-301-0660(3)
6110-301-0660(3)

Appropriation($)

     626,000.00 
     710,000.00 

   9,047,000.00 

Document

08089BPMB

Transferred($)

     626,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     626,000.00 
     710,000.00 

   9,047,000.00 

            .00 
     626,000.00 

            .00 
            .00 

            .00 
     150,779.99 

            .00 
            .00 

Project   10,383,000.00      626,000.00      150,779.99 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2007

07-JUL-2008

15-JUL-2009

14-DEC-2009

07-JUL-2008

15-JUL-2009

14-DEC-2009

22-FEB-2011

01-JAN-2008

02-OCT-2008

02-SEP-2009

01-FEB-2010

01-OCT-2008

01-SEP-2009

01-FEB-2010

01-APR-2011

    .00%

  40.00%

    .00%

    .00%

    .00%

Current Comments

 $10,383,000.00

PRELIMINARY PLANSCURRENT PHASE:

50% expected by August 15th.Project Status

Project schedule has slipped 3 months due to overall scope changes and work load.Schedule

Project is within Budget...excluding WD and Construction phase billing rate increases.Budget

NoneOther Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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RIVERSIDE

EDUCATION

WAYNE HAWKINS

CAREER/TECH EDUCATION COMPLEX AND SERVICE YARD, RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120302

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0171/2007
0171/2007
0038/2005
0171/2007

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(2)
6110-005-0001
6110-301-0660(1)
6110-301-0660(2)

Appropriation($)

     959,000.00 
     927,000.00 
     116,000.00 
      25,000.00 

  14,677,000.00 
   3,729,000.00 

Document

06092BPMB
08005BPMB
08005BPMBB
08151APMB

Transferred($)

     959,000.00 
     927,000.00 
     116,000.00 
      25,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     959,000.00 

   1,068,000.00 
  18,406,000.00 

            .00 
     959,000.00 

   1,068,000.00 
            .00 

            .00 
     937,117.34 
     506,079.21 

            .00 

Project   20,433,000.00    2,027,000.00    1,443,196.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2005

02-JUL-2006

02-AUG-2007

02-DEC-2007

30-JUL-2006

01-AUG-2007

01-DEC-2007

01-MAY-2010

25-JUL-2005

03-SEP-2007

06-OCT-2008

03-FEB-2009

11-MAY-2007

06-OCT-2008

19-JAN-2009

03-DEC-2010

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $20,435,000.00

WORKING DRAWINGSCURRENT PHASE:

Project team met with Commissioning agent late in March to review project. Project is currently on track
to meet LEED Silver.  PMB has retained acoustics consultant to work with PSB to insure project complies
with DOE's Guidelines Standard 25  for deaf and hard of hearing students.

Project Status

Project is on Schedule.Schedule

On budget.

09-DEC-2005

03-SEP-2007

06-OCT-2008

03-FEB-2009

10-AUG-2007

06-OCT-2008

19-JAN-2009

03-DEC-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Budget

NoneOther Information
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RIVERSIDE

EDUCATION

ALONZO ARREOLA

DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT, CDE RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118139

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
208/2004
0208/2004
0208/2004
0208/2004
0171/2007

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)EO#
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-005-0001

Appropriation($)

   1,934,000.00 

   2,409,000.00 

     110,000.00 
  10,509,849.00 
  54,522,265.00 

      12,500.00 

Document

05015BPMB
05015BPMB
05015BPMB
05015BPMB
05015BPMB
05159BPMB
06067BPMB
06067BPMB
06067BPMB
06067BPMBB
08014BPMB
06217BPMB
08048BPMB
08154BPMB
08150APMB

Transferred($)

   1,934,000.00 
(    181,000.00)
(  1,256,000.00)
     181,000.00 

   1,256,000.00 
     168,770.00 

   3,414,280.00 
(  1,256,000.00)

      81,950.00 
     110,000.00 

  10,509,849.00 
   3,522,265.00 
     445,623.00 

  49,664,000.00 
      12,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,934,000.00 
   2,519,000.00 
  65,044,614.00 

            .00 
   1,934,000.00 
   2,519,000.00 
  64,154,237.00 

            .00 
   1,872,342.72 
   2,094,258.33 
   6,659,117.13 

Project   69,497,614.00   68,607,237.00   10,625,718.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS 14-SEP-2004 14-SEP-2005 14-SEP-2004 14-SEP-2005

    .00%

 100.00%

 $69,500,000.00

CONSTRUCTIONCURRENT PHASE:

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2005

16-NOV-2006

15-FEB-2007

15-NOV-2006

14-FEB-2007

30-DEC-2010

15-SEP-2005

06-AUG-2007

02-JAN-2008

10-JUL-2007

28-APR-2008

15-OCT-2011

 100.00%

 100.00%

  20.00%

Current Comments

The project's Notice to Proceed was issued on November 26, 2007 for the Central Plant and Utilities
portion. Work is progressing.
 
Remaining parts of the Project:  Dorms and apartments replacement were awarded for project as of
March 14, 2008. Notice to Proceed expected in late June of 2008.

Project Status

Project schedule has been revised to reflect rebid of Central Plant and Waterlines impact.Schedule

Chiller Plant and Pipeline portion are now within budget due to Dorm bid savings.Budget

NoneOther Information

02-JAN-2008 24-DEC-2011
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RIVERSIDE, CA

EDUCATION

JAMES EDWARDS

KITCHEN AND DINING HALL RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122190

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0047/2006
0047/2006
0047/2006

Budget Item

6110-005-0001
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)

Appropriation($)

      15,000.00 
     687,000.00 
     770,000.00 

   7,285,000.00 

Document

08152APMB
07073BPMB

Transferred($)

      15,000.00 
     612,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      15,000.00 
     687,000.00 
     770,000.00 

   7,285,000.00 

      15,000.00 
     612,000.00 

            .00 
            .00 

            .00 
     441,173.94 

            .00 
            .00 

Project    8,757,000.00      627,000.00      441,173.94 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-OCT-2006

11-JUN-2007

15-JUL-2008

19-NOV-2008

08-JUN-2007

11-JUL-2008

18-NOV-2008

21-MAY-2010

18-OCT-2006

18-AUG-2008

19-FEB-2009

04-JAN-2010

29-AUG-2008

06-SEP-2009

04-JAN-2010

11-JUL-2011

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $8,760,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary design is near completion. Structural analysis remaining to be completed. Supplemental
funding proposed in the 08/09 Budget.

Project Status

Schedule is impacted by current construction estimate and will be adjusted upon resolution of structural
analysis.

Schedule

Project over budget. Requesting additional funding in the 08/09 budget. Form 22 prepared to fund
acoustic study ($15K).

Budget

LEED silver is not achievable due to existing building envelope and majority of roofing is not part of theOther Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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renovation project scope.
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RIVERSIDE

EDUCATION

WAYNE HAWKINS

NEW GYMNASIUM AND POOL CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122192

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0171/2007
0047/2006

Budget Item

6110-301-0660(2)
6110-301-0660(2)
6110-005-0001
6110-301-0660(2)

Appropriation($)

   1,077,000.00 
   1,319,000.00 

      73,705.00 
  22,691,000.00 

Document

07074BPMB
08125BPMB
08153APMB

Transferred($)

   1,077,000.00 
   1,319,000.00 

      73,705.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,077,000.00 
   1,392,705.00 
  22,691,000.00 

            .00 
   1,077,000.00 
   1,392,705.00 

            .00 

            .00 
     960,652.19 
     401,658.36 

            .00 

Project   25,160,705.00    2,469,705.00    1,362,310.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-OCT-2006

15-JUN-2007

09-SEP-2008

10-JAN-2009

08-JUN-2007

05-SEP-2008

09-JAN-2009

10-SEP-2010

18-OCT-2006

01-FEB-2008

22-MAY-2009

13-NOV-2009

11-JAN-2008

22-MAY-2009

13-NOV-2009

31-JUL-2011

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $25,200,000.00

WORKING DRAWINGSCURRENT PHASE:

50% WD's printed and distributed 3rd week of June. Amendment to remove NIC from LEED consultant's
contract for WD's completed and project is currently on track to meet LEED Silver.    PMB has retained
an acoustics consultant to work with PSB to insure project complies with DOE's Guidelines Standard 25.

Project Status

Project schedule revised due to Budget passing late. Project is on schedule per updated schedule.Schedule

Project approximately 5% over budget. PMB requested and received PWB's approval of PP's with
recognized deficit.

Budget

20-OCT-2006

01-FEB-2008

10-JUL-2009

17-DEC-2009

16-JAN-2008

10-JUL-2009

30-NOV-2009

18-AUG-2011

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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None.Other Information
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RIVERSIDE

EDUCATION

ALONZO ARREOLA

REPLACE EXISTING DOMESTIC AND FIRE WATER LINES

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116989

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0935/2002
0935/2002
0935/2002
0935/2002
0208/2004
0047/2006

Budget Item

6110-601-6036
6110-601-6036
6110-601-6044(002)
6110-601-6044(002)
6110-005-0001
6110-005-0001

Appropriation($)

      56,172.00 
     129,228.00 
     677,704.00 
      60,000.00 

   1,555,761.00 
     205,000.00 

Document

5011923B
5011923B
06216BPMB
07032BPSB
05182APMB
07358APSB

Transferred($)

      56,172.00 
     129,228.00 
     677,704.00 
      60,000.00 

   1,555,761.00 
     205,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,172.00 

     129,228.00 
   2,498,465.00 

            .00 
      56,172.00 

     129,228.00 
   2,498,465.00 

            .00 
      57,225.60 

     108,133.26 
   2,372,215.50 

Project    2,683,865.00    2,683,865.00    2,537,574.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUN-2003

20-JUN-2003

02-JUN-2005

03-JAN-2006

02-MAY-2006

03-JUL-2003

01-JUN-2005

01-JAN-2006

01-MAY-2006

02-FEB-2007

20-JUN-2003

15-OCT-2003

30-NOV-2004

13-JUN-2007

27-NOV-2007

03-JUL-2003

29-NOV-2004

20-MAR-2006

26-NOV-2007

30-OCT-2008

 100.00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $2,683,865.00

CONSTRUCTIONCURRENT PHASE:

Construction is progressing well. Some areas of the campus are being completed. Work has been
slowed due to the number of unforeseen field conditions.

Project Status

This project schedule is being adjusted as it progressed due to extended time being granted to the
contractor for unforeseen condition delays. Delays for this type of work in an older type facility is to be
expected.

Schedule

13-JUN-2007

27-NOV-2007

23-SEP-2007

17-NOV-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Overages are being reviewed for the preliminary plans phase.Budget

Project is strictly underground utilities (fire water and domestic water lines) and LEED certification does
not apply.

Other Information
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RIVERSIDE

EDUCATION

WAYNE HAWKINS

SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116356

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0157/2003
0171/2007
0157/2003
0038/2005
0171/2007
0171/2007

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(.5)
6110-301-0660(1)
6110-005-0001

Appropriation($)

     252,000.00 
     345,000.00 
      40,000.00 

   5,003,000.00 
   1,303,000.00 
   2,302,000.00 

      12,500.00 

Document

40053B
05016BPMB
08006BPMB
08097BPMBA
08097BPMBB
08097BPMBC
08149APMB

Transferred($)

     252,000.00 
     345,000.00 
      40,000.00 

   4,949,245.00 
   1,303,000.00 
     754,755.00 
      12,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     252,000.00 
     385,000.00 

   8,620,500.00 

            .00 
     252,000.00 
     385,000.00 

   7,019,500.00 

            .00 
     252,000.00 
     331,205.42 
     931,980.59 

Project    9,257,500.00    7,656,500.00    1,515,186.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-DEC-2003

15-JUL-2004

06-APR-2005

03-SEP-2005

15-JUL-2004

06-APR-2005

03-SEP-2005

23-SEP-2006

15-DEC-2003

21-JUL-2004

14-SEP-2007

07-APR-2008

15-JUL-2004

16-DEC-2005

17-DEC-2007

11-APR-2009

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $9,260,000.00

CONSTRUCTIONCURRENT PHASE:

Project is under construction. Review and approval of submittals and samples is on-going but nearing
completion. Site utilities are being installed; pad has been certified; footings are  being dug. PMB has
retained an acoustics consultant to work with PSB to insure project complies with DOE's Guidelines
Standard 25.

Project Status

16-JUL-2007

12-NOV-2007

01-NOV-2007

18-NOV-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Schedule reflects re-bidding of the project and long time period between Bidding and issuance of NTP.
State is close to accepting  Contractor's Baseline Schedule. Work is behind submitted schedule.
Contractor to submit Recovery Schedule after State has accepted Baseline Schedule.

Schedule

Project within Budget.Budget

Project was designed and Working Drawings completed prior to Executive Order S-20-04 mandating
projects meet LEED Silver requirements.

Other Information
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450 NST. SACRAMENTO

EQUALIZATION

JAMES EDWARDS

REPAIR OF EXTERIOR CURTAINWALL - 450 N STREET, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120535

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
SPECIAL REPAIRS
SPECIAL REPAIRS

Chapter

0038/2005
0038/2005
0379/2002
0379/2002
0208/2004
0208/2004
0208/2004
0208/2004
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0379/2002
0379/2002

Budget Item

0860-001-0001
0860-001-0001
0860-001-0001
0860-490-0001
0860-001-0001(B)
0860-001-0001(B)
0860-001-0001
0860-001-0001
0860-001-0001(B)
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001

Appropriation($)

     369,000.00 
     321,000.00 
     358,753.00 
      41,450.04 
         596.00 
         729.00 

       3,737.96 
         458.68 

      40,000.00 

  13,959,000.00 

     138,000.00 
       2,518.65 
      36,491.41 

     167,916.59 
       5,894.52 
      64,644.00 

Document

06017APMB
06017APMB
02007
53521
5012060
5012060
5012162
5012162
05-015
06121APMB
06121APMB
06121APMB
06171APMB
5012330
5012342
5012363
02006
02006

Transferred($)

     369,000.00 
     321,000.00 
     358,753.00 
      41,450.04 
         596.00 
         729.00 

       3,737.96 
         458.68 

      40,000.00 
     200,000.00 

  13,959,000.00 
(    200,000.00)
     138,000.00 
       2,518.65 
      36,491.41 

     167,916.59 
       5,894.52 
      64,644.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     369,000.00 
     321,000.00 

  14,749,651.33 

            .00 
     369,000.00 
     321,000.00 

  14,749,651.33 

            .00 
     289,602.00 
     255,067.14 

  14,080,021.41 

Project   15,439,651.33   15,439,651.33   14,624,690.55 

 $15,500,000.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2005

08-AUG-2005

25-MAR-2006

10-SEP-2006

07-FEB-2007

24-MAR-2006

09-SEP-2006

06-FEB-2007

19-OCT-2007

08-AUG-2005

03-FEB-2006

22-MAR-2006

15-MAY-2006

01-FEB-2006

28-APR-2006

05-MAY-2006

29-AUG-2008

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

Punched window repairs are complete. The 23rd floor precast to curtainwall joint was water proofed and
the mullion boots were installed in July.  Final inspection for phase 3 balcony work has been made and
the list of repairs will be completed by July 18th.  The remediation work is being done as a separate
project by others.

Project Status

The boots that fit over the mullion cuts located on the 23rd floor are back ordered and are due the middle
of July. Installing these boots and sealing around them should be the last activity for this project.

Schedule

Project remains on budget.Budget

Other Information

15-MAY-08 29-AUG-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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IONE, AMADOR COUNTY

FORESTRY

ARTHUR IWASA

ACADEMY DORMITORY AND MESS HALL EXPANSION, CDF, IONE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122167

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     594,000.00 

     549,000.00 
   8,857,000.00 

Document

07062BPMB
08183BPMB

Transferred($)

     594,000.00 
      44,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     594,000.00 
     549,000.00 

   8,857,000.00 

            .00 
     638,000.00 

            .00 
            .00 

            .00 
     426,991.81 

            .00 
            .00 

Project   10,000,000.00      638,000.00      426,991.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-JUL-2006

10-AUG-2007

15-MAY-2008

12-SEP-2008

10-AUG-2007

15-MAY-2008

12-SEP-2008

21-NOV-2009

07-JUL-2006

10-JUL-2009

14-MAY-2010

13-OCT-2010

10-JUL-2009

14-MAY-2010

13-OCT-2010

22-DEC-2011

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $10,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

June 2008:  Waste water issues are impacting issuance of CEQA documentation.  Regional Water
Quality issued a cease and desist order on CDCR waste water treatment plant.  CDCR has not issued
"will serve" letter to accept additional effluent flows.  CalFire's additional effluent flows to be included in
Report of Waste Discharge due 12/31/08.   Due diligence is proceeding with legal description of bond
parcel.  95% complete PP comments submitted.

Project Status

Project is behind schedule.  Completion of PPs extended to 7/2009 due to issues described.Schedule

Project is within budget.Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project is dependent on CDCR waste water treatment plant accepting sewage.  CDCR plant is currently
over capacity and in violation of water quality laws; however, planned upgrades should mitigate issues.
Waste water disposal is impacting CEQA approvals.

Other Information
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LOS GATOS

FORESTRY

JUDY HAAVISTO

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107894

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0157/2003
0047/2006
0047/2006
0038/2005
0038/2005

Budget Item

3540-301-0001(.5)
3540-302-0001(1)EO
3540-301-0001(.5)
3540-302-0001(1)
3540-302-0001(1)
3540-301-0001(0.5)
3540-301-0660(1)
3540-301-0660(.1)
3540-301-0660(.1)
3540-301-0660 (.5)
3540-301-0660 (.5)

Appropriation($)

      37,000.00 
      66,000.00 

     310,000.00 
     257,000.00 

     553,000.00 
     332,000.00 
      75,000.00 
      85,000.00 

     335,000.00 
   5,802,000.00 

Document

00183A
06001APMB
20173A
30132A
30132A
30132AA
40039B
07058BPMB
07179BPMB

Transferred($)

      37,000.00 
      66,000.00 

     310,000.00 
     257,000.00 
(     10,000.00)
     553,000.00 
     332,000.00 
      75,000.00 
      85,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,223,000.00 
     492,000.00 
     335,000.00 

   5,802,000.00 

   1,213,000.00 
     492,000.00 

            .00 
            .00 

   1,210,202.14 
     277,589.23 

            .00 
            .00 

Project    7,852,000.00    1,705,000.00    1,487,791.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

01-JUN-2001

30-SEP-2004

30-SEP-2005

31-JAN-2007

02-APR-2007

18-JAN-2001

22-OCT-2006

16-OCT-2009

17-SEP-2010

18-JAN-2011

31-AUG-2006

15-OCT-2009

16-SEP-2010

17-JAN-2011

18-MAR-2012

 100.00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $7,852,000.00

PRELIMINARY PLANSCURRENT PHASE:

18-JAN-2001

22-OCT-2006

01-OCT-2004

03-OCT-2005

01-FEB-2006

30-JUN-2003

09-JAN-2008

30-SEP-2005

31-JAN-2006

02-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PSB to develop single structure (apparatus and barracks building) and a site plan locating all structures
within the safety zone.  Deliverables include a site plan, conceptual grading plan, and architectural floor
plan.

Project Status

A tentative schedule has been developed and will be updated by PSB.Schedule

A conceptual cost estimate wil be produced by PSB along with the above deliverables.Budget

N/AOther Information
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ALTAVILLE FOREST FIRE STATION

FORESTRY

KIM PETERS

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0047/2006
0038/2005
0047/2006
0171/2007
0038/2005
0047/2006
0171/2007

Budget Item

3540-301-0001
3540-301-0001(49)
3540-301-0660(6.5)
3540-301-0660(3.95)
3540-301-0660(6.5)
3540-301-0660(11)
3540-301-0660(3.95)
3540-301-0660(6.5)
3540-301-0660(11)

Appropriation($)

     156,000.00 
      31,000.00 
      16,000.00 

     326,000.00 
      61,000.00 

     109,000.00 
   3,428,000.00 
     920,000.00 
     507,000.00 

Document

00145A
01158A
07105BPMB
06208BPMB
07107BPMB
08098BPMB

Transferred($)

     156,000.00 
      31,000.00 
      16,000.00 

     326,000.00 
      61,000.00 

     109,000.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     203,000.00 
     496,000.00 

   4,855,000.00 

            .00 
     203,000.00 
     496,000.00 

            .00 

            .00 
     203,340.91 
     307,169.34 

            .00 

Project    5,554,000.00      699,000.00      510,510.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

07-APR-2001

01-JAN-2002

17-APR-2002

06-APR-2001

30-DEC-2001

01-APR-2002

21-APR-2003

01-AUG-2000

09-JUL-2007

08-SEP-2008

23-MAR-2009

11-AUG-2006

05-SEP-2008

12-DEC-2008

30-JUN-2010

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $5,445,000.00

WORKING DRAWINGSCURRENT PHASE:

Anticipate completing Caltrans encroachment permit by August / September 2008. DOF for approval for
WD's and Proceed to Bid received via signed Form DF14d on June 23, 2008.

Project Status

01-AUG-2000

14-AUG-2006

11-AUG-2006

12-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Complete Caltrans encroachment permit process by August / September 2008. Bid to complete in
December 2008 and construction start in early 2009.

Schedule

Budget

Overages are being reviewed for the preliminary plans phase.Other Information
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TULARE COUNTY, CA

FORESTRY

MARY WHALEN

BADGER FOREST FIRE STATION, CDF, BADGER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122168

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(6)

Appropriation($)

     383,000.00 
     304,000.00 

   3,440,000.00 

Document

07063BPMB

Transferred($)

     373,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     383,000.00 
     304,000.00 

   3,440,000.00 

            .00 
     373,000.00 

            .00 
            .00 

            .00 
     162,432.88 

            .00 
            .00 

Project    4,127,000.00      373,000.00      162,432.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

22-SEP-2006

22-MAY-2007

22-JAN-2008

07-JUL-2008

21-MAY-2007

21-JAN-2008

23-JUN-2008

03-NOV-2009

06-JUN-2007

18-AUG-2008

06-AUG-2009

04-DEC-2009

15-AUG-2008

05-AUG-2009

03-DEC-2009

08-APR-2011

    .00%

  45.00%

    .00%

    .00%

    .00%

Current Comments

 $4,127,000.00

PRELIMINARY PLANSCURRENT PHASE:

CEQA document completion pending completion of site assessment document. Due diligence should be
complete this month.

Project Status

Preliminary Plans phase is delayed pending completion of CEQA study.Schedule

Project is within Budget.Budget

Project is being designed to LEED Residential (less than 10,000 sf.)Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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BASELINE

FORESTRY

KIM PETERS

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0106/2001
0157/2003
0047/2006
0171/2007

Budget Item

3540-301-0001(48)
3540-301-0001(37)
3540-301-0001(37)
3540-301-0660(8)
3540-301-0001(4)
3540-301-0001(5)

Appropriation($)

     174,000.00 
     246,000.00 

      15,000.00 
      55,000.00 

     147,000.00 

Document

99169A
01122A
01122A
40013B
07021APMB
08024APMB

Transferred($)

     174,000.00 
     246,000.00 
(     17,557.90)
      15,000.00 
      55,000.00 

     147,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     463,000.00 

            .00 

            .00 
     174,000.00 
     445,442.10 

            .00 

            .00 
     172,996.10 
     284,669.00 

            .00 

Project      637,000.00      619,442.10      457,665.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

13-MAR-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

02-SEP-2000

04-JAN-2002

03-AUG-1999

04-FEB-2008

06-JUL-2009

01-DEC-2009

10-AUG-2001

30-JAN-2009

30-NOV-2009

31-MAY-2011

    .00%

 100.00%

  60.00%

    .00%

    .00%

Current Comments

 $8,005,000.00

WORKING DRAWINGSCURRENT PHASE:

Revised site civil plans have been provided to CDFand the Bureau of Reclamation (BOR).  Met with A/E
to discuss LEED issues in preparation for meeting with CDF. Providing design support to CDF to
complete lease with BOR.

Project Status

WD design will complete fall of 2008.Schedule

Anticipate construction phase funding in 2009/2010 budget.

03-AUG-1999

08-AUG-2001

03-FEB-2004

26-MAR-2004

10-AUG-2001

19-JAN-2007

25-MAR-2004

01-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Budget

Other Information
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MADERA COUNTY, SOUTHEAST OF OAKHURST

FORESTRY

WILLIAM GREENLEAF

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0047/2006
0047/2006
0171/2007

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(2)
3540-301-0001(2)
3540-301-0001(4)

Appropriation($)

      79,000.00 

      32,000.00 

      44,000.00 
       6,000.00 
      10,000.00 

     249,000.00 
   4,284,000.00 

Document

96098A
96098A
98121A
98131A
98131A
98131A
20132A
07048APMB
08033APMB

Transferred($)

      79,000.00 
(      2,105.36)
      32,000.00 
(      7,384.19)
(      1,329.44)
      44,000.00 
       6,000.00 
      10,000.00 

     249,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     111,000.00 
      60,000.00 

     249,000.00 
   4,284,000.00 

     108,894.64 
      51,286.37 

     249,000.00 
            .00 

     102,167.98 
      50,155.09 

     105,239.48 
            .00 

Project    4,704,000.00      409,181.01      257,562.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-APR-2002

15-DEC-2002

15-MAY-2003

07-JUN-1997

24-DEC-1998

15-OCT-2002

15-APR-2003

15-MAY-2004

15-JUL-1996

05-MAR-2001

17-OCT-2007

30-SEP-2008

30-JAN-2009

06-JAN-1998

11-JUL-2007

30-SEP-2008

30-JAN-2009

29-JAN-2010

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $4,757,181.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings 95% complete by RRM Design Group Architects, and being reviewed by CDF. CDFProject Status

05-MAR-2001

01-JUL-2003

28-JUN-2004

25-AUG-2005

15-AUG-2006

15-JAN-2004

16-AUG-2005

25-AUG-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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obtaining ground lease revision from U.S. Forest Service for construction period. Due Diligence to be
updated upon receipt of revised lease. CEQA is completed. Project may require construction phase
augmentation for design changes in compliance to State LEED and Solar energy goals.

Project on current schedule.Schedule

Project may not be within budget due to design changes for LEED and Solar energy goals.Budget

There are no other significant project issues at this time.Other Information
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33015 BAUTISTA ROAD, HEMET

FORESTRY

LEIA RILEY

BAUTISTA CONSERVATION CAMP-REPLACE MODULAR BUILDINGS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106180

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0038/2005
0038/2005
0047/2006
0038/2005
0047/2006
0171/2007

Budget Item

3540-301-0001(47)
3540-301-0660(20)
3540-301-0660(20)
3540-301-0660(3.9)
3540-301-0660(3.9)
3540-301-0660(5.4)
3540-301-0660(3.9)
3540-301-0660(5.4)
3540-301-0660(10)

Appropriation($)

     140,000.00 
      24,000.00 
      16,000.00 

     323,000.00 
     146,000.00 
      47,000.00 

   4,395,000.00 
   1,605,000.00 
   2,209,000.00 

Document

99168A
05036BPMB
30076B
06105BPMB
08054BPMB
07112BPMB

Transferred($)

     140,000.00 
      24,000.00 
      16,000.00 

     323,000.00 
     146,000.00 
      37,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     516,000.00 

   8,209,000.00 

            .00 
     180,000.00 
     506,000.00 

            .00 

            .00 
     179,958.45 
     225,174.05 

            .00 

Project    8,905,000.00      686,000.00      405,132.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

11-MAR-2000

02-AUG-2000

08-JAN-2001

10-MAR-2000

01-AUG-2000

02-JAN-2001

04-APR-2002

15-SEP-2002

01-FEB-2007

01-SEP-2008

03-MAR-2009

11-AUG-2006

29-AUG-2008

02-MAR-2009

03-JUN-2010

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $8,905,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is in the working drawing phase - Drawings have been submitted to the DSA and SFM for
review.

Project Status

15-SEP-2002

18-AUG-2006

15-APR-2003

31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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 The outside A&E is preparing drawings due to be completed by July 30, 2008.Schedule

On budget.Budget

Working Drawings are being updated to include LEEDOther Information
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BIEBER

FORESTRY

JUDY HAAVISTO

BIEBER FFS / HELITACK BASE, RELOCATE  FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124632

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0171/2007
0171/2007
0171/2007
0171/2007

Budget Item

3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(6)

Appropriation($)

     150,000.00 
   1,254,000.00 

   1,142,000.00 
  17,372,000.00 

Document

08086BPMB
08086BPMB
08086BPMB

Transferred($)

     150,000.00 
   1,404,000.00 
(    150,000.00)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
   1,254,000.00 
   1,142,000.00 
  17,372,000.00 

     150,000.00 
   1,254,000.00 

            .00 
            .00 

       7,312.50 
     169,219.45 

            .00 
            .00 

Project   19,918,000.00    1,404,000.00      176,531.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2007

01-JUL-2007

23-SEP-2008

22-NOV-2009

21-APR-2010

12-DEC-2007

23-SEP-2008

22-NOV-2009

21-APR-2010

03-NOV-2011

07-DEC-2007

07-DEC-2007

01-MAY-2009

27-APR-2010

28-SEP-2010

01-OCT-2008

30-APR-2009

26-APR-2010

27-SEP-2010

28-MAR-2012

  55.00%

  25.00%

    .00%

    .00%

    .00%

Current Comments

 $19,938,000.00

PRELIMINARY PLANSCURRENT PHASE:

15% site plan approved.  LEED meeting to be scheduled.Project Status

Project is on schedule.Schedule

Project is on budget.Budget

NoneOther Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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BOONVILLE, MENDOCINO COUNTY

FORESTRY

WILLIAM GREENLEAF

BOONVILLE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120298

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     528,000.00 
      20,000.00 
      27,600.00 

     343,000.00 
      59,000.00 

   5,751,000.00 

Document

06080BPMB
06192BPMB
07018BPMB
08081BPMB
08155BPMB

Transferred($)

     528,000.00 
      20,000.00 
      27,600.00 

     343,000.00 
      59,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     575,600.00 
     402,000.00 

   5,751,000.00 

            .00 
     575,600.00 
     402,000.00 

            .00 

            .00 
     460,877.42 
     217,835.06 

            .00 

Project    6,728,600.00      977,600.00      678,712.48 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2005

29-SEP-2006

29-FEB-2008

29-FEB-2008

29-SEP-2006

29-FEB-2008

30-JUN-2008

30-SEP-2009

31-AUG-2005

10-DEC-2007

30-JUL-2008

28-NOV-2008

13-NOV-2007

30-JUL-2008

28-NOV-2008

30-NOV-2009

    .00%

 100.00%

  97.00%

    .00%

    .00%

Current Comments

 $8,557,600.00

BID PERIODCURRENT PHASE:

Working Drawings 95% completed by PSB. Due Diligence completed. ESS adding additional wet lands
delineation to previous completed CEQA environmental study. Project is over budget and will require
construction augmentation.

Project Status

Project is on current schedule.Schedule

Project is over budget and will require construction augmentation if project bids as estimated.

01-AUG-2005

29-SEP-2006

29-SEP-2006

29-FEB-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Budget

Other Information
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CLOVERDALE, SONOMA COUNTY

FORESTRY

WILLIAM GREENLEAF

CLOVERDALE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120299

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     447,000.00 
      20,000.00 

     491,000.00 
      50,000.00 

   4,807,000.00 

Document

06080BPMB
06192BPMB
08081BPMB
08155BPMB

Transferred($)

     447,000.00 
      20,000.00 

     491,000.00 
      50,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     467,000.00 
     541,000.00 

   4,807,000.00 

            .00 
     467,000.00 
     541,000.00 

            .00 

            .00 
     403,519.94 
     216,233.53 

            .00 

Project    5,815,000.00    1,008,000.00      619,753.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2005

29-SEP-2006

29-FEB-2008

30-APR-2008

29-SEP-2006

29-FEB-2008

30-APR-2008

30-SEP-2009

31-AUG-2005

10-DEC-2007

30-JUL-2008

28-NOV-2008

13-NOV-2007

30-JUL-2008

28-NOV-2008

30-NOV-2009

    .00%

 100.00%

  97.00%

    .00%

    .00%

Current Comments

 $6,378,000.00

BID PERIODCURRENT PHASE:

Working Drawings 95% completed by PSB. Due Diligence completed. CEQA being reviewed by Corps of
Engineers. Project will require construction augmentation.

Project Status

Project is on current schedule.Schedule

Project is over budget and requires construction augmentation if project bids as estimatedBudget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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COLFAX, PLACER COUNTY

FORESTRY

DIANA TIBOR

COLFAX FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120300

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     343,000.00 
     222,000.00 

   3,096,000.00 

Document

06080BPMB
08081BPMB
08155BPMB

Transferred($)

     343,000.00 
     222,000.00 
      47,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     343,000.00 
     222,000.00 

   3,096,000.00 

            .00 
     343,000.00 
     269,000.00 

            .00 

            .00 
     323,361.68 
     125,691.94 

            .00 

Project    3,661,000.00      612,000.00      449,053.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-JUL-2005

12-JUN-2006

14-MAY-2007

17-SEP-2007

09-JUN-2006

11-MAY-2007

14-SEP-2007

15-SEP-2008

05-DEC-2005

15-NOV-2007

15-NOV-2008

15-MAY-2009

29-JUN-2007

15-NOV-2008

01-MAY-2009

15-MAY-2010

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $3,661,000.00

WORKING DRAWINGSCURRENT PHASE:

July 2008:  The working drawings are 95% complete.  In-house review has begun.Project Status

The working drawings with completed agencies approvals  are scheduled for completion in October
2008.

Schedule

Project is within budget.Budget

Construction phase is projected to be over budget and will require construction augmentation if project
bids as estimated.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 30-JUL-08

Page # 78

BEAR MOUNTAIN, BIG VALLEY, BLUE RIDGE, BOUCHER MTN, CUYAMACA

FORESTRY

KIM PETERS

CONSTRUCT COMMUNICATION SYSTEMS, STATEWIDE (PHASE III)

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120294

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0047/2006
0047/2006

Budget Item

3540-301-0001(3)
3540-301-0001(3)
3540-301-0001(3)
3540-301-0001(6)
3540-301-0001(6)

Appropriation($)

     742,000.00 
     164,000.00 

   1,754,000.00 
     259,000.00 

  15,893,000.00 

Document

06012APMB
06175APMB
06187APMB
08016APMB

Transferred($)

     742,000.00 
     164,000.00 

   1,754,000.00 
     259,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     906,000.00 

   2,013,000.00 
  15,893,000.00 

            .00 
     906,000.00 

   2,013,000.00 
            .00 

            .00 
     846,182.41 
      81,797.00 

            .00 

Project   18,812,000.00    2,919,000.00      927,979.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-AUG-2005

01-OCT-2007

14-APR-2008

11-AUG-2008

06-DEC-2007

14-MAR-2008

31-JUL-2008

31-DEC-2009

09-OCT-2006

04-FEB-2008

20-OCT-2008

16-MAR-2009

06-DEC-2007

12-SEP-2008

27-FEB-2009

31-MAY-2011

    .00%

 100.00%

  30.00%

    .00%

    .00%

Current Comments

 $18,850,000.00

WORKING DRAWINGSCURRENT PHASE:

CDF, PMB, Telcom and Engineer met on May 29, 2008, to review and discuss project. .Project Status

WD's design in progress, expect completion this summer.Schedule

On budget.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CUYAMACA, SAN DIEGO COUNTY

FORESTRY

PAMELA MENDOZA

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111338

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0208/2004
0208/2004
0208/2004
0047/2006

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(24)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(3.5)

Appropriation($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

   2,845,000.00 
     937,000.00 

Document

01128A
40114A
40127A
05020BPMB
06113BPMB

Transferred($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
     251,000.00 
     243,000.00 

   3,782,000.00 

     535,000.00 
     251,000.00 
     243,000.00 

            .00 

     537,766.16 
     262,832.15 
     218,842.63 

            .00 

Project    4,811,000.00    1,029,000.00    1,019,440.94 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-AUG-2001

04-OCT-2004

01-JUL-2005

01-JAN-2006

01-MAR-2006

30-OCT-2004

30-JUN-2005

01-FEB-2006

28-FEB-2006

28-FEB-2007

20-AUG-2001

01-NOV-2004

11-FEB-2006

15-SEP-2008

16-FEB-2009

30-DEC-2005

10-FEB-2006

30-JUN-2008

15-FEB-2009

13-JUN-2011

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $4,811,000.00

WORKING DRAWINGSCURRENT PHASE:

The project has been delayed because agreements have not been made for easement and drainage
requirements.  DGS-Due Diligence is currently working with the County of San Diego on the preparation
of the Irrevocable Offer to Dedicate (IOD).  Efforts made by the DGS consultant in determining the
County of San Diego's requirements for the water shed continue.

Project Status

19-JUN-2006

15-SEP-2008

16-FEB-2009

15-DEC-2006

15-FEB-2009

13-JUN-2011

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 30-JUL-08

Page # 80

Project is behind schedule due to easement issues.Schedule

Overages are being reviewed for the acquisition and preliminary plan phases.Budget

No LEED requirements since the construction design documents were completed prior to the LEED
executive order and Project is <10,000 sf.

Other Information
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DEW DROP FOREST FIRE STATION

FORESTRY

JUDY HAAVISTO

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0050/1999
0050/1999
0106/2001
0038/2005
0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(5)
3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)
3540-301-0660(3.7)
3540-301-0660(5.2)
3540-301-0660(5.2)
3540-301-0660(5.2)

Appropriation($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

   2,389,000.00 
     375,537.00 

Document

05048BPMB
99154A
00242A
20177B
07064BPMB
07065BPMB
08099BPMB
08115BPMB

Transferred($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

   2,389,000.00 
      77,000.00 
      68,537.00 

     195,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
     124,000.00 
     128,000.00 

   2,782,537.00 

      50,000.00 
     124,000.00 
     128,000.00 

   2,747,537.00 

      43,845.50 
     127,085.29 
     128,008.66 

   2,642,191.62 

Project    3,084,537.00    3,049,537.00    2,941,131.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2004

02-AUG-1999

28-MAR-2000

04-OCT-2000

04-JAN-2001

28-OCT-2005

09-MAR-2000

03-OCT-2000

03-JAN-2001

03-JAN-2002

01-JUL-2004

02-AUG-1999

20-SEP-2000

31-JUL-2006

22-JAN-2007

30-JUN-2006

08-SEP-2000

28-JUL-2006

28-DEC-2006

13-MAY-2008

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,930,000.00

CONSTRUCTIONCURRENT PHASE:

Beneficial Occupancy granted April 15, 2008.  Contracts has instructed Accounting to process the final
payment to the Contractor.

Project Status

Construction completed May 13, 2008.Schedule

02-AUG-1999

08-SEP-2000

27-OCT-2003

01-DEC-2006

09-MAR-2000

01-OCT-2002

30-JAN-2004

01-DEC-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Overages are being reviewed in the preliminary plan and working drawing phases.Budget

LEED is not being pursued because this project is well into the construction phase.Other Information
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GEORGETOWN

FORESTRY

JUDY HAAVISTO

GROWLERSBURG CONSERVATION CAMP, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124628

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

3540-301-0660(8)
3540-301-0660 (8)
3540-301-0660 (8)

Appropriation($)

   2,373,000.00 
   2,132,000.00 
  41,019,000.00 

Document

08085BPMB

Transferred($)

   2,373,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,373,000.00 
   2,132,000.00 
  41,019,000.00 

            .00 
   2,373,000.00 

            .00 
            .00 

            .00 
     756,439.46 

            .00 
            .00 

Project   45,524,000.00    2,373,000.00      756,439.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2007

20-DEC-2008

19-APR-2010

16-SEP-2010

20-DEC-2008

19-APR-2010

16-SEP-2010

31-JUL-2013

07-DEC-2007

01-MAY-2009

27-APR-2010

28-SEP-2010

30-APR-2009

26-APR-2010

27-SEP-2010

28-SEP-2013

    .00%

  25.00%

    .00%

    .00%

    .00%

Current Comments

 $45,534,000.00

PRELIMINARY PLANSCURRENT PHASE:

15% site plan approved.  Meeting scheduled for June 26, 2008, to discuss building finishes.Project Status

Project is on schedule.Schedule

Project is on budget.Budget

None.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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HARTS MILL

FORESTRY

JUDY HAAVISTO

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(12)
3540-301-0001(10)
3540-301-0001(10)
3540-301-0001(EO)
3540-301-0660(5)
3540-301-0660(3.1)
3540-301-0660(3.1)
3540-301-0660(3.1)

Appropriation($)

      46,000.00 
      70,000.00 

      22,000.00 
      12,000.00 

   2,483,327.00 

Document

99186A
01124A
01124A
40072A
30041B
06114BPMB
06213BPMB
07148BPMB

Transferred($)

      46,000.00 
      70,000.00 

(         87.73)
      22,000.00 
      12,000.00 

   2,196,261.00 
      90,863.00 

     196,203.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      92,000.00 

   2,495,327.00 

            .00 
      46,000.00 
      91,912.27 

   2,495,327.00 

            .00 
      45,943.07 

     104,775.94 
   2,367,882.12 

Project    2,633,327.00    2,633,239.27    2,518,601.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

17-FEB-2001

18-MAY-2001

14-MAR-2000

16-FEB-2001

17-MAY-2001

20-MAY-2002

01-NOV-1999

27-AUG-2001

10-OCT-2005

10-APR-2006

10-AUG-2001

24-JUL-2005

03-MAR-2006

30-JUL-2008

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,704,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor finishing punch list items.  Beneficial Occupancy  granted  April 15, 2008.Project Status

Project expected to be completed in July 2008.Schedule

14-OCT-1999

10-AUG-2001

19-JAN-2004

26-APR-2004

14-MAR-2000

28-OCT-2002

23-APR-2004

15-MAY-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project bid under State's estimate. WD's over budget.  Original fees set in 1999.  Overage is being
reviewed.

Budget

LEED is not being pursued because this project is 99% through the construction phase.Other Information
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HOLLISTER, SAN BENITO COUNTY

FORESTRY

JOSEPH FLORES

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106077

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0047/2006
0052/2000
0052/2000
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(40)
3540-301-0001(3)
3540-301-0001(39)
3540-301-0001(39)
3540-301-0001(2)
3540-301-0001(2)
3540-301-0001(2)REV
3540-301-0001(2)
3540-301-0001(2)REV

Appropriation($)

      85,000.00 
      14,000.00 

     300,000.00 
     269,000.00 
     400,000.00 
(    400,000.00)
   5,639,000.00 
(  5,639,000.00)

Document

99153A
07136APMB
00114A
00114A
06167APMB

Transferred($)

      85,000.00 
      14,000.00 
(      5,241.32)

     300,000.00 
     269,000.00 

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      99,000.00 
     569,000.00 

            .00 
            .00 

      99,000.00 
     563,758.68 

            .00 
            .00 

     100,875.68 
     397,400.75 

            .00 
            .00 

Project      668,000.00      662,758.68      498,276.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

15-JUN-2004

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-DEC-2005

23-MAY-2008

09-JUN-2008

02-FEB-2009

01-MAR-2010

05-JUL-2010

31-DEC-2008

31-DEC-2008

01-FEB-2010

14-JUN-2010

05-SEP-2011

  60.00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $14,680,000.00

PRELIMINARY PLANSCURRENT PHASE:

On May 23, 2008 the DGS received an email notice from Cal Fire that a site had been potentially agreed
to with the City of Hollister. Based on this notice, DGS is proceeding  to obtaining a revised quotation

Project Status

23-MAY-2008

09-JUN-2008

02-FEB-2009

01-MAR-2010

05-JUL-2010

31-DEC-2008

31-DEC-2008

01-FEB-2010

14-JUN-2010

05-SEP-2011

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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from the design team to properly survey the new site/parcel, draft a new lease agreement, obtain a
preliminary title report and prepare a site plan.  Additional funds will be needed to complete preliminary
plans as this is a re-design for the project at a new location.

Preliminary Plans partially completed will be placed on hold until final Lease Agreement is signed.  The
City of Hollister continues to talk with developers.  CDF site remains uncertain.

Schedule

$121,000 remaining in the PP Phase Budget.   Construction to be funded in 09/10 when general fund
becomes available.

Budget

Overages are being reviewed in the acquisition phase.Other Information
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BEIBER, CA.

FORESTRY

JOSEPH FLORES

INTERMOUNTAIN CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122166

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)

Appropriation($)

     923,000.00 
      75,000.00 

   1,020,000.00 
  13,717,000.00 

Document

07056BPMB
08184BPMB

Transferred($)

     923,000.00 
      75,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     998,000.00 

   1,020,000.00 
  13,717,000.00 

            .00 
     998,000.00 

            .00 
            .00 

            .00 
     844,040.01 

            .00 
            .00 

Project   15,735,000.00      998,000.00      844,040.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2006

08-SEP-2007

20-MAR-2008

31-MAY-2008

28-APR-2007

19-MAR-2008

30-MAY-2008

15-JAN-2010

07-OCT-2006

01-SEP-2008

13-JUL-2009

23-NOV-2009

29-AUG-2008

10-JUL-2009

09-NOV-2009

16-MAY-2011

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $15,745,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans for the project are complete.  The estimate for PP's is higher due to CEQA issues.
PMB is waiting to submit the PP package to the PWB for approval pending the approval of a
supplemental appropriation in the 08/09 Budget.  Once the Budget is passed, WD's will begin.  Final
corrections are in progress on the EIR.

Project Status

Completion of PP's is delayed due to the discovery of many Native American artifacts on site.Schedule

Additional funds are required to do further investigation on site.  Obtaining funds is in progress. A
supplemental appropriation request has been submitted for consideration in the 08/09 Budget.

Budget

06-OCT-2006

03-MAR-2008

10-AUG-2009

15-FEB-2008

06-APR-2009

11-OCT-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project design is being reviewed for LEED considerationsOther Information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 30-JUL-08

Page # 90

TEHAMA COUNTY

FORESTRY

MICHAEL MOORE

ISHI CONSERVATION CAMP, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124629

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

3540-301-0660(7)
3540-301-0660(7)
3540-301-0660(7)

Appropriation($)

   1,485,000.00 
   1,594,000.00 
  29,028,000.00 

Document

08058BPMB

Transferred($)

   1,475,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,485,000.00 
   1,594,000.00 
  29,028,000.00 

            .00 
   1,475,000.00 

            .00 
            .00 

            .00 
     511,125.50 

            .00 
            .00 

Project   32,107,000.00    1,475,000.00      511,125.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2007

02-FEB-2009

02-AUG-2010

05-OCT-2010

01-FEB-2009

01-AUG-2010

04-OCT-2010

01-OCT-2012

19-SEP-2007

02-OCT-2008

02-MAY-2010

02-AUG-2010

01-OCT-2008

01-MAY-2010

01-AUG-2010

01-AUG-2012

    .00%

  45.00%

    .00%

    .00%

    .00%

Current Comments

 $32,107,000.00

PRELIMINARY PLANSCURRENT PHASE:

Work on preliminary plans is proceeding.Project Status

Project is on schedule.Schedule

Budget

This project is bond funded.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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775 LAS POSADAS, ANGWIN, CA

FORESTRY

LEIA RILEY

LAS POSADAS FFS, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124828

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

     395,000.00 
     286,000.00 

   4,103,000.00 

Document Transferred($)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     395,000.00 
     286,000.00 

   4,103,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    4,784,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2007

21-JUL-2008

01-OCT-2009

23-DEC-2009

15-JUL-2008

15-JUN-2009

15-DEC-2009

15-DEC-2010

08-SEP-2008

04-MAR-2009

10-MAR-2010

02-JUL-2010

03-MAR-2009

09-MAR-2010

01-JUL-2010

07-JUL-2011

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $4,784,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

CALFIRE will do the design, PMB will manage the construction.  Work will not begin until the MOU is
signed.  PP's scheduled to start in Sept/Oct. 2008.

Project Status

Start date is pending MOU between CALFIRE and DGS.Schedule

Funding will be reappropriated in the 08/09 Budget.Budget

Existing fire station will remain as an educational facility.  New fire station will be constructed on the
same property.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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WILLITS, MENDOCINO COUNTY

FORESTRY

WILLIAM GREENLEAF

MENDOCINO RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106160

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0208/2004
0050/1999
0050/1999
0038/2005
0038/2005
0047/2006
0038/2005
0047/2006
0171/2007

Budget Item

3540-301-0001(1)
3540-301-0001(1)
3540-301-0001(9)
3540-301-0001(9)
3540-301-0660(1.8)
3540-301-0660(1.8)
3540-301-0660(.5)
3540-301-0660(1.8)
3540-301-0660(.5)
3540-301-0660(0.5)

Appropriation($)

      80,000.00 

     100,000.00 
      97,000.00 
      50,000.00 
      67,200.00 
       2,000.00 

   3,140,800.00 
     251,000.00 
     129,000.00 

Document

05075APMB
05075APMB
99157A
00068A
06220BPMB
08136BPMB

Transferred($)

      80,000.00 
(     33,995.67)
     100,000.00 
      97,000.00 
      50,000.00 
      67,200.00 

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     100,000.00 
     216,200.00 

   3,520,800.00 

      46,004.33 
     100,000.00 
     214,200.00 

            .00 

      61,244.00 
     104,783.21 
     103,044.04 

            .00 

Project    3,917,000.00      360,204.33      269,071.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2004

02-JUL-1999

20-DEC-1999

02-JUN-2000

03-OCT-2000

22-SEP-2006

14-DEC-1999

01-JUN-2000

02-OCT-2000

02-OCT-2001

15-JUL-2004

08-JUL-1999

16-JUL-2004

01-SEP-2008

30-DEC-2008

30-JUN-2006

11-MAY-2000

01-SEP-2008

30-DEC-2008

30-DEC-2009

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $4,370,600.00

WORKING DRAWINGSCURRENT PHASE:

PSB updating previously completed working drawings to current codes and incorporating a new CountyProject Status

15-JUL-2004

02-JUL-1999

12-MAY-2000

16-DEC-2006

30-JUN-2007

16-OCT-2006

11-MAY-2000

15-DEC-2006

30-MAR-2007

30-AUG-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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approved septic system. Due diligence completed. Completed CEQA to be reviewed for existing building
historical addendum if required.  Project is estimated to be over budget and will require Construction
phase augmentation after project is bid if necessary.

The project is on schedule.Schedule

Project is not within budget and may require Construction phase augmentation.Budget

Project was designed prior to State's LEED and Solar goals.

Overages are being reviewed in the acquisition and preliminary plan phases.

Other Information
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MIRAMONTE CALIFORNIA, FRESNO COUNTY

FORESTRY

ANTHONY BROWN

MIRAMONTE CONSERVATION CAMP, CDF, MIRAMONTE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122165

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

   2,206,000.00 
   2,980,000.00 
  36,584,000.00 

Document

07060BPMB

Transferred($)

   2,196,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,206,000.00 
   2,980,000.00 
  36,584,000.00 

            .00 
   2,196,000.00 

            .00 
            .00 

            .00 
   1,720,781.95 

            .00 
            .00 

Project   41,770,000.00    2,196,000.00    1,720,781.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2006

21-SEP-2007

05-JAN-2009

01-APR-2009

29-JUN-2007

02-JAN-2009

30-MAR-2009

31-DEC-2010

11-AUG-2006

11-OCT-2008

30-NOV-2009

06-MAY-2010

10-OCT-2008

27-NOV-2009

05-MAY-2010

18-JAN-2012

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $52,744,000.00

PRELIMINARY PLANSCURRENT PHASE:

The design group is currently finalizing the PP drawings and is scheduled to be completed by the end of
July 2008.  DGS is currently in the process of reconciling the reports depicted in the CEQA document
and will either be addressed in the PP or WD phases as deemed appropriate. 

The CEQA document has been finalized and submitted to the Clearing House for public review and
comment on May 27, 2008.

Project Status

Schedule is based upon the approval of the 08/09 Budget being approved no later than October 9, 2008.Schedule

PP and WD are within budget.  DOF approved the revised total budget in the amount of $52,744,000,
which includes the $10,974,000 supplemental appropriation for the Construction Phase.

Budget

11-AUG-2006 10-OCT-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Other Information
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NEVADA CITY, NEVADA COUNTY

FORESTRY

LEIA RILEY

NEVADA CITY FFS-REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120301

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     600,000.00 

     493,000.00 

   7,981,000.00 

Document

06080BPMB
06192BPMB
08081BPMB
08155BPMB

Transferred($)

     600,000.00 
      42,000.00 

     493,000.00 
      88,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     600,000.00 
     493,000.00 

   7,981,000.00 

            .00 
     642,000.00 
     581,000.00 

            .00 

            .00 
     591,213.31 
     245,631.70 

            .00 

Project    9,074,000.00    1,223,000.00      836,845.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

11-SEP-2006

17-SEP-2007

18-FEB-2008

08-SEP-2006

14-SEP-2007

14-FEB-2008

18-AUG-2009

01-AUG-2005

10-NOV-2007

15-NOV-2008

15-APR-2009

09-NOV-2007

15-OCT-2008

15-FEB-2009

15-NOV-2010

    .00%

 100.00%

  85.00%

    .00%

    .00%

Current Comments

 $9,204,000.00

WORKING DRAWINGSCURRENT PHASE:

Due to property boundary issues the Auto Shop and Dozer Shed had to be relocated.Project Status

Nevada City has construction ordinances disallowing major excavation to take place prior to April 15.
Therefore the construction start date is postponed one month from March 15 to April 15.

Schedule

This project is one of six in a single appropriation.  Funding for construction depends on the bids of the
other five projects.

Budget

05-DEC-2005

10-NOV-2007

17-MAR-2008

15-MAR-2009

09-MAR-2007

15-OCT-2008

15-FEB-2009

15-OCT-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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NoneOther Information
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NIPOMO

FORESTRY

JUDY HAAVISTO

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106164

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
106/2001
0379/2002
0047/2006
0047/2006
0171/2007

Budget Item

3540-301-0001(31)
3540-301-0001(22)
3540-301-0660(12)
3540-301-0001(1.5)
3540-301-0001(1.5)
3540-301-0001(2.5)

Appropriation($)

     100,000.00 
     139,000.00 
      12,000.00 
      13,000.00 

   2,951,000.00 
     268,000.00 

Document

99178A
01138A
30070B
07110APMB
08080APMB

Transferred($)

     100,000.00 
     139,000.00 
      12,000.00 
      13,000.00 

   2,608,100.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     164,000.00 

   3,219,000.00 

            .00 
     100,000.00 
     164,000.00 

   2,608,100.00 

            .00 
      86,950.14 

     262,864.02 
     649,694.71 

Project    3,483,000.00    2,872,100.00      999,508.87 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2001

04-OCT-1999

01-AUG-2000

22-JAN-2001

22-MAY-2001

09-FEB-2002

17-APR-2000

19-JAN-2001

21-MAY-2001

22-MAY-2002

27-JUL-2001

05-AUG-2005

30-JUL-2007

14-MAR-2008

10-AUG-2001

27-JUL-2007

24-JAN-2008

14-MAR-2009

    .00%

 100.00%

 100.00%

 100.00%

  30.00%

Current Comments

 $3,484,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor beginning slab work and completing utilities.  Haz Mat work complete.  Additional CDF trailer
on site and hooked up.

Project Status

Project is on schedule.Schedule

Coordinating with PSB and Inspection Services to determine additional required soft costs.Budget

09-SEP-2005

26-JUL-2001

15-JAN-2002

19-DEC-2006

04-APR-2007

24-FEB-2006

01-OCT-2001

05-AUG-2002

03-APR-2007

26-SEP-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Overages are being reviewed in the working drawings phase.Other Information
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PASO ROBLES

FORESTRY

HAROLD ANDRES

PASO ROBLES FFS, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124829

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     567,000.00 
     491,000.00 

   7,057,000.00 

Document Transferred($)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     567,000.00 
     491,000.00 

   7,057,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    8,115,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2007

01-JUL-2008

01-MAR-2009

01-JUL-2009

30-JUN-2008

28-FEB-2009

30-JUN-2009

31-JUL-2010

02-APR-2008

01-DEC-2008

01-JUL-2009

01-DEC-2009

28-NOV-2008

30-JUN-2009

30-OCT-2009

31-DEC-2010

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $8,115,000.00

PRELIMINARY PLANSCURRENT PHASE:

Design will not begin until MOU is signed.Project Status

Start date for PPs will begin when MOU between CAL FIRE and DGS is finalized.Schedule

Funding will be reappropriated in the 08/09 Budget.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PINE MOUNTAIN, TULARE COUNTY

FORESTRY

ARTHUR IWASA

PINE MOUNTAIN FS, ACQUISITION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 125331

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0171/2007
0171/2007

Budget Item

3540-301-0001(3)
3540-301-0001(3)

Appropriation($)

     335,000.00 

Document

08036APMB
08159APMB

Transferred($)

     150,000.00 
      75,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     335,000.00 
            .00 
            .00 
            .00 

     225,000.00 
            .00 
            .00 
            .00 

      24,925.16 
            .00 
            .00 
            .00 

Project      335,000.00      225,000.00       24,925.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2007 30-JUN-2008 02-JUL-2007 30-JAN-2009   35.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $5,737,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

June 2008:  Negotiating with owner on the boundaries of the 'partial take' from larger parcel.  PWB
approved Site Selection on 06/13/08.

Project Status

Project is not on schedule.  Project was delayed by late budget.Schedule

Project is on budget.Budget

LEED does not apply to acquisition projects.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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O'NEALS

FORESTRY

MARY WHALEN

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(35)
3540-301-0001(30)
3540-301-0660(3.55)
3540-301-0660(16)
3540-301-0660(3.55)
3540-301-0660(3.55)
3540-301-0660(3.55)E
3540-301-0660(3.55)
3540-301-0660(3.55)E

Appropriation($)

     102,000.00 
     111,000.00 
      29,000.00 
      12,000.00 

   3,678,399.00 

     240,826.00 

     143,383.00 

Document

99182A
01121A
06088BPMB
30094B
06168BPMB
06168BPMB
06188BPMB
07128BPMB
08117BPMB

Transferred($)

     102,000.00 
     111,000.00 
      29,000.00 
      12,000.00 

   3,231,000.00 
(     30,030.00)
     240,826.00 
      93,220.00 

     143,383.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     140,000.00 

   4,074,608.00 

            .00 
     102,000.00 
     140,000.00 

   3,690,399.00 

            .00 
     101,476.67 
     120,453.07 

   3,648,260.73 

Project    4,316,608.00    3,932,399.00    3,870,190.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

03-SEP-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

03-JAN-2001

04-JAN-2002

26-JUL-2000

29-APR-2002

16-SEP-2005

14-AUG-2006

10-AUG-2001

20-MAY-2005

30-JUN-2006

15-APR-2008

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,933,000.00

CONSTRUCTIONCURRENT PHASE:

Project is complete.Project Status

26-JUL-2000

29-APR-2002

16-SEP-2005

14-AUG-2006

01-OCT-2001

15-MAY-2002

30-JUN-2006

13-AUG-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 30-JUL-08

Page # 103

Project schedule has been extended 51 days due to submittal issues with the retaining wall and the
water tank.

Schedule

Augmentation complete.Budget

Project was designed and bid before LEED rating became a requirement.  Drop from next report.Other Information
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RED BLUFF, TEHAMA COUNTY

FORESTRY

WILLIAM GREENLEAF

RED BLUFF FFS/UNIT HEADQUARTERS, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124630

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

3540-301-0660(3)
3540-301-0001(3)
3540-301-0001(3)

Appropriation($)

   1,427,000.00 
   1,565,000.00 
  22,921,000.00 

Document

08114BPMB

Transferred($)

   1,427,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,427,000.00 
   1,565,000.00 
  22,921,000.00 

            .00 
   1,427,000.00 

            .00 
            .00 

            .00 
     126,808.00 

            .00 
            .00 

Project   25,913,000.00    1,427,000.00      126,808.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2007

19-JUL-2008

19-JUL-2009

16-DEC-2009

19-JUL-2008

16-DEC-2009

16-DEC-2009

30-NOV-2012

01-JUL-2007

30-SEP-2008

19-JUL-2009

16-DEC-2009

30-SEP-2008

16-DEC-2009

16-DEC-2009

30-NOV-2012

    .00%

  25.00%

    .00%

    .00%

    .00%

Current Comments

 $25,913,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans being prepared by Glass Architects. Tehama County will not sell the property to the
State and a new lease is required for bond financing.  Due Diligence and CEQA to be completed during
Preliminary Plan phase.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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RED MTN, STRAWBERRY PK, DEADWOOD PK, TELEGRAPH HILL

FORESTRY

ROBERT BOBEN

REPLACE COMMUNICATIONS FACILITIES, PHASE IV, CDF,  STATEWIDE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122169

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0047/2006

Budget Item

3540-301-0001(5)
3540-301-0001(5)

Appropriation($)

     735,000.00 
   1,089,000.00 

Document

07020APMB

Transferred($)

     735,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     735,000.00 

   1,089,000.00 
            .00 

            .00 
     735,000.00 

            .00 
            .00 

(      4,082.00)
     444,722.82 

            .00 
            .00 

Project    1,824,000.00      735,000.00      440,640.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-SEP-2006

10-OCT-2007

24-AUG-2008

27-DEC-2008

30-MAY-2007

11-AUG-2008

08-OCT-2008

08-OCT-2009

06-APR-2007

01-NOV-2008

22-APR-2009

20-OCT-2009

31-OCT-2008

22-APR-2009

25-AUG-2009

27-OCT-2010

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $9,501,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Preliminary Plan Phase package has been submitted to DOF / PWB and has been approved
pending completion of CEQA for Strawberry Peak for which a negative declaration has been submitted to
USFS, filing date is scheduled for 10/31/08.

Project Status

Due to the revised scope of work for Red Mountain  the schedule has been adjusted for WDs to October
2008.

Schedule

This project is currently within budget. If the final scope of work for Red Mountain is a new tower and new
vault, additional time and funds may be required, due to power requirements and work out of sequence.

Budget

LEED is not being pursued for this project.

Expenditures in the acquisition phase are being reviewed.

Other Information

13-FEB-2007

26-JUN-2007

23-FEB-2009

23-JUL-2009

18-JUL-2007

26-JUN-2008

23-JUL-2009

12-AUG-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SAN LUIS OBISPO

FORESTRY

DIANA TIBOR

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106161

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0047/2006
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)
3540-301-0660 (2.1)
3540-301-0660(3)
3540-301-0660 (3.25
3540-301-0660(2.1)

Appropriation($)

     570,000.00 
     614,000.00 
      15,000.00 
       5,000.00 
      15,200.00 

  10,288,000.00 
     903,800.00 

Document

99147A
00124A
30148B
07113BPMB
07154BPMB

Transferred($)

     570,000.00 
     614,000.00 
      15,000.00 
       5,000.00 
      15,200.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     649,200.00 

  11,191,800.00 

            .00 
     570,000.00 
     649,200.00 

            .00 

            .00 
     566,783.20 
     652,140.08 

            .00 

Project   12,411,000.00    1,219,200.00    1,218,923.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-JUL-2000

23-JUL-2001

16-OCT-2001

17-JAN-2000

27-APR-2001

15-OCT-2001

21-JUL-2003

02-JUL-1999

15-SEP-2000

08-JUL-2009

10-NOV-2009

19-MAY-2000

15-AUG-2008

09-NOV-2009

09-NOV-2011

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $12,411,000.00

WORKING DRAWINGSCURRENT PHASE:

New site layout has been selected. Transfer of Jurisdiction (TOJ) is in process.Project Status

Schedule

New estimate will be provided when TOJ issue is finalized and funding becomes available.Budget

14-FEB-2003

30-MAR-2003

02-JUL-2003

30-MAR-2003

01-JUN-2003

02-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Working Drawings will be modified to conform to new site layout, comply with current code requirements
and incorporate LEED.

Overages are being reviewed in the working drawings phase.

Other Information
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ESCONDIDO

FORESTRY

MARY WHALEN

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111339

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0106/2001
0038/2005

Budget Item

3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0660(9)
3540-301-0660(9)
3540-301-0660(3.35)
3540-301-0660(3.35)
3540-301-0660(3.35)E
3540-301-0660(3.35)
3540-301-0660(3.35)
3540-301-0001(18.5)
3540-495-reversion

Appropriation($)

     533,780.00 

     207,000.00 
     153,000.00 

   2,573,000.00 

     343,963.00 

   1,755,000.00 
(  1,755,000.00)

Document

01143A
30007A
30089B
40016B
06174BPMB
06174BPMB
06205BPMB
07145BPMB
08010BPMB

Transferred($)

      46,000.00 
     487,780.00 
     207,000.00 
     153,000.00 

   2,573,000.00 
(     35,000.00)
     343,963.00 
     275,000.00 
      85,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     533,780.00 
     207,000.00 
     153,000.00 

   2,916,963.00 

     533,780.00 
     207,000.00 
     153,000.00 

   3,241,963.00 

     538,769.47 
     203,124.51 
     144,745.80 

   3,126,753.86 

Project    3,810,743.00    4,135,743.00    4,013,393.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

15-AUG-2002

15-AUG-2003

27-JUL-2004

24-DEC-2004

30-JUN-2002

15-JUL-2003

15-JUL-2004

23-DEC-2004

07-JAN-2006

27-AUG-2001

25-AUG-2002

02-DEC-2004

31-MAR-2006

17-JUL-2006

24-SEP-2002

30-NOV-2004

17-MAR-2006

30-JUN-2006

18-APR-2008

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,466,780.00

CONSTRUCTIONCURRENT PHASE:

28-FEB-2006

29-JUN-2006

28-JUN-2006

17-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project is complete.Project Status

Project was delayed 8 months.Schedule

Augmentation to cover the contractor's extended overhead and  the Construction Inspector's extra costs
was submitted 6/13/2008.

Budget

Project was designed and bid before LEED rating became a requirement.  Drop from next report.Other Information
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MORGAN HILL

FORESTRY

WILLIAM GREENLEAF

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106082

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0047/2006
0047/2006

Budget Item

3540-301-0001(10)
3540-301-0001(8)
3540-301-0660(3)
3540-301-0660(4)
3540-301-0660(3)
3540-301-0660(.6)
3540-301-0660(.6)

Appropriation($)

      40,000.00 
     117,000.00 
      50,000.00 
      12,000.00 

   2,671,000.00 
       6,275.00 

     115,000.00 

Document

99183A
20139A
06086BPMB
30045B
07085BPMB
07085BBPMB
08063BPMB

Transferred($)

      40,000.00 
     117,000.00 
      50,000.00 
      12,000.00 

   2,671,000.00 
       6,275.00 

     115,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 

     167,000.00 
   2,804,275.00 

            .00 
      40,000.00 

     167,000.00 
   2,804,275.00 

            .00 
      43,181.30 

     139,454.41 
   2,461,104.64 

Project    3,011,275.00    3,011,275.00    2,643,740.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-JUL-2000

29-JAN-2001

11-DEC-2001

10-MAR-2000

26-JAN-2001

25-JUN-2001

09-DEC-2002

02-OCT-2000

08-MAY-2002

15-AUG-2006

05-MAR-2007

04-JAN-2002

15-AUG-2006

19-JAN-2007

31-AUG-2008

    .00%

 100.00%

 100.00%

 100.00%

  97.00%

Current Comments

 $3,011,275.00

CONSTRUCTIONCURRENT PHASE:

Preliminary Plan phase charges exceeded funding due to extended design period. Project construction
nearing completion. PMB coordinating final inspection date, O&M manuals, training, as-builts, and
project deliverables with CDF.

Project Status

Project is on current schedule.Schedule

07-MAY-2002

06-AUG-05

29-SEP-2006

30-DEC-2005

02-DEC-05

14-DEC-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Budget

Project was designed prior to State's LEED and Solar energy goals.

Overages are being reviewed in the preliminary plans phase.

Other Information
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SONORA

FORESTRY

PAMELA MENDOZA

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106105

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0001(33)
3540-301-0660(14)
3540-301-0660(14)
3540-301-0660(4.5)EO
3540-301-0660(4.5)
3540-301-0660(4.5)

Appropriation($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 
     317,400.00 

Document

99180A
20273B
05094BPMB
05094BBBPMB
05094BBPMB
07076BPMB

Transferred($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 
     317,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     207,000.00 
   3,364,135.00 

            .00 
      87,000.00 

     207,000.00 
   3,364,135.00 

            .00 
      87,539.00 

     213,177.46 
   3,310,669.30 

Project    3,658,135.00    3,658,135.00    3,611,385.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2000

01-NOV-1999

01-NOV-1999

02-JUL-2001

11-DEC-2001

15-MAY-2001

09-APR-2000

09-APR-2000

10-DEC-2001

09-DEC-2002

15-JUL-2000

30-SEP-2001

01-OCT-2002

01-SEP-2004

27-JUN-2005

15-MAY-2001

15-JUN-2002

23-DEC-2003

03-MAR-2005

01-SEP-2008

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $3,658,135.00

CONSTRUCTIONCURRENT PHASE:

Construction is complete.Project Status

Scheduled completion date is extended to cover the augmentation request.Schedule

A final augmentation request was submitted to DOF on 6/9/08 for $245,500 to cover
additional/unanticipated costs.

Budget

30-SEP-2001

01-OCT-2002

30-OCT-2003

27-JUN-2005

15-JUN-2002

30-SEP-2003

30-DEC-2003

01-SEP-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Overages are being reviewed in the preliminary plan and working drawing phases.Other Information
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RIVERSIDE

FORESTRY

THOMAS SCHANBERGER

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0047/2006
0208/2004
0106/2001
0106/2001
0379/2002
0379/2002
0047/2006
0047/2006
0047/2006
0208/2004
0106/2001
0106/2001
0106/2001
0379/2002
0208/2004
0208/2004
0047/2006

Budget Item

3540-301-0660(3)
3540-301-0660(3.8)
3540-301-0001(23)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(13)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3.8)
2660-304-0042(20)
2660-304-0042(20)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3.8)
3540-301-0890(1)
3540-301-0660(3)

Appropriation($)

     321,000.00 
   2,120,000.00 
     803,000.00 

     500,000.00 

     948,000.00 

     607,000.00 

     869,400.00 

  15,331,000.00 
     335,000.00 

   1,709,000.00 
   9,152,000.00 

Document

07137BPMB

01134A
30084A
30077B
30077B
07081BPMB
07115BPMB
07137BPMB

30084A
30084A
30084A

Transferred($)

      65,000.00 
            .00 

     803,000.00 
     570,000.00 
     500,000.00 
(    484,042.01)
     772,000.00 
     176,000.00 
     291,000.00 

            .00 
     234,912.46 
     869,400.00 
(    570,000.00)

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,000.00 
     803,000.00 

   2,055,000.00 
  27,396,400.00 

      65,000.00 
     803,000.00 

   1,824,957.99 
     534,312.46 

       7,530.00 
     827,651.60 

   1,836,239.57 
         540.00 

Project   32,695,400.00    3,227,270.45    2,671,961.17 

 $46,389,400.00

WORKING DRAWINGSCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-AUG-2004

01-SEP-2001

01-JUL-2002

01-JUL-2003

15-SEP-2003

24-JUN-2005

15-APR-2002

01-JUN-2003

01-SEP-2003

01-APR-2005

31-AUG-2006

01-SEP-2001

01-DEC-2006

09-FEB-2009

13-APR-2009

15-DEC-2008

08-NOV-2002

12-AUG-2008

13-APR-2009

27-MAY-2011

  75.00%

 100.00%

  96.00%

    .00%

    .00%

Current Comments

Acquisition of Property is on-going.  Legal review of Quit Claim is being finalized.  USFS is completing
appraisal of site.  Completion of Working Drawings in on-going.  Client, DSA, SFM, have sent comments
to A/E for incorporation.

Project Status

Schedule has been revised to reflect the delays in the Acquisition of the Property and the addition of
"LEED" Silver to the Project Design.

Schedule

Have approval of the "LEED SILVER" Design funding from the Department of Finance thru CAL FIRE.
Transfer of funds is pending.

Budget

M.O.U. between USFS and CAL FIRE has been completed.
DGS, RSS and USFS Real Estate personnel have revised the date for completing the Acquisition of the
USFS Property to December 2008.

Overages are being reviewed in the preliminary plans phase.

Other Information

31-AUG-2006

01-DEC-2006

03-AUG-2007

31-JAN-2008

14-SEP-2007

26-OCT-2007

21-DEC-2007

02-JUN-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TWAIN HARTE, TUOLUMNE CO.

FORESTRY

HAROLD ANDRES

TWAIN HARTE FFS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116428

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0038/2005
0038/2005
0038/2005
0000/2008
0047/2006
0171/2007

Budget Item

3540-301-0660(7)
3540-301-0660(3.75)
3540-301-0660(3.75)
3540-301-0660(3.75)
0000-000-000000
3540-301-0660(5.3)
3540-301-0660 (9)

Appropriation($)

     292,000.00 
     236,000.00 

   3,255,000.00 
     139,000.00 
      24,385.00 

     407,000.00 
     187,000.00 

Document

40022B
06089BPMB
08013BPMB
08160BPMB
ROC 9290

Transferred($)

     292,000.00 
     236,000.00 

   3,255,000.00 
     139,000.00 
      24,385.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     292,000.00 
     236,000.00 

   4,012,385.00 

            .00 
     292,000.00 
     236,000.00 

   3,418,385.00 

            .00 
     292,000.00 
     197,433.29 

   2,627,064.75 

Project    4,540,385.00    3,946,385.00    3,116,498.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-OCT-2003

15-OCT-2003

18-OCT-2004

29-AUG-2005

30-JAN-2006

19-JUL-2004

15-OCT-2004

25-AUG-2005

23-JAN-2006

30-JAN-2007

08-OCT-2003

21-MAR-2006

04-JUN-2007

15-OCT-2007

09-DEC-2005

18-MAY-2007

29-SEP-2007

13-OCT-2008

    .00%

 100.00%

 100.00%

 100.00%

  72.00%

Current Comments

 $4,233,000.00

CONSTRUCTIONCURRENT PHASE:

Site grading and site concrete are on going and should be complete by mid-August.  Sheetrock is being
installed in the barracks and is about 90% complete. Rough-in inspections for both buildings are
complete.

Project Status

The official start date was October 15, 2007.  Construction time is 1 year. Project schedule is recoveringSchedule

15-OCT-03

21-MAR-2006

06-JUN-2007

12-MAR-2008

15-OCT-04

03-NOV-2006

04-SEP-2007

12-MAR-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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from earlier delays.  Contractor may finish project as scheduled and not require time extension due to
delays caused by weather  and unforeseen site conditions.

Project is within the appropriation.Budget

Project was designed prior to S-20-04.Other Information
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UKIAH

FORESTRY

WILLIAM GREENLEAF

UKIAH AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0741

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0038/2005
0050/1999
0050/1999
0038/2005

Budget Item

3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0660(1)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)

Appropriation($)

     528,000.00 

     142,000.00 
     317,395.00 
     252,000.00 

     403,000.00 

Document

01021A
01021A
01021A
01021A
01021A
98141A
06116BPMB
99158A
99158A
06198BPMB

Transferred($)

     528,000.00 
(    339,276.57)
(    183,998.43)
     183,998.43 
(    135,118.43)
     142,000.00 
     317,395.00 
     252,000.00 

(        887.76)
     403,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     987,395.00 
     655,000.00 

            .00 
            .00 

     513,000.00 
     654,112.24 

            .00 
            .00 

     388,759.38 
     562,743.40 

            .00 
            .00 

Project    1,642,395.00    1,167,112.24      951,502.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-1998

01-NOV-1999

16-MAY-2000

16-NOV-2000

07-MAR-2001

01-JUL-1999

15-MAY-2000

15-NOV-2000

05-MAR-2001

08-MAR-2002

15-JUL-2005

15-JUL-2005

01-JUL-2009

31-DEC-2009

30-APR-2010

01-JUL-2008

31-JUL-2008

31-DEC-2009

30-APR-2010

29-APR-2011

 100.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $10,402,717.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans and CEQA EIR are completed. Lease extension on existing facility has been executed.Project Status

01-JUL-2005

01-JUN-2006

01-JAN-2007

01-NOV-2007

01-JAN-2008

26-OCT-2007

26-OCT-2007

31-DEC-2007

01-JAN-2008

31-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Lease for the new site and Due Diligence are to be completed during working drawing phase. PMB
preparing new cost estimate for PWB documents for preliminary plan approval. There is no general
funding at this time for working drawings and construction phases.

Project is currently on hold until General Funds are available.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other Information
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UKIAH, MENDOCINO COUNTY

FORESTRY

REGINALD EDEN

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106067

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0208/2004
0379/2002
0379/2002
0379/2002
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0001(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(0.5)
3540-301-0660(0.5)

Appropriation($)

     140,000.00 
     175,000.00 
      18,000.00 

   2,896,000.00 

     754,000.00 

Document

99190A
30081B

05158BPMB
05158BPMB
05158BPMB
05158BBPMB
05158BBPMB
05158BBPMB

Transferred($)

     140,000.00 
     175,000.00 

            .00 
   2,856,143.00 

      18,000.00 
(     18,000.00)
(     18,000.00)
     551,000.00 
      18,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     193,000.00 

   3,650,000.00 

            .00 
     140,000.00 
     175,000.00 

   3,407,143.00 

            .00 
     129,501.81 
     170,568.63 

   3,326,063.04 

Project    3,983,000.00    3,722,143.00    3,626,133.48 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2000

15-JAN-2000

03-JUL-2000

06-NOV-2000

30-JUN-2000

30-JUN-2000

03-NOV-2000

05-NOV-2001

26-JUL-2001

15-NOV-2002

19-MAR-2005

12-JUL-2005

31-DEC-2001

18-MAR-2005

11-JUL-2005

30-OCT-2008

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $3,770,000.00

CONSTRUCTIONCURRENT PHASE:

 Contractor has requested additional Funding for the Emergency Generator. If the Project is a "Go" we
will have to generate a new Form 220.  Contractor cannot start work on the design or installation of the

Project Status

26-JUL-2001

15-JUL-2002

16-JUN-2003

12-JUL-2005

31-DEC-2001

15-APR-2003

16-OCT-2003

30-OCT-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Emergency Generator System until funding is approved and transferred.

A separate schedule will be developed for the Emergency Generator System when funding for the
Emergency Generator has been approved.

Schedule

Emergency Generator costs increased.Budget

NEXT NEEDED ACTION:  Finalize closure documents for the overall project are on hold until we finish
the Emergency Generator System.

Other Information
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2929 HIGHWAY 49, SOUTH

FORESTRY

LEIA RILEY

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106166

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0038/2005
0047/2006
0038/2005
0047/2006
0047/2006
0047/2006
0047/2006
0047/2006
0047/2006
0047/2006
0038/2005

Budget Item

3540-301-0001(36)
3540-301-0660(17)
3540-301-0660(3.6)
3540-301-0660(5.1)
3540-301-0660(3.6)EO
3540-301-0660(5.1)
3540-301-0660(5.1)
3540-301-0660(5.1)
3540-301-0660(5.1)
3540-301-0660(5.1)
3540-301-0660(5.1)EO
3540-301-0660(5.1)EO
3540-301-0660(3.6)

Appropriation($)

     105,000.00 
     132,000.00 
      10,000.00 
      22,000.00 

   2,183,000.00 

      50,313.00 
     932,000.00 

      26,500.00 
     257,569.00 

   2,183,000.00 

Document

99150A
30056B
06123BPMB
07007BPMB
07103BPMB
07103BPMBA
07103BPMBA
07103BPMBA
07103BPMBA
07139BPMB
08140BPMB
08140BPMB

Transferred($)

     105,000.00 
     132,000.00 
      10,000.00 
      22,000.00 

   2,183,000.00 
      23,813.00 
      50,313.00 

     932,000.00 
(     50,313.00)
      26,500.00 

     257,569.00 
(    111,281.00)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     164,000.00 

   5,632,382.00 

            .00 
     105,000.00 
     164,000.00 

   3,311,601.00 

            .00 
     108,643.90 
     142,970.82 

   3,093,238.53 

Project    5,901,382.00    3,580,601.00    3,344,853.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

03-JUL-2000

02-JUL-2001

02-JUL-2001

29-DEC-2000

02-NOV-2001

02-NOV-2001

26-JUL-2001

01-OCT-2003

13-NOV-2006

15-OCT-2002

09-NOV-2006

13-MAR-2007

    .00%

 100.00%

 100.00%

 100.00%

 $3,720,000.00

CONSTRUCTIONCURRENT PHASE:

26-JUL-2001

15-OCT-2002

17-NOV-2006

31-DEC-2001

31-OCT-2006

05-MAR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CONSTRUCTION 02-JUL-2001 02-NOV-2001 14-MAR-2007 30-JUL-2008   99.00%

Current Comments

Punch list and close out phase;  O&M manuals delivered to CALFIRE.Project Status

Estimated completion date: July 30, 2008Schedule

Budget

This project is in Mariposa County.

Overages are being reviewed in the preliminary plans phase.

Other Information

06-MAR-2007 06-MAR-2008
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VENTURA

FORESTRY

ROBERT BOBEN

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106104

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0106/2001
0038/2005
0171/2007
0379/2002
0379/2002
0038/2005
0171/2007

Budget Item

3540-301-0001 (26)
3540-301-0001 (26)
3540-301-0001(26)Re
3540-301-0001(20)
3540-301-0660(3.45)
3540-301-0660(7.6)
3540-301-0660(10)
3540-301-0660(10)Re
3540-301-0660(3.45)
3540-301-0660(7.6)

Appropriation($)

      51,000.00 

(      3,871.54)
     118,000.00 
      64,000.00 
      51,000.00 

   1,397,000.00 
(  1,385,000.00)
   2,581,000.00 
     203,000.00 

Document

99170A
99170A

01129A
06104BPMB
08076BPMB
30175B

Transferred($)

      51,000.00 
(      3,871.54)

            .00 
     118,000.00 
      64,000.00 
      51,000.00 
      12,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,128.46 

     233,000.00 
   2,796,000.00 

            .00 
      47,128.46 

     233,000.00 
      12,000.00 

            .00 
      52,354.26 

     161,429.85 
       9,147.00 

Project    3,076,128.46      292,128.46      222,931.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

18-JAN-2001

22-MAY-2001

14-APR-2000

17-JAN-2001

21-MAY-2001

22-MAY-2002

02-NOV-1999

29-NOV-2007

30-OCT-2008

20-JAN-2009

08-AUG-2001

30-OCT-2008

31-DEC-2008

21-JAN-2010

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $3,025,128.00

WORKING DRAWINGSCURRENT PHASE:

 Cal-Fire is currently working with RESD to revise the TOJ, to provide additional information for joint useProject Status

02-NOV-1999

04-SEP-2001

30-OCT-2007

20-JAN-2009

08-AUG-2001

30-OCT-2005

31-DEC-2008

21-JAN-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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of existing utilities.
Resolution for this document is pending Cal-Fire schedule.

Due to delay in revisions to the TOJ, the bid date has been revised to reflect an Oct 30, 2008 bid date.
The start of construction is anticipated to be approximately Jan 20, 2009.

Schedule

Budget

LEED will not be pursued for this project.

Overages are being reviewed in the preliminary plans phase.

Other Information
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WARNER SPRINGS, CA 92086

FORESTRY

ANTHONY BROWN

WARNER SPRINGS FFS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116354

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0208/2004
0157/2003
0157/2003
0038/2005
0038/2005
0038/2005
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0660(3.4)
3540-301-0660(3.4)
3540-301-0660(3.6)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3.4)
3540-301-0660(3.4)
2005-354-03010660(3
3540-301-0660(2.3)
3540-301-0660(3.4)
3540-301-0660(2.3)

Appropriation($)

     245,000.00 

     175,000.00 
      15,000.00 

     227,000.00 
     166,000.00 

      44,300.00 
     130,000.00 

   2,772,000.00 
     952,000.00 

Document

06109BPMB
07116BPMB

40043B
40120B
06215BPMB
08118BPMB
08144BPMB
08100BPMB

Transferred($)

      70,000.00 
     132,000.00 

            .00 
      15,000.00 

     227,000.00 
     166,000.00 
      65,000.00 
      44,300.00 
      65,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     420,000.00 
     242,000.00 
     340,300.00 

   3,724,000.00 

     202,000.00 
     242,000.00 
     340,300.00 

            .00 

     187,545.75 
     242,000.00 
     256,871.68 

            .00 

Project    4,726,300.00      784,300.00      686,417.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-AUG-2003

23-JUN-2003

23-JUN-2004

29-APR-2005

26-SEP-2005

13-JAN-2007

22-JUN-2004

28-APR-2005

25-SEP-2005

09-FEB-2007

17-AUG-2003

29-AUG-2005

17-SEP-2007

16-OCT-2008

24-MAR-2009

10-APR-2007

14-SEP-2007

15-OCT-2008

23-MAR-2009

23-MAR-2010

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $4,727,000.00

WORKING DRAWINGSCURRENT PHASE:

08-JUL-2003

15-SEP-2007

30-JUN-2008

01-OCT-2008

14-SEP-2007

29-JUN-2008

30-SEP-2008

30-SEP-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Working Drawings(WD) 95% complete.  Received comments back from SFM and DSA.    Working
drawings are being updated.  PMB anticipates that the WDs will be finalized and resubmitted to DSA
Access and SFM for final approval in July 2008.   SDG&E Electrical Design is scheduled to be finalized
by July 2008.  Caltrans Encroachment Permit is still pending.

Project Status

Schedule

Budget

$591,000 Augumentation for Construction is in the proposed 08/09 Budget.Other Information
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WEAVERVILLE

FORESTRY

JUDY HAAVISTO

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106094

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
106/2001
106/2001
106/2001
0047/2006
0208/2004
0208/2004
0047/2006
0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001(15)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660(1.5)
3540-301-0660
3540-301-0660
3540-301-0660(1.5)
3540-301-0660(1.5)
3540-301-0660(1.5)
3540-301-0660(1.5)
3540-301-0660(1.5)

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 
      19,000.00 

     581,000.00 
   2,242,000.00 
     314,000.00 
     100,000.00 
      83,000.00 
      75,000.00 

Document

01026A
98149A
99189A
99189A
01123A
01123A
01123A
07080BPMB
07043BPMB
07043BPMB
07080BPMB
07118BPMB
07180BPMB
08090BPMB
08170BPMB

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 
(        126.22)

      17,899.21 
(     17,899.21)
     146,000.00 
      19,000.00 
(        971.11)

     581,000.00 
   2,242,000.00 
     314,000.00 
     100,000.00 
      83,000.00 
      75,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 

     165,000.00 
   3,395,000.00 

     208,000.00 
      52,873.78 

     165,000.00 
   3,394,028.89 

     191,974.47 
      52,839.38 

     178,121.62 
   3,372,214.08 

Project    3,821,000.00    3,819,902.67    3,795,149.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

01-JUL-1999

03-JUL-2000

14-AUG-2005

29-DEC-2000

03-AUG-1999

26-JUL-2001

14-AUG-2005

14-SEP-2001

 100.00%

 100.00%

 $3,822,000.00

CONSTRUCTIONCURRENT PHASE:

26-JUL-2001

26-JUL-2001

22-JAN-2002

22-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JAN-2001

02-JUL-2001

05-NOV-2001

29-JUN-2001

02-NOV-2001

01-NOV-2002

15-SEP-2001

06-JUN-2005

07-JUL-2006

15-APR-2003

28-FEB-2006

30-JUL-2008

 100.00%

 100.00%

  99.00%

Current Comments

Beneficial Occupancy granted June 13, 2008.  Contractor to meet with State Inspector for re-inspection.Project Status

Project is due for completion by July, 2008.Schedule

Budget

Overages are being reviewed in the working drawings phase.Other Information

15-SEP-2001

06-JUN-2005

07-JUL-2006

15-APR-2003

28-FEB-2006

13-JUL-2007
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SACRAMENTO, SACRAMENTO CO

GENERAL SERVICES

JOEL GRIFFITH

CENTRAL PLANT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0038/2005
0157/2003
0157/2003
0157/2003
0171/2007
0157/2003

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-490-0660
1760-301-0660(1)EO
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-FIX

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 

  13,272,000.00 

   5,000,000.00 
   1,827,000.00 

( 11,050,000.00)

 204,956,000.00 
  82,734,000.00 
( 82,734,000.00)

Document

OBG09594002
95025
96143A
96143A
00007
51944
05042BPMB
05042BPMB
05042BPMB
05042BPMB
05042BPMB
40092B
07108BPMB

08052BPMB
08052BPMB
08227BPMB

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
(        253.75)

( 10,834,423.15)
         253.75 

  13,272,000.00 
(    215,576.85)
   5,000,000.00 
   1,827,000.00 

            .00 
( 82,734,000.00)
 204,956,000.00 
  82,734,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
   9,049,000.00 

            .00 
 204,956,000.00 

   1,222,151.97 
   9,049,000.00 

            .00 
 204,956,000.00 

   1,223,954.89 
   8,887,621.02 

            .00 
  42,933,903.38 

Project  215,227,151.97  215,227,151.97   53,045,479.29 

 $216,000,000.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2002

01-OCT-2003

15-MAR-2006

28-FEB-2003

22-JUN-2005

13-JAN-2009

04-MAR-2002

15-MAR-2004

01-JUL-2006

22-OCT-2007

28-FEB-2003

30-JUN-2006

21-OCT-2007

30-JUN-2010

 100.00%

 100.00%

    .00%

 100.00%

  26.50%

Current Comments

Skanska is preparing the remaining design documents and initial shop drawings, relocating existing
utilities serving the plant, and installing pile caps, grade beams, underground mechanical and electrical,
and new steam meters.

Project Status

On Schedule.Schedule

Overages are being reviewed in the acquisition phase.Budget

This is a Design Build project.Other Information

04-MAR-2002

15-MAR-2004

01-JUL-2006

22-OCT-2007

28-FEB-2003

30-JUN-2006

21-OCT-2007

30-JUN-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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GENERAL SERVICES

NIKLAS KARLSSON

CENTRAL PLANT - EMERGENCY REPAIRS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 127338

ESTIMATED PROJECT COST:

Phase

Funds Transferred

CONSTRUCTION

Chapter

0047/2006

Budget Item

1760-001-0666(1)

Appropriation($)

   1,500,000.00 

Document

07178APMB

Transferred($)

   1,500,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,500,000.00 

            .00 
            .00 
            .00 

   1,500,000.00 

            .00 
            .00 
            .00 
            .00 

Project    1,500,000.00    1,500,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $1,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project Status

Schedule

Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SAN FRANCISCO

GENERAL SERVICES

MICHAEL MOORE

EMERGENCY GRANITE & TERRA COTTA REPAIRS, 350 MCALLISTER - SAN FRANCISCO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 121249

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0429/1993
0429/1993
0429/1993

Budget Item

0978-503-0538
0978-503-0538
0978-503-0538

Appropriation($)

     579,000.00 
     294,000.00 

   5,127,000.00 

Document

06120BPMB
06120BPMB
06120BPMB

Transferred($)

     579,000.00 
     294,000.00 

   5,127,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     579,000.00 
     294,000.00 

   5,127,000.00 

            .00 
     579,000.00 
     294,000.00 

   5,127,000.00 

            .00 
     363,825.00 
      90,164.82 

   3,770,243.67 

Project    6,000,000.00    6,000,000.00    4,224,233.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2005

31-MAY-2006

31-JUL-2006

31-AUG-2006

30-MAY-2006

30-JUL-2006

30-AUG-2006

31-JAN-2007

15-MAR-2006

14-JUN-2006

15-SEP-2006

18-DEC-2006

13-JUN-2006

14-SEP-2006

17-DEC-2006

30-JUN-2008

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $6,000,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has completed all work with exception of minor punchlist. Final project status meeting was
held on 6/17/08.

Project Status

Change Order No's. 4 & 7 added rework of granite steps and have extended project into late June 2008.Schedule

Project is utilizing bond expenditure funding.  Project is within budget.Budget

LEED rating is not required for this project as work scope is for repair only of exterior granite surfaces.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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914 CAPITOL MALL, SACRAMENTO, SACRAMENTO COUNTY

GENERAL SERVICES

PELLA MCCORMICK

LIBRARY AND COURTS BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120293

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

9860-301-0001
1760-301-0660(1)
1760-301-0660 (1)
1760-301-0660(1)EO
1760-301-0660(1)EO
1760-301-0660(1)

Appropriation($)

      24,948.00 
   2,723,000.00 
   2,672,000.00 
     200,000.00 
     271,000.00 

  43,687,000.00 

Document

07106APMB
06115BPMB
07151BPMB
08134BPMB
08209BPMB

Transferred($)

      24,948.00 
   2,723,000.00 
   2,672,000.00 
     200,000.00 
     271,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      24,948.00 
   2,723,000.00 
   3,143,000.00 
  43,687,000.00 

      24,948.00 
   2,723,000.00 
   3,143,000.00 

            .00 

      24,948.00 
   2,422,035.02 
   1,355,048.54 

            .00 

Project   49,577,948.00    5,890,948.00    3,802,031.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

01-AUG-2006

20-AUG-2007

01-JAN-2008

31-JUL-2006

19-AUG-2007

31-DEC-2007

01-OCT-2007

12-MAR-2007

03-AUG-2005

11-JUN-2007

01-JAN-2009

02-APR-2009

01-MAY-2007

08-JUN-2007

31-DEC-2008

01-APR-2009

30-JAN-2011

 100.00%

 100.00%

  75.00%

    .00%

    .00%

Current Comments

 $49,777,948.00

WORKING DRAWINGSCURRENT PHASE:

June 2008-Working Drawings are 75% complete.Project Status

The project is proceeding per the revised schedule as approved at the June 2008 Public Works Board
meeting.

Schedule

Project is not within budget.  The project is proceeding with a recognized deficit as approved at the July
2007 Public Works Board meeting.

Budget

11-JUN-2007

23-SEP-2008

13-APR-2009

22-SEP-2008

05-FEB-2009

15-OCT-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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A supplemental appropriation is proposed in the 08/09 Budget.Other Information
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 SACRAMENTO

GENERAL SERVICES

BURTON SHANOFF

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(3)
1760-301-0660(3)EO
1760-301-0660(3)
1760-301-0660(3)

Appropriation($)

   1,033,000.00 

     246,000.00 
     250,000.00 
     848,000.00 

  23,738,000.00 

Document

20269B
20269B
20269B
20269B
05086BPM
05135BPMB
40073B
06082BPMB

Transferred($)

   1,033,000.00 
(     10,307.00)
(      1,549.00)

(    159,714.10)
     246,000.00 
     250,000.00 
     848,000.00 

  22,666,614.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
   1,344,000.00 
  23,738,000.00 

            .00 
     861,429.90 

   1,344,000.00 
  22,666,614.00 

            .00 
     947,004.98 

   1,219,916.00 
  21,714,864.43 

Project   26,115,000.00   24,872,043.90   23,881,785.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

08-JAN-2002

09-MAY-2002

23-OCT-2002

07-JAN-2002

16-APR-2002

12-SEP-2002

23-OCT-2003

01-OCT-2002

09-AUG-2004

14-SEP-2005

21-FEB-2006

09-JAN-2004

13-SEP-2005

20-FEB-2006

31-OCT-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $26,200,000.00

CONSTRUCTIONCURRENT PHASE:

New construction is 100% complete.  Installation of the Modular furniture was completed however some
changes were required due to Department of Rehabilitation program and staffing changes and these
modifications were completed.  DOR moved into the building.  Corrective and warranty work on a few

Project Status

01-OCT-2002

09-AUG-2004

03-OCT-2005

08-FEB-2006

09-JAN-2004

30-SEP-2005

07-FEB-2006

31-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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items is in progress.

The project was delayed due to additional abatement of hazardous materials, unforeseen existing
conditions, contractor caused delays and now due to corrective work.

Schedule

The project bid below the projected estimate.  The total project cost for the working drawings and
construction phases are within budget and an augmentation for construction is not anticipated at this
time.

Overages are being reviewed in the preliminary plans phase.

Budget

The Construction Contract is ready to be closed out.  O&M manuals have been completed.  Project will
be dropped from next report.

Other Information
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714 & 744 P STREET, SACRAMENTO

GENERAL SERVICES

LAURIE STEFFEN

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111678

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

1760-301-0660(1)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)

Appropriation($)

   1,858,000.00 
   1,916,000.00 
   4,303,000.00 

 101,057,000.00 

  26,844,000.00 
  10,203,640.00 

Document

20248B
30126B
40121B
07040BPMB
08186BPMB
07040BBPMB
07041BPMB

Transferred($)

   1,858,000.00 
   1,916,000.00 
   4,303,520.00 

 101,057,000.00 
   3,275,000.00 
  26,844,000.00 
  10,203,640.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,774,000.00 
   4,303,000.00 

 138,104,640.00 

            .00 
   3,774,000.00 
   4,303,520.00 

 141,379,640.00 

            .00 
   3,773,267.56 
   4,289,311.17 
  68,839,740.14 

Project  146,181,640.00  149,457,160.00   76,902,318.87 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

29-JUL-2002

03-MAR-2003

21-JUL-2003

14-JUN-2002

27-FEB-2003

18-JUL-2003

30-DEC-2005

14-JUN-2002

14-JUN-2004

19-MAY-2006

30-SEP-2006

11-JUN-2004

30-APR-2006

12-SEP-2006

08-APR-2010

    .00%

 100.00%

 100.00%

 100.00%

  55.00%

Current Comments

 $149,457,000.00

CONSTRUCTIONCURRENT PHASE:

Project is lease revenue bond funded as a design/bid/build. Construction is approximately 95% complete
on OB8 and the lobby.  Total project construction is approximately 55% complete.

Project Status

Formal change orders have been processed for various delays. Report reflects new completion date.Schedule

01-SEP-2006 31-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 30-JUL-08

Page # 139

Project is currently within budget.  Augmentation to award placed project at 7.5%. Second augmentation
approved in March 2008 bringing total augmentation to 9.9%.

Budget

Punchlist work occurring on all floors.  Sitework is ongoing. Furniture installation is 95% complete.  The
buildings will be renovated sequentially with OB 9 completed last.

Other Information
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GENERAL SERVICES

MARK COYNE

SACRAMENTO PUBLIC SAFETY COMMUNICATION DECENTRALIZATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124830

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0171/2007
0171/2007
0171/2007
0171/2007
0120/2007

Budget Item

1760-301-0042(1)
1760-301-0044(1)
1760-301-0200(1)
1760-301-0768(1)
1760-301-multiple

Appropriation($)

     836,000.00 
   2,115,000.00 
     188,000.00 

   1,546,000.00 
   4,829,000.00 

Document

08049APMB
08050APMB
08051APMB
08056BPMB

Transferred($)

     836,000.00 
   2,115,000.00 
     188,000.00 

   1,546,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   9,514,000.00 
            .00 
            .00 
            .00 

   4,685,000.00 
            .00 
            .00 
            .00 

     103,634.50 
            .00 
            .00 
            .00 

Project    9,514,000.00    4,685,000.00      103,634.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-JUL-2007

07-JUL-2009

06-JUL-2010

07-MAY-2011

24-SEP-2011

30-JUL-2012

29-JUN-2010

07-MAY-2011

24-SEP-2011

18-SEP-2012

09-JUL-2007

07-JUL-2009

06-JUL-2010

07-MAY-2011

24-SEP-2011

30-JUN-2009

29-JUN-2010

07-MAY-2011

24-SEP-2011

18-SEP-2012

  10.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $30,279,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Form 22s and form 220 have been filed to fund project.  A & E services are being negotiated. Acquisition
for tower and vault sites is underway. Scope change has been approved to lease and/or purchase sites
instead of just acquisition. Finance letter has been submitted to acquire preliminary plan funding in 08/09,
which has been approved waiting for budget approval for 08/09..

Project Status

On schedule.Schedule

On budget.Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Other Information
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STATE CAPITOL - SACRAMENTO

GENERAL SERVICES

MARILYN NELSON

STATE CAPITOL RE-ROOFING AND WINDOW WASHING, DGS, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122164

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0047/2006
0106/2001
0106/2001
0106/2001
0047/2006
0047/2006
0171/2007

Budget Item

1760-001-0666
1760-001-0666(1)
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666(1)
1760-001-0666
1760-001-0666

Appropriation($)

     277,987.76 
     350,000.00 
     116,112.24 
     362,900.00 
     859,112.24 

   1,384,840.00 
   3,867,888.00 
     860,000.00 

Document

01015
06-015
01013
01015
01015
06-020
07066APMB
07-017BPM

Transferred($)

     277,987.76 
     350,000.00 
     116,112.24 
     362,900.00 
     859,112.24 

   1,384,840.00 
   3,867,888.00 
     860,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     627,987.76 
     116,112.24 

   7,334,740.24 

            .00 
     627,987.76 
     116,112.24 

   7,334,740.24 

            .00 
     527,007.29 
      18,777.26 

   2,925,360.59 

Project    8,078,840.24    8,078,840.24    3,471,145.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-JAN-2007

01-JAN-2007

15-MAY-2007

20-AUG-2007

16-MAR-2007

15-MAY-2007

15-AUG-2007

15-FEB-2008

29-JAN-2007

19-MAR-2007

15-MAY-2007

29-OCT-2007

16-MAR-2007

25-MAY-2007

31-OCT-2007

30-SEP-2008

    .00%

 100.00%

 100.00%

 100.00%

  50.00%

Current Comments

 $8,078,840.24

CONSTRUCTIONCURRENT PHASE:

June 2008 -Work on Phase 6 of the project began June 23, 2008.Project Status

Construction has added two weeks to the original baseline schedule.Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The project is within the budget.Budget

Other Information
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SACRAMENTO

GENERAL SERVICES

BURTON SHANOFF

STATE PRINTING PLANT, LEASE BUILD TO SUIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 125330

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0171/2007

Budget Item

1760-001-0666(1)

Appropriation($)

   1,327,000.00 

Document

08082APMB

Transferred($)

   1,327,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,327,000.00 

            .00 
            .00 

            .00 
   1,327,000.00 

            .00 
            .00 

            .00 
      55,578.00 

            .00 
            .00 

Project    1,327,000.00    1,327,000.00       55,578.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-2007

22-JUL-2009

21-JUL-2009

19-JUL-2011

01-OCT-2007

22-JUL-2009

21-JUL-2009

19-JUL-2011

    .00%

   2.00%

    .00%

    .00%

    .00%

Current Comments

 $88,822,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Programming Phase is in progress.Project Status

On SchedueSchedule

Within BudgetBudget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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OAKLAND

INDUSTRIAL RELATIONS

JAMES CHAMBERS  II

4TH & 6TH FLOOR ALTERATIONS, DIR, ELIHU HARRIS BLDG, OAKLAND

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122334

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0047/2006
0047/2006
0038/2006

Budget Item

7350-001-0023
7350-001-0023
7350-001-0023
1760-001-0666(1)
1760-001-0666
7350-001-0223

Appropriation($)

      25,530.00 
     200,000.00 
     774,470.00 
     433,800.00 
      10,000.00 

     994,000.00 

Document

06200APMB
06200APMB
06200APMB
06-003
06-006
07098APMB

Transferred($)

      25,530.00 
     200,000.00 
     774,470.00 
     433,800.00 
      10,000.00 

     994,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      25,530.00 

     200,000.00 
   2,212,270.00 

            .00 
      25,530.00 

     200,000.00 
   2,212,270.00 

            .00 
      25,530.00 

     189,099.83 
   1,984,454.35 

Project    2,437,800.00    2,437,800.00    2,199,084.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-JUN-2006

25-SEP-2006

12-FEB-2007

16-MAY-2007

22-SEP-2006

09-FEB-2007

16-MAY-2007

07-FEB-2008

21-JUN-2006

25-SEP-2006

12-FEB-2007

29-MAY-2007

22-SEP-2006

09-FEB-2007

16-MAY-2007

30-JUN-2008

    .00%

 100.00%

 100.00%

 100.00%

  99.90%

Current Comments

 $2,437,800.00

CONSTRUCTIONCURRENT PHASE:

SFM granted temporary beneficial occupancy for 4th and 6th Floors.  Final punchlist items near
completion.

Project Status

Project duration extended to comply with additional SFM requirements.Schedule

Project within Budget.Budget

29-MAY-2007 21-JAN-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Other Information
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FRESNO

JUDICIAL COUNCIL

MARK COYNE

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107736

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0038/2005

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)(EO
0250-301-0660(1)

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  16,525,000.00 

   2,254,400.00 
   4,486,000.00 

Document

00169A
01015A
00170A
40117B
06004BPMB
06136BPMB
06136BPMB
06137BPMB
06136BPMBB

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  12,256,179.00 
(    117,800.00)
   4,268,821.00 
   2,254,400.00 
   4,486,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  23,265,400.00 

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  23,147,600.00 

   1,079,680.53 
     474,915.00 
     963,469.94 

  22,811,369.72 

Project   25,838,400.00   25,720,600.00   25,329,435.19 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-MAY-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

28-SEP-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

01-OCT-2004

03-JUL-2000

01-MAY-2001

02-JUL-2004

31-JUL-2005

16-NOV-2005

12-MAR-2004

30-JUN-2004

27-JUL-2005

15-NOV-2005

31-OCT-2008

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $25,805,400.00

CONSTRUCTIONCURRENT PHASE:

The Court occupied the building at the end of August- 2007. We have completed the punchlist of items
for the project and will close out the contractor - Harris Construction in early July of 2008. The light

Project Status

01-MAY-2001

01-MAY-2001

15-NOV-2005

15-MAY-2002

15-MAY-2002

17-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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canopy above the courtroom will be rebid and completed by another contractor due to initial design and
contractor issues in completing under the original contract. This work is estimated to be complete
sometime in October of 2008.

Project is approximately 16 months behind schedule for the construction phase, due to design related
change orders, contractor delays and rebid of the light canopy in the Courtroom.

Schedule

Overages are being reviewed in the acquisition phase.Budget

This project completed construction drawings and was going to bid when the LEED Silver requirement
was instituted and therefore it was exempted from the LEED requirement.

Other Information
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OAKLAND

JUSTICE

JAMES CHAMBERS  II

HARRIS BLDG DOJ LIBRARY RELOCATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124121

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0047/2006
0171/2007
0171/2007
0171/2007
0171/2007

Budget Item

0820-001-0001
0820-001-0001
0820-001-0001
0820-001-0001
0820-001-0001

Appropriation($)

      36,304.00 
      13,000.00 
      71,500.00 

     293,094.00 
      54,000.00 

Document

07125APMB
08083APMB
08083APMB
08083APMB
08148APMB

Transferred($)

      36,304.00 
      13,000.00 
      71,500.00 

     293,094.00 
      54,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      36,304.00 
      13,000.00 
      71,500.00 

     347,094.00 

      36,304.00 
      13,000.00 
      71,500.00 

     347,094.00 

      22,922.00 
       7,019.00 
      18,358.11 

     229,705.00 

Project      467,898.00      467,898.00      278,004.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAR-2007

30-OCT-2007

11-DEC-2007

05-FEB-2008

07-MAY-2008

30-OCT-2007

11-DEC-2007

05-FEB-2008

07-MAY-2008

11-JUL-2008

01-MAR-2007

27-NOV-2007

21-JAN-2008

12-MAR-2008

19-MAY-2008

27-NOV-2007

21-JAN-2009

29-FEB-2008

09-MAY-2008

13-JUL-2008

 100.00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $467,898.00

CONSTRUCTIONCURRENT PHASE:

Project in construction phase.Project Status

Project within current schedule.Schedule

Project within budget.Budget

Appropriations and amounts transferred by phase do not reflect equally due to the fact that this is a
support funded project.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SANTA ROSA

JUSTICE

ARTHUR IWASA

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-801-0660
0820-801-0660
0820-301-0660(1)
0820-301-0660(1)
0820-301-0660(1)
0820-301-0660(1)EO
0820-301-0660(1)EO

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 

      10,000.00 
   9,018,547.00 
(     10,000.00)
      10,000.00 

     540,000.00 
     497,000.00 

Document

98232A
00027A
98232A
00076A
01047A
30194A
20278B
20278B
06119BPMB
06119BPMB
06119BPMB
08003BPMB
08059BPMB

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
(     10,000.00)
      10,000.00 

   9,018,547.00 
(     10,000.00)
      10,000.00 

     540,000.00 
     497,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     311,000.00 

  10,065,547.00 

     525,000.00 
     215,000.00 
     311,000.00 

  10,055,547.00 

     524,622.21 
     212,209.02 
     282,867.54 

   9,980,533.70 

Project   11,116,547.00   11,106,547.00   11,000,232.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

20-OCT-1998

31-AUG-1999

05-JUN-2000

01-DEC-2000

24-AUG-1999

14-APR-2000

30-NOV-2000

28-FEB-2001

02-JUL-1999

01-OCT-1999

01-JUN-2002

26-OCT-2005

12-MAY-2000

14-APR-2000

31-AUG-2005

20-DEC-2005

 100.00%

 100.00%

 100.00%

 100.00%

 $11,106,547.00

CONSTRUCTIONCURRENT PHASE:

01-JUN-2001

19-JUN-2002

18-JUN-2002

31-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CONSTRUCTION 01-DEC-2000 28-FEB-2001 03-APR-2006 15-APR-2008   99.00%

Current Comments

June 2008:  Awaiting City of Santa Rosa acceptance of street improvement  work & return of deposit to
finalize contract amount.  3/5/08 SFM issues occupancy permit & client agency has occupied building.

Project Status

Project not on schedule.  Utility easement issues have impacted project completion.  Project punchlist
work, fire/life/safety issues, and encroachment permit punchlist work have delayed progress.

Schedule

Project not within budget.  $704,453 bid savings reverted.  $540,000 underground utility placement
augmentation within appropriation approved at April 2007 PWB mtg.  $497,000 augmentation for
extended overhead approved at July 2007 PWB mtg.

Budget

Spring 2008 bond sale completed.  Project is not seeking LEED.Other Information

03-APR-2006 14-SEP-2007
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ATASCADERO, SAN LUIS OBISPO COUNTY

MENTAL HEALTH

THOMAS SCHANBERGER

250 BED ADDITION REMEDIATION, ATASCADERO SH

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124473

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0171/2007

Budget Item

4440-301-0660(1)
4440-301-0660(2)

Appropriation($)

     279,000.00 
   6,598,000.00 

Document

07119BPMB
08064BPMB

Transferred($)

     279,000.00 
   6,598,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     279,000.00 
   6,598,000.00 

            .00 
            .00 

     279,000.00 
   6,598,000.00 

            .00 
            .00 

     307,832.27 
   2,369,762.37 

Project    6,877,000.00    6,877,000.00    2,677,594.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JAN-2007

11-JUN-2007

08-NOV-2007

08-JUN-2007

07-NOV-2007

05-MAR-2009

02-JAN-2007

11-JUN-2007

29-NOV-2007

08-JUN-2007

07-NOV-2007

31-JUL-2009

    .00%

    .00%

 100.00%

 100.00%

  33.00%

Current Comments

 $6,877,000.00

CONSTRUCTIONCURRENT PHASE:

Phase 2 construction has begun on Units 29 & 30.  Work continues with demo of existing windows and
primer of window frames of Unit 29.  Mold abatement has been completed for Phase 2.  Interior plaster
work has begun.

Project Status

The Project is within the adjusted schedule.  Contract completion date is July 2009.  Schedule

The contingency is being exhausted.  DGS is working with contractor on finalizing a substantial credit for
reduced work.

Budget

The project is not seeking LEED rating.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Overages are being reviewed in the working drawings phase.
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METROPOLITAN STATE HOSPITAL

MENTAL HEALTH

TAMER AHMED

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING KITCHENS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116367

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0157/2003
0208/2004
0038/2005
0038/2005
0038/2005
038/2005
038/2005
038/2005
038/2005
171/2007
171/2007

Budget Item

4440-301-0660(2)
4440-301-0660(2)
4440-301-0001(1)
4440-301-0660(1)
4440-301-0660(1)EO
4440-491-0001(1)EO
4440-301-0001(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(2)
4440-301-0660(1)

Appropriation($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 
     110,000.00 
      57,000.00 

   5,282,000.00 
( 17,144,000.00)
  17,144,000.00 
  17,144,000.00 
     565,000.00 

   4,841,000.00 

Document

05076BPMB
40085B
06018APMB
06024BPMB
07082BPMB
07083APMB
08020APMB
08021BPMB
08021BPMB
08021BPMB
08023APMB
08046BPMB

Transferred($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 
     110,000.00 
      57,000.00 

   5,282,000.00 
( 17,144,000.00)
  17,144,000.00 
  17,144,000.00 
     565,000.00 

   4,841,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     912,000.00 

   1,312,000.00 
  27,832,000.00 

            .00 
     912,000.00 

   1,312,000.00 
  27,832,000.00 

            .00 
     911,848.16 

   1,205,147.54 
   8,640,772.50 

Project   30,056,000.00   30,056,000.00   10,757,768.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-SEP-2003

16-SEP-2004

26-SEP-2005

23-FEB-2006

15-SEP-2004

25-SEP-2005

22-FEB-2006

31-AUG-2007

02-FEB-2004

25-SEP-2006

01-JUN-2007

04-NOV-2007

12-AUG-2005

31-MAY-2007

04-NOV-2007

19-MAY-2009

    .00%

 100.00%

 100.00%

 100.00%

  34.00%

 $30,056,000.00

CONSTRUCTIONCURRENT PHASE:

25-SEP-2006

01-JUN-2007

20-OCT-2007

31-MAY-2007

19-OCT-2007

05-MAY-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Current Comments

Contractor is done with site work.  Building foundation and pad are complete.  Steel erection and open
web joists have been installed

Project Status

Project has been extended from May 05, 2009 to May 19, 2009 due to unforeseen conditions.  The
contractor is 2 weeks behind schedule subject to negotiation of Change Order.

Schedule

Project is on budget.  Augmentation request for chilled water changes in the satellite kitchens would be
forthcoming.

Budget

DMH is responsible for telecommunications including telephone and data systems.Other Information
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NAPA

MENTAL HEALTH

ROBERT PALOMBA

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH NAPA SH, NAPA

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122198

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0171/2007
0047/2006

Budget Item

4440-301-0001(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(4)
4440-301-0660(1)

Appropriation($)

     598,000.00 
   1,407,000.00 
     948,000.00 
     761,000.00 

  18,722,000.00 

Document

07005APMB
07075BPMB

Transferred($)

     598,000.00 
   1,407,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,005,000.00 
   1,709,000.00 
  18,722,000.00 

            .00 
   2,005,000.00 

            .00 
            .00 

            .00 
   1,675,463.33 

            .00 
            .00 

Project   22,436,000.00    2,005,000.00    1,675,463.33 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-JUL-2006

15-OCT-2007

14-OCT-2008

13-MAR-2009

12-OCT-2007

14-OCT-2008

13-MAR-2009

16-SEP-2010

06-JUL-2006

30-AUG-2008

31-AUG-2009

02-FEB-2010

29-AUG-2008

30-AUG-2009

01-FEB-2010

02-FEB-2012

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $32,660,000.00

PRELIMINARY PLANSCURRENT PHASE:

The project is currently on hold with minimal activity. A PWB Preliminary Plan package was submitted to
DMH on 7-10-08 for signature and forwarding to DOF. RFQ's for Construction Management, Peer
Review and Commissioning are being developed.

Project Status

The project is currently delayed due to budget issues. The start of the working drawing phase will be
August pending budget approval.

Schedule

Updated 3-page estimates were submitted to DOF on March 11, 08. The project is on hold pending aBudget

06-JUL-06 29-AUG-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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new appropriation in August 08.

Other Information
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PATTON STATE HOSPITAL - SAN BERNARDINO

MENTAL HEALTH

KATHRYN VESTAL

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH PATTON SH, PATTON

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122189

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

4440-301-0001(2)
4440-301-0660(2)
4440-301-0660(2)
4440-301-0660(2)

Appropriation($)

     349,000.00 
   1,249,000.00 
   1,026,000.00 
  19,056,000.00 

Document

07001APMB
07059BPMB

Transferred($)

     349,000.00 
   1,249,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,598,000.00 
   1,026,000.00 
  19,056,000.00 

            .00 
   1,598,000.00 

            .00 
            .00 

            .00 
   1,246,544.94 

            .00 
            .00 

Project   21,680,000.00    1,598,000.00    1,246,544.94 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-JUL-2007

15-OCT-2007

10-OCT-2007

21-OCT-2008

01-SEP-2006

11-AUG-2008

16-JUL-2009

16-NOV-2009

08-AUG-2008

15-JUL-2009

13-NOV-2009

04-OCT-2011

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $45,625,000.00

PRELIMINARY PLANSCURRENT PHASE:

The design is on hold until the new appropriation is approved in the 08/09 Budget for working drawings
and construction.  In the meantime, the A/E will perform an analysis to determine the feasibility of
installing solar energy equipment and the associated cost.  During the working drawing phase, PMB will
work with DMH and PSH to resolve operational swing space issues associated with the phased
construction and down time in the satellite kitchens.

Project Status

The schedule has been revised to reflect an eight-month delay in the approval of PPs.  Due to the cost
overrun, a new appropriation is required and PWB approval has been moved to August  2008.   If
passage of the Budget is delayed beyond August, this will push PWB approval to September 2008.  

Schedule

01-SEP-2006

11-AUG-2008

16-JUL-2009

16-NOV-2009

08-AUG-2008

15-JUL-2009

13-NOV-2009

04-OCT-2011

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Revised three-page estimates were completed at the end of PPs for both the bond funded and general
fund components of the project.  Questions from the LAO have been resolved.  Funding, however, was
based on the earlier October 2007 mid-phase estimates, and projected deficits exist in both WD and C
phases.

Budget

Renovation of Buildings H & J will add another satellite to the overall food service operation at Patton.
The construction of the Kitchen/H & J projects will be concurrent.  Additional cook-chill equipment will be
needed for H & J, as well as design/engineering/programming that is compatible with the rest of the
campus.  PMB will coordinate with DMH,  the PSB Seismic program, and PSH to ensure minimal
disruption to patient feeding.

Other Information
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SACRAMENTO, SACRAMENTO CO.

MOTOR VEHICLES

MARILYN NELSON

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114375

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0157/2003
0157/2003
0047/2006
0047/2006
0047/2006

Budget Item

2740-301-0044(2)
2740-301-0044(2)
2740-301-0042(2)
2740-301-0044(1)
2740-301-0044(1)
2740-301-0044(1)

Appropriation($)

     219,000.00 
      36,000.00 

     325,000.00 
     249,000.00 

  13,835,280.00 
     350,000.00 

Document

30050A
40108A
40109A
07015APMB
07158APMB
08220APMB

Transferred($)

     219,000.00 
      36,000.00 

     325,000.00 
     249,000.00 

  13,835,280.00 
     350,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     610,000.00 

  14,185,280.00 

            .00 
     219,000.00 
     610,000.00 

  14,185,280.00 

            .00 
     219,000.00 
     445,363.15 

  11,061,347.52 

Project   15,014,280.00   15,014,280.00   11,725,710.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2002

28-JUL-2003

05-JUL-2004

13-APR-2005

25-JUL-2003

02-JUL-2004

12-APR-2005

09-MAR-2006

19-JAN-2004

01-SEP-2005

28-FEB-2007

29-JUN-2007

28-MAY-2004

31-DEC-2006

23-JUL-2007

26-SEP-2008

    .00%

 100.00%

 100.00%

 100.00%

  87.00%

Current Comments

 $15,014,280.00

CONSTRUCTIONCURRENT PHASE:

June 2008 - Contractor continues to move forward at an appropriate pace.  There are no significant
issues to report.  PIA to begin the modular furniture installation on July 21, 2008.

Project Status

Construction is approximately 40 days behind the original construction schedule.Schedule

Project is within the approved budget.Budget

31-MAY-2007 30-MAY-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Other Information
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SACRAMENTO

MOTOR VEHICLES

MARILYN NELSON

6TH FLOOR ASBESTOS REMOVAL SEISMIC RETROFIT, BUILDING RE-SKIN, OFFICE RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118141

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0208/2004
0171/2007
0171/2007

Budget Item

2740-301-0044(2)
2740-491-0044(2)
2740-301-0044(1)

Appropriation($)

   1,352,000.00 
   2,216,000.00 
  82,391,000.00 

Document

05126APMB
08062APMB

Transferred($)

   1,352,000.00 
   2,216,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,352,000.00 
   2,216,000.00 
  82,391,000.00 

            .00 
   1,352,000.00 
   2,216,000.00 

            .00 

            .00 
   1,220,131.94 
   1,776,663.86 

            .00 

Project   85,959,000.00    3,568,000.00    2,996,795.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2005

15-JUL-2006

15-JAN-2007

15-MAY-2007

15-MAR-2006

15-DEC-2006

15-APR-2007

15-MAY-2009

14-OCT-2005

01-OCT-2007

01-SEP-2008

01-JAN-2009

31-JUL-2007

01-JUN-2008

31-DEC-2008

31-MAR-2011

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $85,959,000.00

WORKING DRAWINGSCURRENT PHASE:

June 2008 - The plans have been approved by  DOF,  the State Fire Marshal and the DSA.Project Status

In the process of reviewing the drawings prior to bid.Schedule

Budget

Other Information

14-OCT-2005 31-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SAN BERNARDINO

MOTOR VEHICLES

DONNA MANGINE

FIELD OFFICE RECONFIGURATION, SAN BERNARDINO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124626

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

171/2007
0171/2007
0171/2007

Budget Item

2740-301-0044(3)
2740-301-0044(3)
2740-301-0044(3)

Appropriation($)

     216,960.00 
     199,000.00 

   1,977,040.00 

Document

08038APMB

Transferred($)

     216,960.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     216,960.00 
     199,000.00 

   1,977,040.00 

            .00 
     216,960.00 

            .00 
            .00 

            .00 
      54,716.87 

            .00 
            .00 

Project    2,393,000.00      216,960.00       54,716.87 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-OCT-2007

13-MAY-2008

30-DEC-2008

06-MAY-2009

12-MAY-2008

29-DEC-2008

05-MAY-2009

04-MAY-2010

10-OCT-2007

17-NOV-2008

29-JUN-2009

10-NOV-2009

14-NOV-2008

26-JUN-2009

09-NOV-2009

08-NOV-2010

    .00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $2,393,000.00

PRELIMINARY PLANSCURRENT PHASE:

 The project is in Schematic Design.Project Status

On track to go to PWB in November 2008.Schedule

The Preliminary Plan phase is funded.  The Working Drawing Phase is to be reappropriated in the 08/09
budget.  Construction Phase to be reappropriated in the 09/10 budget.

Budget

Security has come up as a concern at the branch level.  We are planning on closing the branch, sending
staff to 4 neighboring branches and accelerating  the construction process.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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VICTORVILLE

MOTOR VEHICLES

DONNA MANGINE

FIELD OFFICE RENOVATION, VICTORVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124627

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

171/2007
0171/2007
0171/2007

Budget Item

2740-301-0044(2)
2740-301-0044(2)
2740-301-0044(2)

Appropriation($)

     330,660.00 
     308,240.00 

   3,185,100.00 

Document

08039APMB

Transferred($)

     330,660.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     330,660.00 
     308,240.00 

   3,185,100.00 

            .00 
     330,660.00 

            .00 
            .00 

            .00 
     131,331.08 

            .00 
            .00 

Project    3,824,000.00      330,660.00      131,331.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2007

13-MAY-2008

30-DEC-2008

06-MAY-2009

12-MAY-2008

29-DEC-2008

05-MAY-2009

04-MAY-2010

02-OCT-2007

17-NOV-2008

29-JUN-2009

10-NOV-2009

14-NOV-2008

26-JUN-2009

09-NOV-2009

08-NOV-2010

    .00%

  25.00%

    .00%

    .00%

    .00%

Current Comments

 $3,824,000.00

PRELIMINARY PLANSCURRENT PHASE:

The project is in schematic drawings.Project Status

Schedule is on track for PWB approval in November 2008.Schedule

The Preliminary Plan phase is funded.  Funding for the Working Drawing is to be reappropriated in the
08/09 budget.  Funding for the Construction Phase is to be reappropriated in the 09/10 budget.

Budget

The project will keep the office open during construction with the use of trailers in the parking lot.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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REDDING, CALIFORNIA

MOTOR VEHICLES

RICHARD ALLEN

REDDING FIELD OFFICE RECONFIGURATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124625

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0171/2007
0171/2007
0171/2007

Budget Item

2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)

Appropriation($)

     217,000.00 
     198,000.00 

   1,956,000.00 

Document

08031APMB

Transferred($)

     216,660.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     217,000.00 
     198,000.00 

   1,956,000.00 

            .00 
     216,660.00 

            .00 
            .00 

            .00 
      64,470.00 

            .00 
            .00 

Project    2,371,000.00      216,660.00       64,470.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-OCT-2007

03-JUN-2008

31-DEC-2008

08-JUL-2009

02-JUN-2008

30-DEC-2008

07-JUL-2009

07-JUN-2010

09-JUN-2008

05-OCT-2007

02-DEC-2008

21-JUL-2009

27-JAN-2010

31-JUL-2008

01-DEC-2008

20-JUL-2009

26-JAN-2010

27-DEC-2010

  75.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $2,371,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Consultant contract executed 6/11/2008Project Status

Proceeding according to CURRENT SCHEDULE.Schedule

Preliminary Plans is funded.  Funding for Working Drawings will be reappropriated in the 08/09 budget.
Funding for Construction will be reappropriated in the 09/10 budget.

Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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STOCKTON

MOTOR VEHICLES

RICHARD ALLEN

STOCKTON FIELD OFFICE RECONFIGURATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124640

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

171/2007

Budget Item

2740-301-0044(4.5)

Appropriation($)

     309,000.00 

Document

08034APMB

Transferred($)

     309,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     309,000.00 

            .00 
            .00 

            .00 
     309,000.00 

            .00 
            .00 

            .00 
      61,308.50 

            .00 
            .00 

Project      309,000.00      309,000.00       61,308.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-OCT-2007

01-SEP-2008

31-JUL-2009

01-DEC-2009

13-JUN-2008

31-JUL-2009

01-DEC-2009

01-DEC-2010

09-JUN-2008

05-OCT-2007

02-JAN-2009

02-NOV-2009

02-JUL-2010

31-JUL-2008

01-JAN-2009

30-OCT-2009

01-JUL-2010

31-OCT-2011

  85.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $3,327,200.00

STUDY/ACQUISITIONSCURRENT PHASE:

Negotiations with Consultant ongoing. AE proposal due July 2008Project Status

Proceeding according to CURRENT SCHEDULE..Schedule

Project is on budget.Budget

Working Drawings funds proposed in the 08/09 Budget.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SEAL BEACH, ORANGE COUNTY

STATE LANDS COMM

ARTHUR IWASA

HUNTINGTON FIELD OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124641

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

171/2007
0171/2007

Budget Item

3560-301-0001(1)
3560-301-0001(1)

Appropriation($)

     232,000.00 
      76,000.00 

Document

08035APMB
08193APMB

Transferred($)

     232,000.00 
      76,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     308,000.00 

            .00 
            .00 

            .00 
     308,000.00 

            .00 
            .00 

            .00 
      11,001.00 

            .00 
            .00 

Project      308,000.00      308,000.00       11,001.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2007

19-JUL-2008

21-MAR-2009

18-AUG-2009

19-JUL-2008

30-MAY-2009

18-AUG-2009

02-SEP-2010

24-AUG-2007

13-MAR-2009

13-NOV-2009

12-APR-2010

13-MAR-2009

13-NOV-2009

12-APR-2010

27-APR-2011

    .00%

  55.00%

    .00%

    .00%

    .00%

Current Comments

 $2,494,000.00

PRELIMINARY PLANSCURRENT PHASE:

June 2008:  Executing A/E contract.Project Status

Project is not on schedule.  Issues with securing additional funding & securing A/E design services have
delayed project.

Schedule

Project required $76,000 additional funding within appropriation.Budget

Reviewing project alternatives which would allow the use of existing land value to offset the cost of
constructing the new building.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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FRESNO

TECHNOLOGY SERVICES

MARK COYNE

CENTRAL VALLEY DATA CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 126111

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0171/2007

Budget Item

1955-001-9730

Appropriation($)

   1,517,400.00 

Document

08108APMB

Transferred($)

   1,517,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,517,400.00 
            .00 
            .00 
            .00 

   1,517,400.00 
            .00 
            .00 
            .00 

      36,895.00 
            .00 
            .00 
            .00 

Project    1,517,400.00    1,517,400.00       36,895.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

27-DEC-2007 31-MAY-2012 27-DEC-2007 31-MAY-2012    5.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $117,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project is lease build to suit. $1,517,400 of the $2,350,000 for the RFP phase has been funded. Currently
in the A&E selection phase. Scope is being developed, interviews have been held and a firm has been
chosen.

Project Status

On schedule.Schedule

On budget.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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FRESNO, CALIFORNIA

VETERANS AFFAIRS

ANDRE ARNOLD

FRESNO NEW HOME FOR VETS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118643

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION

Chapter

0824/2004
0824/2004
0824/2004
0824/2004
0824/2004

Budget Item

8955-801-0660
8955-801-0660
8955-801-0660
8955-801-0660
8955-801-0660

Appropriation($)

      77,000.00 
   1,924,000.00 
     936,000.00 

   1,406,000.00 
 143,979,000.00 

Document

05141BPMB
08001BPMB
08044BPMB
08045BPMB

Transferred($)

      77,000.00 
   1,924,000.00 
     936,000.00 

   1,406,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      77,000.00 
   4,266,000.00 

            .00 
 143,979,000.00 

      77,000.00 
   4,266,000.00 

            .00 
            .00 

      73,758.75 
     955,329.22 

            .00 
            .00 

Project  148,322,000.00    4,343,000.00    1,029,087.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-APR-2005

27-AUG-2007

02-OCT-2008

28-JUL-2008

26-JAN-2009

31-AUG-2005

28-JUL-2008

01-JAN-2009

26-JAN-2009

25-JUL-2011

24-SEP-2007

20-APR-2009

20-APR-2009

20-APR-2011

 100.00%

  45.00%

    .00%

    .00%

    .00%

Current Comments

 $148,322,000.00

PRELIMINARY PLANSCURRENT PHASE:

The OSHPD PEER review and Commissioning contracts are being executed. Not having these contracts
in place so that these consultants can contribute scope of work and review the Request For Proposal
(RFP) has delayed the completion of the RFP.

Project Status

A detailed schedule has been developed with the Architect and sent out to CDVA. An updated schedule
is being developed to show the new milestone dates due to the delay of the project.

Schedule

All funds for design-build preparation phase were transferred September 2007.  An augmentationBudget

24-SEP-2007

01-DEC-2008

01-OCT-2008

01-DEC-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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request will be made due to program size increases required to accommodate additonal CDVA changes
to the program.  Construction appropriation subject to change based on final design-build estimate for
stipulated sum.

Since the project is using the Design-Build delivery process, the Working Drawings and Bid phases have
not been utilized for scheduling purposes.

Other Information
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SACRAMENTO

VETERANS AFFAIRS

MICHAEL MOORE

HEADQUARTERS/HVAC RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 117069

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

1046/1943
1046/1943
1046/1943
1046/1943
1046/1943
1046/1943
1046/1943
1046/1943
1046/1943
1046/1943

Budget Item

8955-502-0592
8955-502-0592
8955-502-0592
8955-502-0592
8955-502-0592
8955-502-0592
8955-502-0592
8955-502-0592
8955-502-0592
8955-502-0592

Appropriation($)

      23,000.00 
     113,000.00 

     141,400.00 

   1,575,600.00 

Document

06084APMB
40100A
06084APMB
06084APMB
06084APMB
06084APMB
06084APMB
06084APMB
06084APMB
06084APMB

Transferred($)

       3,572.00 
      23,000.00 

     113,000.00 
(     32,921.00)
(      3,572.00)

     141,400.00 
      98,281.00 
      32,921.00 
(     98,281.00)

   1,575,600.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

      26,572.00 
      76,507.00 

     272,602.00 
   1,477,319.00 

      26,572.00 
      73,506.50 

     197,794.46 
            .00 

Project    1,853,000.00    1,853,000.00      297,872.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2004

01-FEB-2005

02-MAY-2005

03-OCT-2005

02-JAN-2006

30-NOV-2004

02-MAY-2005

30-SEP-2005

30-DEC-2005

29-DEC-2006

14-JUL-2004

16-JAN-2006

19-JUN-2006

01-AUG-2008

19-NOV-2008

30-JUN-2005

16-JUN-2006

31-JUL-2008

18-NOV-2008

15-DEC-2009

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,853,000.00

WORKING DRAWINGSCURRENT PHASE:

This project is designed to improve energy efficiency of HVAC system by implementing Direct DigitalProject Status

16-JAN-2006

15-MAY-2006

08-JAN-2007

01-MAY-2007

30-JUN-2006

05-JAN-2007

30-APR-2007

26-MAY-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Controls, energy efficient motors and fans. Added work scope has extended project bid and completion
dates. Project scope does not require the LEED rating criteria. Revised construction cost was approved
by CDVA.

Completion of working drawings is on hold pending resolution of additional scope requests by CDVA.Schedule

Project cost increased to capture additional scope.
Form 22 for augmentation submitted to CDVA .
Requested amount is $1,890,700.00.

Budget

Other Information
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SHASTA COUNTY

VETERANS AFFAIRS

WENDY ROBERTS

REDDING NEW HOME FOR VETS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116547

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION

Chapter

0824/2004
0824/2004
0824/2004
0824/2004
0824/2004

Budget Item

8955-801-0660
8955-801-0660
8955-801-0660
8955-801-0660
8955-801-0660

Appropriation($)

      57,000.00 
   1,432,000.00 
     484,000.00 
     729,000.00 

  75,489,000.00 

Document

05142BPMB
08002BPMB
08042BPMB
08043BPMB

Transferred($)

      57,000.00 
   1,432,000.00 
     484,000.00 
     729,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      57,000.00 
   2,645,000.00 

            .00 
  75,489,000.00 

      57,000.00 
   2,645,000.00 

            .00 
            .00 

      53,157.25 
     766,617.71 

            .00 
            .00 

Project   78,191,000.00    2,702,000.00      819,774.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-OCT-2003

27-JUL-2007

29-JUL-2008

27-JAN-2009

30-JUN-2004

28-JUL-2008

26-JAN-2009

29-OCT-2010

03-OCT-2003

25-JUL-2007

15-APR-2009

31-AUG-2005

10-APR-2009

14-JAN-2011

 100.00%

  40.00%

    .00%

    .00%

    .00%

Current Comments

 $78,191,000.00

PRELIMINARY PLANSCURRENT PHASE:

SOQs were due June 3rd, and five (5) proposals were received. Preliminary review of the submittals is
underway. Development of the RFP criteria package continues with focus on staffing, CEQA implications,
and addition of a dental suite.  The OSHPD and Commissioning consultants contracts are being
executed, but have not been finalized, causing a delay in those components of the RFP.   Development
of the OCIP program and front end specifications have also been delayed.

Project Status

Since the project is planned using the Design-Build project delivery process, the Working Drawing and
bid categories have not been utilized here for scheduling purposes.   The dates here are contingent on

Schedule

25-JUL-2007

15-APR-2009

10-APR-2009

14-JAN-2011

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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the timely completion of the RFP Design/Build package and execution of a contract with the winning
design-build team.

DGS/PMB received additional funds requested at the August 2007 PWB to address a shortfall in soft
costs.  Another augmentation will be necessary at the October 2008 PWB to address ongoing
programmatic changes associated with the CDVA culture change.  Alternations in medical, food services,
and staffing have increased the overall square footage of the building by 10%.  Added equipment costs
for the dental suite are also a factor.

Budget

The project is slated for the Design-Build project delivery process and is funded jointly with State and
Federal funds.

Other Information
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YOUNTVILLE, NAPA COUNTY

VETERANS AFFAIRS

THOMAS SCHANBERGER

YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114138

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0218/2002
0218/2002
0218/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/
/

Budget Item

8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0701
8960-801-0890
--
--
--
--
--
--
--
--
--

Appropriation($)

     136,000.00 
(    136,000.00)
     136,000.00 

     136,000.00 
     888,303.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

      36,658.00 
     277,000.00 

   1,043,732.00 
      47,809.00 

     888,303.00 

Document

30131B
30131B
30131B
30131B
30188B
30188B
05030APMB
05051APMB
40112B
05119APMB
05146APMB
05172APMB
06010APMB
06076APMB
06081BPMB
08029BPMB
08147APMB
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-

Transferred($)

(      3,346.00)
     136,000.00 
(    136,000.00)
     136,000.00 
(      5,497.30)

     136,000.00 
      70,288.00 
         313.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

      36,658.00 
     277,000.00 

   1,043,732.00 
      47,809.00 

     888,303.00 
(     70,288.00)
(        313.00)
(      2,161.00)

(     36,658.00)
(    187,053.00)
(     17,966.00)
(        532.00)

(    309,647.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS

            .00 
     136,000.00 

            .00 
     132,654.00 

            .00 
     132,654.00 

 $4,552,000.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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WORKING DRAWINGS
CONSTRUCTION

     136,000.00 
   4,278,541.00 

     130,502.70 
   2,836,221.00 

     130,502.70 
   2,163,084.22 

Project    4,550,541.00    3,099,377.70    2,426,240.92 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAY-2003

02-AUG-2003

02-JAN-2004

02-APR-2004

01-AUG-2003

01-JAN-2004

01-APR-2004

02-MAR-2005

01-MAY-2003

01-AUG-2003

02-JUL-2007

20-DEC-2007

01-AUG-2003

01-JAN-2004

31-OCT-2007

30-AUG-2008

    .00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

The project continues with the Construction Phase.  The work includes tie-in of underground utilities and
patching of interior concrete wall system.

Project Status

The project is within revised schedule.Schedule

The project is within budget.Budget

Project is not seeking LEED rating.Other Information

08-JAN-2007

21-JUN-2004

18-MAY-2007

29-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BARSTOW, SAN BERNARDINO COUNTY

VETERANS AFFAIRS

HAROLD ANDRES

IMPROVE KITCHEN COOLING SYSTEM, BARSTOW

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 125732

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0171/2007
0171/2007
0171/2007
0171/2007

Budget Item

8965-301-0001
8965-301-0001
8965-301-0001(2)EO
8965-301-0001(1)EO

Appropriation($)

      15,000.00 
      15,000.00 
      13,000.00 
      30,000.00 

Document

08172APMB
08173APMB
08211APMB
08212APMB

Transferred($)

      15,000.00 
      15,000.00 
      13,000.00 
      30,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

            .00 
            .00 

            .00 
      73,000.00 

            .00 
            .00 

            .00 
       1,884.00 

            .00 
            .00 

Project       73,000.00       73,000.00        1,884.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAY-2008 01-MAY-2009 01-MAY-2008 31-DEC-2008

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $1,095,000.00

PRELIMINARY PLANSCURRENT PHASE:

A&E firms are currently being short listed. This should be completed by July 8 at which time interviews
will be set up with the three most qualified for final selection.

Project Status

On schedule for a June 2010 construction completion date. Hope to have A/E firm contracted to by mid
August.

Schedule

Augmentation of the preliminary plan phase has been approved.Budget

This project is the combination of two seperate projects:  VA Barstow Improve Kitchen Cooling System
and the Emergency Generator.

Other Information

01-MAY-2008 31-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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LANCASTER

VETERANS AFFAIRS

MARK BLUCHER

NEW VETS HOME - LANCASTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114263

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0217/2002
0216/2002
0216/2002
0217/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/

Budget Item

8955-801-0660(EO 04
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0660
8955-801-0701
8955-801-0890
8955-801-0660
8955-801-0890
8955-801-0890
8955-801-0890
8955-801-0890
8955-801-0890
--
--
--
--
--
--
--
--

Appropriation($)

   1,418,883.00 

(    956,883.71)

   1,462,000.00 
   6,209,579.31 
   2,931,518.92 
     891,500.75 
     466,221.33 

  16,993,751.15 

   3,397,740.25 

  16,993,751.15 

Document

05147BPMB
30157B
30157B
30185B
30185B
06141BPMB
07142BPMB
07150BPMB
08012APMB
08201BPMB
08091APMB
08137APMB
08142APMB
08165APMB
08182APMB
AB2559
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05

Transferred($)

   1,418,883.00 
(    321,650.00)
     350,000.00 
(    635,233.71)
     814,000.00 

   1,462,000.00 
   6,209,579.31 
   2,931,518.92 
     891,500.75 
     466,221.33 
     666,212.38 

   1,881,699.48 
   1,246,587.52 
     695,508.67 
     212,807.47 

   3,397,740.25 
(  1,881,699.48)
(    891,500.75)
(    666,212.38)
(    695,508.67)
(  1,246,587.52)
  16,993,751.15 
     150,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     461,999.29 

   1,462,000.00 
  47,884,062.86 

            .00 
   1,625,999.29 
   1,462,000.00 
  30,361,618.43 

            .00 
   1,106,662.49 
   1,311,322.59 
   7,913,036.82 

 $29,689,070.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project   49,808,062.15   33,449,617.72   10,331,021.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-APR-2003

22-SEP-2003

29-MAR-2004

18-AUG-2004

12-SEP-2003

28-MAR-2004

17-AUG-2004

21-FEB-2006

10-DEC-2004

15-FEB-2006

01-DEC-2006

31-JUL-2007

15-FEB-2006

30-NOV-2006

30-JUL-2007

31-DEC-2008

    .00%

 100.00%

 100.00%

 100.00%

  36.00%

Current Comments

June 2008:  Building (Areas A-D) wall framing is complete with roof sheathing now being installed.
Electrical rough-in as well as perimeter roadways (including curb & gutters) is being installed early in an
effort to help make-up some of the lost time caused from LACFD imposed shut down.

Project Status

The new Kitchen currently being redesigned (as required by CDVA), together with the LACFD (Fire
Department) shut down will cause delay in completing the project.  The extent of which is not yet known.

Schedule

The project is within budget.Budget

The project design uses Green Guide for Health Care Building Rating System (GGHC) in lieu of LEED.Other Information

10-DEC-2004

15-FEB-2006

29-DEC-2006

30-JUL-2007

15-FEB-2006

29-DEC-2006

30-JUL-2007

10-JUL-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VENTURA

VETERANS AFFAIRS

MARY WHALEN

NEW VETS HOME - VENTURA

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114264

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0217/2002
0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0217/2002
0216/2002
0216/2002
0217/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/
/

Budget Item

8955-801-1890
8955-801-0660(EO 04
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0660
8955-801-0701
8955-801-0890
8955-801-0660
8955-801-0890
8955-801-0890
8955-801-0890
8955-801-0890
8955-801-0890
--
--
--
--
--
--
--
--
--

Appropriation($)

   3,449,594.70 
   1,254,301.00 

     350,000.00 

     829,000.00 
   1,385,000.00 
   5,412,033.61 
   3,198,020.64 
     825,212.99 
     251,574.06 
     887,733.87 

   1,842,564.45 
      73,084.38 

     117,575.34 
     852,417.15 

   3,449,594.70 

  14,811,108.40 

Document

05147BPMB
30157B
30157B
30157B
30185B
30185B
06142BPMB
07142BPMB
07150BPMB
08012APMB
08201BPMB
08091APMB
08137APMB
08142APMB
08165APMB
08182APMB
AB2559
AB2559
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05

Transferred($)

            .00 
   1,254,301.00 
(    227,104.37)
(     63,523.63)
     350,000.00 
(    607,673.71)
     829,000.00 

   1,385,000.00 
   5,412,033.61 
   3,198,020.64 
     825,212.99 
     251,574.06 
     887,733.87 

   1,842,564.45 
      73,084.38 

     117,575.34 
     852,417.15 

(  3,449,594.70)
   3,449,594.70 
(     73,084.38)

(  1,842,564.45)
(    887,733.87)
(    825,212.99)
(    117,575.34)
     150,000.00 

  14,811,108.40 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS

   3,449,594.70 
   2,433,301.00 

            .00 
   1,534,999.29 

            .00 
   1,109,433.91 

 $26,593,000.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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WORKING DRAWINGS
CONSTRUCTION

   1,385,000.00 
  31,720,919.59 

   1,385,000.00 
  24,675,153.86 

   1,083,008.06 
   9,392,920.42 

Project   38,988,815.29   27,595,153.15   11,585,362.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

16-APR-2003

16-FEB-2006

01-DEC-2006

31-JUL-2007

10-FEB-2006

30-NOV-2006

30-JUL-2007

31-JAN-2009

    .00%

 100.00%

 100.00%

 100.00%

  37.00%

Current Comments

The buildings are being sheathed and roofed. Work in kitchen area has been suspended pending re-
design. Mechanical and electrical rough ins are complete. Fire sprinklers are being installed.

Project Status

The project has been delayed due to design deficiencies and the re-design of the kitchen.Schedule

The project is being augmented to cover the kitchen re-design.Budget

Project was designed to Green Guild to Health Care (GGHC). The LEED rating system does not include
a health care category.

Other Information

16-FEB-2006

01-DEC-2006

31-JUL-2007

30-NOV-2006

30-JUL-2007

31-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

VETERANS AFFAIRS

DEBBIE WOHLFORD

NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114265

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0217/2002
0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0217/2002
0217/2002
0217/2002
0216/2002
0216/2002
0217/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/
/
/
/

Budget Item

8955-801-0660(EO 04
8955-801-0660(EO 04
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0660
8955-801-0660
8955-801-0660
8955-801-0701
8955-801-0890
8955-801-0660
8955-801-0890
8955-801-0890
8955-801-0890
8955-801-0890
8955-801-0890
8955-801-0890
--
--
--
--
--
--
--
--
--
--
--

Appropriation($)

   7,086,816.00 
     929,266.49 

   1,593,000.00 

   1,989,000.00 
   3,000,000.00 
   4,951,000.00 
  54,064,387.08 
  20,520,632.44 
   4,784,865.91 
   2,500,204.61 
   4,383,582.02 
   8,207,980.39 
     408,026.78 

   2,204,550.06 
   7,422,952.84 
   4,907,205.06 

  23,021,008.79 

 147,957,968.45 

Document

05147BPMB
05147BPMB
30157B
30157B
30185B
30185B
06139BPMB
07029BPMB
07142BPMB
07150BPMB
08012APMB
08201BPMB
08091APMB
08137APMB
08142APMB
08142APMB
08165APMB
08182APMB
AB2559
AB2559
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05
DOFMEMO 05

Transferred($)

   7,086,816.00 
     929,266.49 

   1,593,000.00 
(  1,329,619.71)
(  1,237,367.10)
   1,989,000.00 
   3,000,000.00 
   4,951,000.00 
  54,064,387.08 
  20,520,632.44 
   4,784,865.91 
   2,500,204.61 
   4,383,582.02 
   8,207,980.39 
     408,026.78 

   2,204,550.06 
   7,422,952.84 
   4,907,205.06 

( 23,021,008.79)
  23,021,008.79 
(  4,383,582.02)
(  4,784,865.91)
(  8,207,980.39)
(    300,000.00)
(    408,026.78)
(  2,204,550.06)

 147,957,968.45 
(  4,907,205.06)
(  7,422,952.84)

By Phase Summary

 $242,025,460.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  11,598,082.49 
   7,951,000.00 

 280,383,364.43 

            .00 
   9,031,095.68 
   7,951,000.00 

 224,743,192.58 

            .00 
   5,589,748.20 
   6,844,783.24 
  57,887,929.25 

Project  299,932,446.92  241,725,288.26   70,322,460.69 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

23-MAY-2003

15-FEB-2006

05-DEC-2006

16-JUL-2007

10-FEB-2006

04-DEC-2006

15-JUL-2007

16-FEB-2010

    .00%

 100.00%

 100.00%

 100.00%

  23.00%

Current Comments

Construction continues.  Footing and foundations are essentially complete.  Slab on grade concrete
pours are made when underground mechanical and electrical requirements are completed.  Structural
steel erection and associated decking are now underway.

Project Status

The project remains on schedule.Schedule

Augmentaion will be required due to scope changes.Budget

The project design uses Green Guide for Health Care Building Rating System (GGHC) in lieu of LEED.Other Information

15-FEB-2006

05-DEC-2006

16-JUL-2007

04-DEC-2006

30-JUL-2007

10-FEB-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME YOUNTVILLE

VETERANS AFFAIRS

SARAH THAMER

REMODEL MEMBER SERVICES BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122193

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0047/2006
0047/2006
0047/2006
0047/2006
0047/2006
/

Budget Item

9860-301-0001
9860-301-0001
8960-301-0660(1)
8960-301-0660(1)
8960-301-0660(1)
8960-301-0660(1)
8960-301-0660(1)
--

Appropriation($)

      40,000.00 

   1,205,500.00 
   1,204,000.00 
   6,931,500.00 

   9,435,498.00 

Document

06184APMB
06184APMB
07061BPMB
08007BPMB
08168BPMB
08185BPMB
08185BPMB
DOFMEMO 05

Transferred($)

      40,000.00 
(      3,810.21)

   1,205,500.00 
   1,204,000.00 
   6,636,000.00 
     296,098.00 

(        598.00)
   9,435,498.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,000.00 
   1,205,500.00 
   1,204,000.00 
  16,366,998.00 

      36,189.79 
   1,205,500.00 
   1,204,000.00 
  16,366,998.00 

      35,683.79 
   1,040,577.04 
     952,107.89 
      12,560.00 

Project   18,816,498.00   18,812,687.79    2,040,928.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-JUN-2006

08-JAN-2007

08-JUN-2007

04-DEC-2007

14-MAR-2008

18-AUG-2006

08-JUN-2007

04-DEC-2007

08-FEB-2008

04-DEC-2009

19-JUN-2006

08-JAN-2007

10-JUL-2007

07-JAN-2008

27-MAY-2008

18-AUG-2006

08-JUL-2007

07-JAN-2008

26-MAY-2008

12-FEB-2010

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $19,000,000.00

CONSTRUCTIONCURRENT PHASE:

Contract awarded to low bidder.Project Status

On schedule.Schedule

08-JAN-2007

08-JUN-2007

04-DEC-2007

03-JUN-2008

10-JUN-2007

04-DEC-2007

14-APR-2008

04-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Federal funding participation of 65% of total project cost authorized.  Awaiting Notice to Proceed for
commencement of construction upon contract approval.

Budget

Other Information
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RIO VISTA

WATER RESOURCES

DONNA MANGINE

RIO VISTA SCIENCE CENTER  FIELD FACILITIES

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118478

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0038/2005

Budget Item

3860-001-0502

Appropriation($)

     200,000.00 

Document

06177APMB

Transferred($)

     200,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 

            .00 
            .00 

            .00 
     200,000.00 

            .00 
            .00 

            .00 
     114,732.00 

            .00 
            .00 

Project      200,000.00      200,000.00      114,732.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

23-OCT-2006

17-NOV-2008

14-NOV-2008

02-SEP-2011

23-OCT-2006

14-JUN-2010

11-JUN-2010

01-APR-2013

    .00%

   7.00%

    .00%

    .00%

    .00%

Current Comments

 $60,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Forms 9 and 10 for Fish and Game are being processed by DWR and DFG.  The City of Rio Vista
has approved the MOU and Service Agreement.  DFG and the USFW have begun to attend the monthly
meetings.  USFW is pursuing the possibility of building a fish hatchery for delta smelt adjacent to the
Science Center.

Project Status

The project is currently running 19 months late due to tenant funding issues.Schedule

$200,000 has been transferred to cover initial cost of project start-up.  Additional funding will be
transferred from the State Water Contractors Board to cover soft costs for this project.

Budget

This project is a lease/build to suit.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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EL MONTE, CA

AIR RESOURCES BOARD

JAMES UEDA

STRUCTURAL RETROFIT - HAAGEN SMIT LAB

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 117241

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0038/2005
0047/2006
0171/2007

Budget Item

3900-001-0115
3900-001-0115
3900-301-0115(1)
3900-301-0115(1)

Appropriation($)

      60,000.00 
     103,000.00 
     120,000.00 

   1,000,000.00 

Document

53437
06012APSB
07028APSB

Transferred($)

      60,000.00 
     103,000.00 
     120,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      60,000.00 
     103,000.00 
     120,000.00 

   1,000,000.00 

      60,000.00 
     103,000.00 
     120,000.00 

            .00 

      61,008.00 
      83,287.50 
      97,765.62 

            .00 

Project    1,283,000.00      283,000.00      242,061.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-SEP-2004

15-SEP-2005

03-JUL-2006

28-MAY-2007

24-SEP-2007

22-SEP-2004

12-MAY-2006

25-MAY-2007

21-SEP-2007

23-MAY-2008

24-MAR-2004

13-AUG-2005

11-OCT-2006

09-MAY-2008

02-SEP-2008

12-AUG-2005

18-AUG-2006

09-MAY-2008

11-NOV-2008

31-DEC-2008

 100.00%

 100.00%

 100.00%

   2.00%

    .00%

Current Comments

 $1,774,000.00

BID PERIODCURRENT PHASE:

The DF-14D form to proceed to bid was approved by the Department of Finance on 5/9/08,  and the
project was filed for bids on 6/19/2008.

Project Status

The project is not on schedule.  The bid opening will not occur until early August 2008.Schedule

The project is not within budget.  Per the final estimate issued on 2/11/08, the estimated total project cost
is $1,774,000, which is $491,000 over the funds currently appropriated.   A Capital Outlay Budget
Change Proposal to reappropriate and increase the current appropriation is in process.

Budget

Overages are being reviewed in the acquisition phase.Other Information

28-MAY-07

24-SEP-07

21-SEP-07

23-MAY-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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WEST SACRAMENTO

CALIF HIGHWAY PATROL

JOHN FEENEY

ACADEMY RUNNING TRACK REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 121011

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0047/2006
0047/2006
0047/2006

Budget Item

2720-001-0044
2720-301-0044(1)
2720-301-0044(1)
2720-301-0044(1)

Appropriation($)

      15,750.00 
     945,000.00 

Document

06034APSB
07018APSB
07018APSB
07018APSB

Transferred($)

      15,750.00 
     945,000.00 
(    869,900.00)
     869,900.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      15,750.00 
            .00 

     945,000.00 

      15,750.00 
            .00 

      75,100.00 
     869,900.00 

      17,715.00 
            .00 

      73,580.30 
     232,213.89 

Project      960,750.00      960,750.00      323,509.19 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-OCT-2005

22-AUG-2006

06-AUG-2007

04-JUN-2007

05-APR-2006

19-JAN-2007

01-JUN-2007

21-SEP-2007

05-OCT-2005

22-AUG-2006

17-AUG-2007

05-FEB-2008

05-APR-2006

17-AUG-2007

05-FEB-2008

30-SEP-2008

 100.00%

    .00%

 100.00%

 100.00%

  35.00%

Current Comments

 $713,684.00

CONSTRUCTIONCURRENT PHASE:

The pre-construction meeting was held on 3/13/08 and the construction work is currently in progress.
The existing track has been removed and the concrete curbs for the new track have been installed.  In
addition, the conduit and concrete bases for the track lighting have also been installed.

Project Status

The project is not on schedule.  Due to the delayed delivery of the new track materials, the construction
completion date has been revised to September 30, 2008.

Schedule

Per approval from the Department of Finance (DOF), support funds were  transferred to accomplish the
study phase on 11/10/05.  The working drawings and construction funds of $945,000 were appropriated
in FY 06/07, and were approved for transfer to the project by the DOF on 8/17/06 (no preliminary plans

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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were required).  

DOF approval of working drawings and authorization to proceed to bid was secured on 8/7/07.  Approval
to award a construction contract was received from DOF on 1/28/08.

Other Information
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EUREKA

CALTRANS

STEVEN HAMAMOTO

SEISMIC RETROFIT, DOT EUREKA

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106781

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002
0171/2007

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2660-494-0042
2660-494-0042(2)
2660-494-0042(2)
2660-494-0042(2)
2660-001-0042.50

Appropriation($)

     260,000.00 
     372,000.00 
     129,875.00 

   5,137,000.00 

      47,000.00 

Document

51946
52852
5012141A
53405
53405
53405
08342APSB

Transferred($)

     260,000.00 
     372,000.00 
     129,875.00 
     157,994.00 

   5,064,994.00 
(    157,994.00)
      47,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 

   5,313,875.00 

            .00 
     260,000.00 
     372,000.00 

   5,241,869.00 

            .00 
     259,999.00 
     371,106.93 

   4,956,812.42 

Project    5,945,875.00    5,873,869.00    5,587,918.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-2000

18-JAN-2002

01-JUL-2002

01-NOV-2002

21-MAY-2001

30-SEP-2001

30-OCT-2002

01-NOV-2003

16-OCT-2000

17-DEC-2001

06-MAR-2003

28-JUL-2003

14-DEC-2001

05-MAR-2003

11-JUN-2003

29-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $5,826,869.00

CONSTRUCTIONCURRENT PHASE:

Per Dan Rios, Senior Staff Counsel, Office of Legal Services, it is anticipated that the Attorney General's
analysis/recommendation letter will be issued by 6/30/08.  If the State prevails, the appeal will be
considered over.

Project Status

The client had beneficial occupancy on 11/29/04.Schedule

01-NOV-2002 28-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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This project is not within budget.Budget

There are no other significant project issues at this time.Other Information
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HAWAII

FOOD & AGRICULTURE

THOMAS NICHOLS

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

8570-301-0001 (2)

Appropriation($)

     539,000.00 

Document

52681

Transferred($)

     539,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     366,513.41 

            .00 
            .00 

Project      539,000.00      539,000.00      366,513.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2001

01-JAN-2004

01-NOV-2004

15-AUG-2004

31-DEC-2003

29-OCT-2004

28-FEB-2005

16-FEB-2006

01-AUG-2001

21-SEP-2009

26-FEB-2010

29-OCT-2010

20-SEP-2008

26-FEB-2010

29-OCT-2010

16-APR-2012

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $15,063,000.00

PRELIMINARY PLANSCURRENT PHASE:

There is no change for this reporting period.  The Department of Food and Agriculture is still working with
the Department of Finance to reappropriate the working drawings and construction funds.  Per the
Project Manager, the reappropriation of funds will probably occur in FY 09/10.

Project Status

The project schedule will be revised once the working drawings and construction funds have been
reappropriated.

Schedule

The appropriations for the working drawings ($538,000) and construction ($10,378,000) from Chapter
0157/2003, Item 8570-301-0660 (1) were reverted by Chapter 38, Statutes of 2005.

Budget

There are no other significant project issues at this time.Other Information

01-AUG-2001

12-SEP-05

28-FEB-06

31-OCT-06

09-SEP-2005

27-FEB-06

30-OCT-06

14-APR-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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HAWAII

FOOD & AGRICULTURE

THOMAS NICHOLS

UPGRADE MEDFLY FACILITY, PHASE II & III

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114720

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
ALL PHASES
ALL PHASES
ALL PHASES
ALL PHASES

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0015/1967
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-519-0601
8570-301-0111(1)
8570-301-0111(1)
8570-301-0111(1)

Appropriation($)

      11,000.00 

      33,000.00 

     372,000.00 
     492,000.00 

     397,200.00 

Document

5012066A
5012104A

5012104A

52773
5012104A
5012104A
5012104A

Transferred($)

      11,000.00 
      33,000.00 

            .00 
     364,200.00 

            .00 
     492,000.00 
(    397,200.00)
     397,200.00 
     397,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      11,000.00 
      33,000.00 

     372,000.00 

            .00 
      11,000.00 
      33,000.00 

     364,200.00 

            .00 
      79,889.65 
      81,749.85 

     711,144.66 

Project      416,000.00      408,200.00      872,784.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-2004

07-FEB-2005

25-APR-2005

02-MAY-2005

04-FEB-2005

22-APR-2005

29-APR-2005

31-AUG-2005

18-SEP-2004

04-FEB-2005

04-FEB-2005

18-JAN-2006

04-FEB-2005

04-FEB-2005

04-FEB-2005

06-MAY-2008

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $900,000.00

CONSTRUCTIONCURRENT PHASE:

The project is complete and was accepted by the DGS Director on 5/6/08.  The final construction contract
payment was issued on 5/23/08.  This project will be deleted from the next report.

Project Status

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The Phase II work was completed on 03/15/05.  The State Public Works Board approved the preliminary
plans, working drawings, and the award of the construction contract for Phase III on 02/04/05.  The
current schedule and percentage complete reflects the Phase III work.

Schedule

The existing expenditures for the working drawings and the construction phases were funded from the
support funds, which were authorized for Phase II.  Due to formatting problems, the Department of
General Services Accounting Office is unable to link the $492,000 for Phase II (Working Drawings -
$107,000 & Construction - $385,000) to the Phase Summary Section of this report.  However, the Phase
II funding is available for expenditure and is reflected in our revenue and expenditure accounting reports.

Budget

The total estimated project cost for this project is $900,000 (Phase II - $492,000 and Phase III
$408,000).

Other Information
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES

DAVID PERRY

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111681

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

Project      336,000.00      336,000.00      336,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

04-SEP-2001

15-JUL-2015

10-FEB-2016

03-DEC-2016

12-MAR-2004

09-FEB-2016

22-NOV-2016

02-DEC-2018

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $18,286,000.00

PRELIMINARY PLANSCURRENT PHASE:

Per Joel McRonald, Chief, Seismic and Special Programs Section, this project will be removed from
future Quarterly Reports for the next several years.  The funding will not be available until FY 2015/16 at
the earliest.  The continuation of this project will need to wait for the completion of the H & J Buildings,
the EB Building, and 30 Building.  At that time, the preliminary plans will be revised to reflect the current
building codes and funding will need to be reappropriated for the preliminary plans and working drawings
phases.  For now, this project will be made inactive.

Project Status

The project is on hold and the schedule will be revised pending completion of the swing space (H & J
Buildings) and the renovation of the EB Building.

Schedule

The project is within budget.  The working drawings funds are anticipated to be requested in FY
2015/2016 and the construction funds in FY 2016/2017.

Budget

The Patton occupants and functions will need to be relocated to the H & J Buildings while their areas areOther Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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being retrofitted.  The lack of swing space at the Patton campus was examined during the study phase
and various swing space options were considered.  It is currently anticipated that the swing space needs
will be met via the proposed renovation of the H & J Buildings.  Currently the Preliminary Plans and
Working Drawings appropriations are included in the 2007/2008 FY for the H & J Buildings, and the DGS
will be submitting a Capital Outlay Budget Change Proposal for the construction appropriation in its 08/09
Five Year Plan.  Once the renovation of the H & J Buildings is complete the EB Building will use H & J as
swing space.  The retrofit of the other buildings will be done in turn, starting with the 30 Building, then the
70 Building, and then the N Building.
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES

DAVID PERRY

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111682

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

Project      447,000.00      447,000.00      447,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

26-FEB-2003

22-APR-2003

07-JUN-2002

25-FEB-2003

21-APR-2003

25-AUG-2005

04-SEP-2001

15-JUL-2016

11-APR-2017

14-JAN-2019

12-MAR-2004

10-APR-2017

03-JAN-2019

12-JAN-2021

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $41,466,000.00

PRELIMINARY PLANSCURRENT PHASE:

Per Joel McRonald, Chief, Seismic and Special Programs Section, this project will be removed from
future Quarterly Reports for the next several years.  The funding will not be available until FY 2016/17 at
the earliest.  The continuation of this project will need to wait for the completion of the H & J Buildings,
the EB Building, 30 Building, and 70 Building.  At that time, the preliminary plans will be revised to reflect
the current building codes and funding will need to be reappropriated for the preliminary plans and
working drawings phases.  For now, this project will be made inactive.

Project Status

The project is on hold and the schedule will be revised pending completion of the swing space (H & J
Buildings) and the renovation of the EB Building.

Schedule

The project is within budget.  The working drawings funds are anticipated to be requested in FY
2016/2017 and the construction funds in FY 2017/2018.

Budget

The Patton occupants and functions will need to be relocated to the H & J Buildings while their areas areOther Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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being retrofitted. The lack of swing space at the Patton campus was examined during the study phase
and various swing space options were considered.  It is currently anticipated that swing space needs will
be met via the proposed renovation of the H & J Buildings.  Currently, the Preliminary Plans and Working
Drawings appropriations are included in the 2007/2008 FY for the H & J Buildings, and the DGS will be
submitting a Capital Outlay Budget Change Proposal for the construction appropriation in its 08/09 Five
Year Plan.  Once the renovation of the H & J Buildings is complete, the EB Building will use H & J as
swing space.  The retrofit of the other buildings will be done in turn, starting with the 30 Building, then the
70 Building, and then the N Building.
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PATTON STATE HOSPITAL

GENERAL SERVICES

DAVID PERRY

RENOVATION OF H AND J BUILDINGS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 125452

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0171/2007
0171/2007

Budget Item

1760-301-0768(8)
1760-301-1768(8)

Appropriation($)

   1,981,000.00 
   2,017,000.00 

Document

08025BPSB

Transferred($)

   1,981,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,981,000.00 
   2,017,000.00 

            .00 

            .00 
   1,981,000.00 

            .00 
            .00 

            .00 
     762,195.48 

            .00 
            .00 

Project    3,998,000.00    1,981,000.00      762,195.48 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-SEP-2007

30-APR-2008

19-FEB-2009

15-MAY-2009

10-APR-2008

19-FEB-2009

15-MAY-2009

24-JUN-2011

03-JUN-2008

12-SEP-2008

13-MAR-2009

30-SEP-2009

12-SEP-2008

12-MAR-2009

29-SEP-2009

08-JUL-2011

    .00%

  25.00%

    .00%

    .00%

    .00%

Current Comments

 $46,759,000.00

PRELIMINARY PLANSCURRENT PHASE:

A  consultant contract with John A. Martin and Associates for the preparation of preliminary plans has
been approved and the preliminary plans are in process.  A contract with Turner/Vanir for Construction
Project Management Services for the preliminary plans phase is in process.  Due diligence has been
processed and the California Environmental Quality Act (CEQA) exemption has been approved.  The
preliminary plan estimate is scheduled to be completed by 7/15/2008 and the preliminary plan approval
package will be submitted as an agenda item for the public works board screening meeting on 8/27/2008.

Project Status

The project schedule was delayed due to the late passage of the 07/08 Budget and in receiving fees from
the consultants.  The preliminary plan approval package will go before the Public Works Board on
9/12/2008.

Schedule

The project is within budget.  The Form 220 for the preliminary plans funds was approved and signed onBudget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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9/20/07.  A request was made to Department of Finance to reappropriate the working drawings funds and
it is currently being reviewed.

There are no other significant project issues at this time.Other Information
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CCI, TEHACHAPI

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT, DORMS F5, F6, F7, AND F8

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111684A

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0208/2004
0208/2004
0208/2004

Budget Item

1760-301-0001(25)
1760-301-0768(2)
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

Document

20102A
5012064B
05027BPSB
5012398B

Transferred($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

      20,000.00 
      88,388.43 
      82,662.92 

   2,185,875.28 

Project    2,967,910.00    2,967,910.00    2,376,926.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-AUG-2004

01-MAR-2005

01-JUL-2005

15-AUG-2005

30-NOV-2001

28-FEB-2005

30-JUN-2005

14-AUG-2005

15-SEP-2006

01-SEP-2001

19-AUG-2004

11-APR-2005

19-NOV-2005

08-MAY-2006

31-JAN-2002

08-APR-2005

18-NOV-2005

05-MAY-2006

20-DEC-2007

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,967,910.00

CONSTRUCTIONCURRENT PHASE:

There are no changes for this reporting period.  The construction work is complete and the final
inspection was conducted on 12/20/07.  The construction close-out package is in process.

Project Status

The project is on schedule.Schedule

The project is within budget.  A reversion of project savings totaling $248,949 from both the preliminary
plans and working drawings phases was submitted as an agenda item for approval at the June 2008
Public Works Board Meeting.

Budget

There are no other significant issues at this time. Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CORONA

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT-CORONA INFIRMARY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122751

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0171/2007

Budget Item

1760-301-0001(9)
1760-301-0768(9)

Appropriation($)

     190,000.00 
     244,000.00 

Document

07012APSB
08120BPSB

Transferred($)

     190,000.00 
     244,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     190,000.00 
     244,000.00 

            .00 

            .00 
     190,000.00 
     244,000.00 

            .00 

            .00 
      95,944.00 
      59,372.00 

            .00 

Project      434,000.00      434,000.00      155,316.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-APR-2008

10-JUL-2008

12-JAN-2007

10-APR-2008

09-JUL-2008

09-JUL-2009

13-JUL-2006

28-JAN-2008

04-MAR-2009

05-JUN-2009

14-JAN-2008

04-MAR-2009

05-JUN-2009

11-JUN-2010

    .00%

 100.00%

  40.00%

    .00%

    .00%

Current Comments

 $2,746,000.00

WORKING DRAWINGSCURRENT PHASE:

The consultant contract with Winzler & Kelley Consulting Engineers for the preparation of the working
drawings is in place and the working drawings are in process.  A contract with Turner/Vanir for
Construction Project Management Services for the working drawings phase is in process.

Project Status

The project is on schedule.  Submittal of the working drawings approval package to the Department of
Finance must wait until the bond fund releases in February 2009.

Schedule

The working drawing funds ($244,000) are included in FY 07/08 budget.Budget

Because the project cost had significantly increased, this project will be combined with the Structural
Retrofit of the Corona Infirmary into one construction appropriation in the Fiscal year 08/09 budget.  By
combining these projects, the overall construction duration decreased resulting in lower soft costs.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CORONA

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT-CORONA WALKER CLINIC

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122748

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0171/2007

Budget Item

1760-301-0001(5)
1760-301-0768(5)

Appropriation($)

     203,000.00 
     255,000.00 

Document

07009APSB
08119BPSB

Transferred($)

     203,000.00 
     255,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     203,000.00 
     255,000.00 

            .00 

            .00 
     203,000.00 
     255,000.00 

            .00 

            .00 
     102,247.00 
      61,919.00 

            .00 

Project      458,000.00      458,000.00      164,166.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

24-AUG-2007

11-APR-2008

10-JUL-2008

12-JAN-2007

10-APR-2008

09-JUL-2008

10-JUL-2009

13-JUL-2006

28-JAN-2008

04-MAR-2009

05-JUN-2009

14-JAN-2008

04-MAR-2009

05-JUN-2009

11-JUN-2010

    .00%

 100.00%

  40.00%

    .00%

    .00%

Current Comments

 $3,025,000.00

WORKING DRAWINGSCURRENT PHASE:

The consultant contract with Winzler & Kelley Consulting Engineers for the preparation of the working
drawings is in place and the working drawings are in process.  The contract with Turner/Vanir for
Construction Project Management Services for the working drawings phase is in process.

Project Status

The project is on schedule.  Submittal of the working drawings approval package to the DOF must wait
until the bond fund releases in February 2009.

Schedule

The working drawing funds ($255,000) are included in FY 07/08 budget.Budget

Because the project cost had significantly increased, this project will be combined with the Structural
Retrofit of the Corona Infirmary into one construction appropriation in the Fiscal Year 08/09 budget.  By

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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combining these projects, the overall construction duration decreased resulting in lower soft costs.
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CCI, TEHACHAPI

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107814

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768(4)
1760-301-0768(4)

Appropriation($)

     135,000.00 

     287,000.00 
   2,438,830.00 

Document

51972
51972
51972
51972
51972
51972
51972
53294
5012399B

Transferred($)

(      3,000.00)
      18,125.26 

     135,000.00 
(    135,000.00)
     135,000.00 
(     15,126.26)

           1.00 
     287,000.00 

   2,438,830.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     287,000.00 

   2,438,830.00 

            .00 
     135,000.00 
     287,000.00 

   2,438,830.00 

            .00 
     134,443.27 
     269,942.22 

   2,297,098.77 

Project    2,860,830.00    2,860,830.00    2,701,484.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

01-DEC-2002

01-MAY-2003

03-NOV-2003

09-FEB-2001

30-APR-2003

31-OCT-2003

30-NOV-2004

01-NOV-2000

01-DEC-2002

20-JUN-2003

30-MAY-2006

10-MAY-2002

19-JUN-2003

05-MAY-2006

20-DEC-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,860,830.00

CONSTRUCTIONCURRENT PHASE:

There are no changes for this reporting period.  The construction work is complete and the final
inspection was conducted on 12/20/07.  The construction close-out package is in process.

Project Status

01-DEC-2002

01-MAY-2003

03-NOV-2003

30-APR-2003

31-OCT-2003

03-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The project is on schedule.Schedule

The project is within budget.    A reversion of project savings totaling $17,614 for both the preliminary
plans and working drawings phases was submitted as an agenda item for approval at the June 2008
Public Works Board Meeting.

Budget

There are no other significant issues at this time.Other Information
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TRACY

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0379/2002
0047/2006
0171/2007

Budget Item

1760-301-0768
1760-301-0768(3)
1760-301-0768(2)
1760-301-0768(2.5)

Appropriation($)

      73,000.00 
     235,000.00 

   2,580,000.00 
   1,160,000.00 

Document

51971
53329

Transferred($)

      73,000.00 
     235,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

     235,000.00 
   3,740,000.00 

            .00 
      73,000.00 

     235,000.00 
            .00 

            .00 
      72,019.13 

     235,980.87 
            .00 

Project    4,048,000.00      308,000.00      308,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2000

12-DEC-2002

01-MAY-2003

03-NOV-2003

08-NOV-2002

30-APR-2003

31-OCT-2003

04-NOV-2004

01-NOV-2000

12-DEC-2002

01-AUG-2008

27-OCT-2008

08-NOV-2002

15-AUG-2008

24-OCT-2008

30-OCT-2009

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $4,048,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings have been re-approved and re-stamped by the State Fire Marshall and DSA.
Approval to proceed with an informal bid for the Construction contract has been secured and it's
anticipated that the informal bid date will be sometime in July 2008.

Project Status

This project is not on schedule.  Once the informal bid date has been set, the project schedule will be
revised.

Schedule

The project is within budget.  The original construction appropriation of $1,753,000 was reverted on
6/30/06, and a new construction appropriation of $2,580,000 was included in the FY 06/07 Budget.  A
supplemental construction appropriation of $1,160,000 is included in the FY 07/08 Budget.  The new DF-

Budget

01-NOV-2000

12-NOV-2002

01-MAY-03

03-NOV-03

08-NOV-2002

30-APR-2003

31-OCT-03

04-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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14d was approved by the Department of Finance on 8/27/07.

The bid opening was held on 3/8/07 and the lowest bid was 31.25% over the State's Estimate.  All bids
were rejected and an analysis was conducted.  A revised estimate was established using an average of
the bids and was submitted as a May Revise request for a supplemental construction appropriation.

Overages are being reviewed in the working drawings phase.

Other Information
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JAMESTOWN

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-JAMESTOWN BUILDINGS E & F

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122745

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0171/2007

Budget Item

1760-301-0001
1760-301-0768(2)

Appropriation($)

     102,000.00 
     168,000.00 

Document

07006APSB
08117BPSB

Transferred($)

     102,000.00 
     168,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     168,000.00 

            .00 

            .00 
     102,000.00 
     168,000.00 

            .00 

            .00 
      72,587.00 
       7,980.00 

            .00 

Project      270,000.00      270,000.00       80,567.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

24-SEP-2007

30-JUL-2008

28-OCT-2008

12-JAN-2007

29-JUL-2008

27-OCT-2008

25-MAY-2009

13-JUL-2006

28-JAN-2008

04-MAR-2009

05-JUN-2009

14-JAN-2008

04-MAR-2009

05-JUN-2009

04-JAN-2010

    .00%

 100.00%

  10.00%

    .00%

    .00%

Current Comments

 $1,744,000.00

WORKING DRAWINGSCURRENT PHASE:

The consultant contract with Simpson, Gumpertz & Heger, Inc. for the preparation of the working
drawings has been approved and the working drawings are in process.  A contract with Turner/Vanir for
Construction Project Management Services for the working drawings phase is in process.

Project Status

The project is on schedule.Schedule

The working drawing funds ($168,000) were included in the Fiscal Year 07/08 budget.  The preliminary
plans costs significantly increased over the previously approved estimate.  The increased cost has been
reflected in the FY 08/09 COBCP.

Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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NORWALK

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT-METRO SH WARDS 206 & 208

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122754

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0171/2007

Budget Item

1760-301-0001
1760-301-0768(6)

Appropriation($)

     215,000.00 
     363,000.00 

Document

07010APSB
08081BPSB

Transferred($)

     215,000.00 
     363,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     215,000.00 
     363,000.00 

            .00 

            .00 
     215,000.00 
     363,000.00 

            .00 

            .00 
     118,699.50 
      51,108.00 

            .00 

Project      578,000.00      578,000.00      169,807.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

13-JUL-2006

30-NOV-2007

04-MAR-2009

05-JUN-2009

09-NOV-2007

04-MAR-2009

05-JUN-2009

11-JUN-2010

    .00%

 100.00%

  11.00%

    .00%

    .00%

Current Comments

 $4,692,000.00

WORKING DRAWINGSCURRENT PHASE:

A contract with Turner/Vanir for Construction Project Management Services for the working drawings
phase is in process.  The consultant contract with Integrated Design Services, Inc.for the preparation of
working drawings is still pending approval.

Project Status

The project is on schedule.  Submittal of the working drawings approval package to the Department of
Finance will have to wait until the bond fund releases in February 2009.

Schedule

The project is within budget.  The estimated total project cost reflects the preliminary plans estimate
(dated 8/15/07).

Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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STOCKTON

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-STOCKTON ARMORY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122752

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(3)

Appropriation($)

     185,000.00 

Document

07007APSB

Transferred($)

     185,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     185,000.00 

            .00 
            .00 

            .00 
     185,000.00 

            .00 
            .00 

            .00 
      84,422.50 

            .00 
            .00 

Project      185,000.00      185,000.00       84,422.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

20-JUL-2008

18-OCT-2008

12-JAN-2007

19-JUL-2008

17-OCT-2008

13-AUG-2009

13-JUL-2006

12-FEB-2009

12-APR-2010

07-JUL-2010

09-MAY-2008

08-APR-2010

07-JUL-2010

03-MAY-2011

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $2,354,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Public Works Board has yet to approve the preliminary plans.  There is a hold on submitting the
preliminary plans package and the approval of funds for the working drawings phase to the Public Works
Board until the Fiscal Year 08/09 budget passes.

Project Status

The revised schedule for this project has been delayed due to the lack of appropriated funds for the
working drawings phase until the 08/09 Budget passes.  Once funding has been secured for the working
drawings phase, the project schedule will be revised.

Schedule

The project is within budget.  It is anticipated that the working drawings funds will be included in FY
08/09.  The estimated project cost reflects the preliminary plans estimate (dated 8/23/2007).

Budget

With the possibility of new GO Bonds included in the Governor's Budget, DOF has recommended that
this project remain within the DGS Seismic Program rather than be accomplished directly by the Military
Department as recently discussed.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SUSANVILLE

GENERAL SERVICES

DONALD TARNASKY

STRUCTURAL RETROFIT-SUSANVILLE VOCATIONAL BLDG F

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122747

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0171/2007

Budget Item

1760-301-0001(4)
1760-301-0768(4)

Appropriation($)

     143,000.00 
     331,000.00 

Document

07008APSB
08057BPSB

Transferred($)

     143,000.00 
     331,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     143,000.00 
     331,000.00 

            .00 

            .00 
     143,000.00 
     331,000.00 

            .00 

            .00 
     138,964.68 
      38,356.00 

            .00 

Project      474,000.00      474,000.00      177,320.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

13-JUL-2006

29-OCT-2007

16-MAR-2009

20-JUL-2009

15-OCT-2007

16-MAR-2009

20-JUL-2009

13-DEC-2010

    .00%

 100.00%

  10.00%

    .00%

    .00%

Current Comments

 $6,469,000.00

WORKING DRAWINGSCURRENT PHASE:

The consultant contract with Rutherford and Chekene for the preparation of the working drawings is
currently pending approval.  A contract with Turner/Vanir for Construction Project Management Services
for the working drawings phase is in process.

Project Status

The schedule for this project has been delayed.  There will be a revised schedule once the Architectural
& Engineering Contract has been completed for the working drawings phase.

Schedule

The project is within budget.  The working drawing funds ($331,000) are included in Fiscal Year 07/08
budget.  The estimated project cost reflects the preliminary plans estimate (dated 7/31/2007).

Budget

There are no other signficant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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TEHACHAPI

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-TEHACHAPI CHAPELS BLDG H

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122749

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0171/2007

Budget Item

1760-301-0001(7)
1760-301-0768(7)

Appropriation($)

     160,000.00 
     200,000.00 

Document

07011APSB
08058BPSB

Transferred($)

     160,000.00 
     200,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     160,000.00 
     200,000.00 

            .00 

            .00 
     160,000.00 
     200,000.00 

            .00 

            .00 
      81,578.00 
      11,480.00 

            .00 

Project      360,000.00      360,000.00       93,058.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

05-MAY-2009

13-JUL-2006

30-OCT-2007

04-MAR-2009

05-JUN-2009

15-OCT-2007

04-MAR-2009

05-JUN-2009

27-FEB-2010

    .00%

 100.00%

  10.00%

    .00%

    .00%

Current Comments

 $2,293,000.00

WORKING DRAWINGSCURRENT PHASE:

The consultant contract with Simpson, Gumpertz & Heger, Inc. for the preparation of the working
drawings has been approved and the working drawings are in process.  A contract with Turner/Vanir for
Construction Project Management Services for the working drawings phase is in process.

Project Status

The project is on schedule.Schedule

The project is within budget.  The working drawing funds ($200,000) were included in the Fiscal Year
07/08 budget.  The estimated project cost reflects the preliminary plans estimate (dated 7/31/2007).

Budget

There are no significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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VACAVILLE

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-VACAVILLE WINGS U, T, & V

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122746

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0171/2007

Budget Item

1760-301-0001(2)
1760-301-0768(3)

Appropriation($)

     403,000.00 
     688,000.00 

Document

07005APSB
08059BPSB

Transferred($)

     403,000.00 
     688,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     403,000.00 
     688,000.00 

            .00 

            .00 
     403,000.00 
     688,000.00 

            .00 

            .00 
     289,178.40 
     137,072.00 

            .00 

Project    1,091,000.00    1,091,000.00      426,250.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

13-JUL-2006

30-OCT-2007

05-MAR-2009

03-JUN-2009

15-OCT-2007

04-MAR-2009

02-JUN-2009

08-APR-2010

    .00%

 100.00%

  10.00%

    .00%

    .00%

Current Comments

 $4,595,000.00

WORKING DRAWINGSCURRENT PHASE:

The consultant contract with Rutherford and Chekene for the preparation of the working drawings has
been approved and the working drawings are in process.  A contract with Turner/Vanir for Construction
Project Management Services for the working drawings phase is in process.

Project Status

The project is on schedule.Schedule

The project is within budget.  The estimated project cost has been revised to reflect the preliminary
estimate (dated 7/31/2007).  The construction costs have significantly decreased based on more detailed
design analysis allowing for a reduction in the retrofit solution.  The total project cost decreased by 63%.

Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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